
Services of the San Francisco Public Utilities Commission 

OUR MISSION: To provide our customers with high-quality, efficient and reliable water, power and sewer 
services in a manner that values environmental and community interests and sustains the resources entrusted 
to our care. 

525 Golden Gate Avenue, 13th Floor 
San Francisco, CA 94102 

T  415.554.3155 
F  415.554.3161 

TTY  415.554.3488

August 27, 2021 

Sent via U.S. Mail and email to CGrandJury@sftc.org 

The Honorable Samuel K. Feng, 
Presiding Judge 
Superior Court of California, County of San Francisco 
400 McAllister Street, Room 008 
San Francisco, CA 94102-4512 

Dear Judge Feng: 

In accordance with Penal Code Sections 933 and 933.05, and pursuant to the 
request of Ms. Ellie Schafer, Foreperson of the City and County of San 
Francisco 2020-21 Civil Grand Jury, attached please find the response of the 
San Francisco Public Utilities Commission to the 2020-2021 Civil Grand Jury 
Report, Van Ness Avenue: What Lies Beneath. At its regularly scheduled 
public meeting of August 24, 2021, the Commission voted to approve the 
attached responses by Resolution No. 21-0134. 

The Commission would like to thank the members of the 2020-2021 Civil 
Grand Jury for their service and their interest in our vital infrastructure. 

Sincerely, 

Sophie Maxwell 
President 
San Francisco Public Utilities Commission 

cc: Mayor London Breed 





AS AMENDED BY THE COMMISSION ON AUGUST 24, 
2021 BY RESOLUTION NO. 21-0134

 2020-21 CIVIL GRAND JURY FINDINGS, RECOMMENDATIONS, AND RESPONSES TO FINDINGS AND RECOMMENDATIONS

Report Title
[Publication Date]

F# Finding

Respondent 
Assigned by CGJ
[Response Due 

Date]

Finding Response 
(Agree/ Disagree)

SFPUC Finding Response 

Van Ness Avenue : 
What Lies Beneath 
[June 28, 2021]

F1 The delays in completion of the Van 
Ness BRT Project were caused 
primarily by avoidable setbacks in 
replacement of the water and sewer 
infrastructure.

San Francisco 
Public Utilities 
Commission and 
GM
[August 27, 2021]

Disagree partially Many of the initial delays on the Project occurred during 
construction of the underground phase of the Project; however, 
these delays were both avoidable and unavoidable.  The City and 
the contractor often share responsibility for delays, and some of 
the delays were due to third parties.  Understanding the delay on 
this project involves looking at the contractor's initial claim for 279 
days of delay and its pending claim for 344 delay days.  As to the 
initial claim for 279 days, the parties agreed that 135 were 
compensable (City's responsibility) and 144 were noncompensable 
(not the City's sole responsibility).  In other words, the contractor 
acknowledged that it shared responsibility for more than half of the 
delay days.  As to the pending claim for 344 days, the contractor 
failed to provide the required scheduling analysis; thus, the City has 
been required to undertake its own analysis of the delay.   This 
analysis is currently underway. 

Van Ness Avenue : 
What Lies Beneath 
[June 28, 2021]

F2 The potential impact of utility 
replacement on the cost and 
duration of the overall project was 
given insufficient consideration in the 
initial planning process.

San Francisco 
Public Utilities 
Commission and 
GM
[August 27, 2021]

Disagree partially The SFMTA gave significant consideration to the potential impacts 
of utility replacement during the planning process. The 
underground utility replacement activities and its associated risks 
were studied and reviewed in design and preconstruction phase  
based on the information available and the recommendations from 
consultants and the selected contractor. During the design phase, 
the City performed some potholing and coordinated with PG&E to 
relocate gas mains and an electrical ductbank. To minimize major 
traffic and operational impacts, the City included a standard 
requirement in the Specifications that the Contractor perform 
significant amounts of potholing 30 days in advance of any 
installation.  The contract also included specific allowances to cover 
additional or unforeseen costs related to utility installation.  In 
future contracts, the SFMTA agrees to consider applying more 
emphasis during the planning stage regarding the impacts of utility 
replacement.  
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Van Ness Avenue : 
What Lies Beneath 
[June 28, 2021]

F3 The potential impact of utility 
replacement was known to City 
engineers to be a major risk, but was 
only considered a moderate risk and 
assigned no effective mitigation in 
the official risk register.

San Francisco 
Public Utilities 
Commission and 
GM
[August 27, 2021]

Disagree partially The Contractor, City Staff, and an independent consultant 
cooperated in preparing the risk register and because of the 
mitigation measures being taken this was classified as a moderate 
risk.  Several mitigation measures were included in the 
Specifications, such as requiring potholing 30 days in advance of 
the work, and providing the contractor with copies of deactivated 
utility drawings as reference documents.  The Contractor failed to 
perform the required potholing in a timely fashion, at times 
attempting to dig potholes within hours of trenching to install 
utilities.  Contractor's inability to properly 
anticipate/manage/mitigate utility issues during construction was 
the primary contributor to added contract costs and duration. 
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Van Ness Avenue : 
What Lies Beneath 
[June 28, 2021]

F4 Project timelines could not be 
estimated accurately because 
documents did not reflect the extent 
and location of underground utilities 
accurately.

San Francisco 
Public Utilities 
Commission and 
GM
[August 27, 2021]

Disagree partially Project timelines for projects with extensive underground utilities 
are often difficult to estimate because no matter how extensive the 
pre-construction investigation, there will always be unknowns.  
Contractors experienced in such work know that they must often 
deal with the unexpected. The project timeline prepared during pre-
construction was a product of City staff, Contractor, and an 
independent consulting team based on the best information 
available.  As construction started, the project team realized that 
some third party utilities, such as PG&E, provided inaccurate or 
incomplete information on their existing utilities. The contract 
contained an action plan to instruct the contractor for dealing with 
unknown utilities, as well as contingency for differing site 
conditions. However, the Contractor did not take the lead in field 
investigation and coordination with third party utilities, although 
they were contractually obligated to do so as a CM/GC.  The 
Contractor failed to perform the required potholing in a timely 
fashion per contract, at times attempting to dig potholes within 
hours of trenching to install utilities.  Contractor's inability to 
properly anticipate/manage/mitigate utility issues during 
construction was the primary contributor to added contract costs 
and duration. Contractor's initial construction sequencing plan was 
also unrealistic. All these issues contributed to an inaccurate 
project timeline projection.
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Van Ness Avenue : 
What Lies Beneath 
[June 28, 2021]

F6 Practical work during preconstruction 
that could have derisked the 
subsequent construction phase of 
the project was insufficient.

San Francisco 
Public Utilities 
Commission and 
GM
[August 27, 2021]

Disagree partially The majority of the utility conflicts that resulted in additional 
contract time were at intersections.  Potholing within intersections 
typically requires the intersection to be closed in order to provide a 
safe barrier for the workers from traffic.  Given that Van Ness 
Avenue is a State highway, this would have been extremely difficult 
to occur.  Typically, this level of potholing is reserved for the 
construction phase when traffic can be effectively closed/diverted.  
Ground-penetrating radar (GPR) during the design phase had 
several issues with accuracy and relability of the data.  Recent 
improvements in GPR provide for a more reliable tool for future 
projects.   

Van Ness Avenue : 
What Lies Beneath 
[June 28, 2021]

F8 The effectiveness of the CMGC 
contract was greatly reduced because 
the general contractor was brought 
into the design process too late.

San Francisco 
Public Utilities 
Commission and 
GM
[August 27, 2021]

Disagree partially While it would have been better to have the contractor on board 
earlier in the design phase, the Contractor did have a year (during 
pre-construction) to review the construction documents, provide 
comments, and familiarize itself with the conditions along the 
corridor.  The CMGC construction contract with the Guaranteed 
Maximum Price was issued by SFMTA with the Contractor's 
concerns and input addressed. Since the prime did not involve the 
subcontractors directly with the City in the preconstruction process 
the City may not have received the full benefit of the subs' technical 
expertise and local knowledge.  Contractor did not make the best 
use of its subcontractors. 
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Van Ness Avenue : 
What Lies Beneath 
[June 28, 2021]

F9 Under specification in technical 
requirements led to additional costs 
for work that could have been 
predicted and included in the original 
contract.

San Francisco 
Public Utilities 
Commission and 
GM
[August 27, 2021]

Disagree partially In an effort to continually improve our contract documents, we 
review the project specifications, in particular with multi-agency 
projects where various sets of specifications are merged. The Van 
Ness project also had the challenge of coordinating City 
specifications with Caltrans requirements.  Specifically, in the case 
of the potholing and pedestrian control specifications, the 
contractor settled claims on these issues for less than 20% of its 
costs incurred, illustrating that its claim arising from purported 
ambiguity in the specifications had little merit.  Moreover, 
Contractor had access to the specifications for many months during 
the pre-Construction period and did not request any 
clarification/changes at that time.  Contractor raised issues with the 
technical requirements after the construction started.    

Van Ness Avenue : 
What Lies Beneath 
[June 28, 2021]

F11 The removal of Synergy, the 
underground subcontractor, from 
the project, partially as a result of 
poor cost estimates, contributed to 
the deterioration of the relationship 
between Walsh, the general 
contractor, and the City.

San Francisco 
Public Utilities 
Commission and 
GM
[August 27, 2021]

Disagree wholly The City supported the contractor's decision to remove its 
underground utility contractor, Synergy.  The relationship only 
began to deteriorate when the contractor bid out Synergy's work 
and received a bid substantially more than Synergy's estimate.  
Over a year after Synergy was removed, Walsh filed a claim under 
penalty of perjury for $11.9M arising from damages it purportedly 
incurred relating to Synergy's removal.  That claim was resolved by 
the City paying Walsh nothing on this issue. The price difference 
was not due to poor cost estimating, but to unexpected market 
conditions.
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Van Ness Avenue : 
What Lies Beneath 
[June 28, 2021]

R1
[for F1, 
F2, F4, 
F6, F9]

By June 2022, the City should adopt a 
policy that all capital project 
feasibility plans include an itemized 
assessment of risks to project 
timelines and costs, which must be 
accompanied with specific 
procedures that will be undertaken 
to mitigate those risks early in the 
project.

San Francisco 
Public Utilities 
Commission and 
GM
[August 27, 2021]

Has been 
implemented

This has been implemented for all SFPUC major 
capital projects and projects of particular technical 
complexity. 

Van Ness Avenue : 
What Lies Beneath 
[June 28, 2021]

R2
[for F1, 
F2, F3, 
F4, F6, 

F9]

By June 2022, the City should adopt a 
policy that all capital project sponsors 
publish, before proceeding to the 
construction phase, an itemized 
assessment of derisking activities 
actually performed.

San Francisco 
Public Utilities 
Commission and 
GM
[August 27, 2021]

Requires further 
analysis

Speaking for the Agency and not the City as a whole, 
the SFPUC believes that additional analysis is 
required on this recommendation to determine how 
to best assess and disclose of derisking activities.  

Van Ness Avenue : 
What Lies Beneath 
[June 28, 2021]

R3
[for F1, 
F2, F3, 
F4, F6, 

F9]

By June 2022, the Board of 
Supervisors and SFPUC should review 
and update policies and regulations 
to ensure that detailed as-built 
documentation of both private and 
public utilities is filed after all 
underground projects (whether 
undertaken by SFPUC,
another City agency, or a private 
enterprise), with sufficient resolution 
and precision to allow accurate 
design of any future work.

San Francisco 
Public Utilities 
Commission and 
GM
[August 27, 2021]

Requires further 
analysis

Speaking for the Agency, and not the Board of 
Supervisors, the SFPUC’s standard project procedure 
requires the maintenance of detailed as-built digital 
documentations on our recent capital projects.  
However, further analysis is required regarding the 
implementation of this recommendation for digital 
as-builts across all underground projects for public 
and private utilities, such as considering a digital 
repository. 
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Van Ness Avenue : 
What Lies Beneath 
[June 28, 2021]

R4
[for F1, 
F4, F6, 

F7]

The Board of Supervisors should 
direct all City departments to adopt a 
policy that all
projects that involve underground 
work in the City’s main corridors 
include, as part of
the design process, the use of 
exploratory potholing, or another 
equivalent industry
best-practice to identify unknown 
underground obstructions adhering 
to CI/ASCE
38-02 (“Standard Guideline for the 
Collection and Depiction of Existing 
Subsurface
Utility Data“) Quality Level A. This 
policy should take effect for all 
contracts signed
after January 1, 2022, and the work 
h ld b  i d t  b  f d 

San Francisco 
Public Utilities 
Commission and 
GM
[August 27, 2021]

Has been 
implemented

Speaking for the Agency, and not the Board of 
Supervisors, the SFPUC utilizes best practices on 
capital projects regarding the use of exploratory 
potholing. Utility best practices dictate that small 
capital projects on small streets do not require 
potholing.    

Van Ness Avenue : 
What Lies Beneath 
[June 28, 2021]

R5
[for F8, 

F10, 
F11, 
F12, 
F13]

By June 2022, and before entering 
into future CMGC relationships, the 
Board of Supervisors should direct all 
City departments to adopt, publish, 
and enforce in all future contracts 
industry-standard best practices for 
management of CMGC projects.

San Francisco 
Public Utilities 
Commission and 
GM
[August 27, 2021]

Has been 
implemented

The SFPUC is actively implementing best practices on 
CM/GC contracts.  
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