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Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F1 There is not a clear project owner that is 

responsible for building an Open Source Voting 

System in San Francisco, which prevents the 

project from making any progress.

Department of Elections

[Response due: August 28, 

2018]

Disagree, wholly The Open Source Voting Project has had clear 

leaders, owning discreet aspects of the project. 

As the project has been funded through the 

Committee  on Information  Technology  (COIT) 

under the City Administrators Office, the City 

Administrator has thus far owned the effort to 

explore the development of a voting system. 

The Department  of Elections  has provided  

support and technical requirements for election 

processes, and the Department  of Technology 

has owned the technical aspect of the project.

Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F1 There is not a clear project owner that is 

responsible for building an Open Source Voting 

System in San Francisco, which prevents the 

project from making any progress.

Elections Commission

[Response due: August 28, 

2018]

Disagree, partially [General Note / Preamble: Regarding the report's references to the 

"project," progress on the project, and ownership of the project, until 

the City and County of San Francisco makes an official commitment to 

starting and funding the project (anticipated with the budget signing 

on August 1, 2018), there hasn't been an official project to own and 

make progress on. Rather, the project was a proposed project, and it 

was being considered and assessed. Questions around slow progress, 

then, would better be phrased as slowness to deciding to start a 

project.]

Regarding making progress, rather than the lack of an owner, the 

Commission believes that the lack of funding and a commitment from 

the City to start the project was the main reason for the lack of 

progress. In particular, there wasn't a project to own. This is in part 

why the Commission unanimously passed a resolution ("Open Source 

Voting Systems Resolution #2") at its June 20, 2018 meeting that said, 

in part (as well as reiterating its request for funding later in the 

resolution) --

RESOLVED, That the Elections Commission calls on the Mayor and 

Board of Supervisors to state their commitment to effectively 

proceeding with San Francisco's open source voting system project, so 

that the Elections Commission, Department of Elections, and the rest 

of San Francisco can state publicly and unambiguously that San 

Francisco has decided to move forward.

Regarding ownership, and assuming the City has committed to 

starting the project, the Commission certainly agrees that the lack of 

an answer would hamper progress. This is in part why the 

Commission in its June resolution called for the Department of 

Elections to be named the owner of the project once it is started, and 

established a policy that the project "be led by a dedicated project 

director/project manager who reports to the Director of Elections." 

Having said that , the lack of an owner technically does not prevent 

progress from happening. For example, the Commission's OSVTAC 

has been making progress even in the absence of funding, a project 

owner, and commitment from the City.

Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F1 There is not a clear project owner that is 

responsible for building an Open Source Voting 

System in San Francisco, which prevents the 

project from making any progress.

Mayor

[Response due: August 28, 

2018]

Disagree, wholly The Open Source Voting Project has had clear 

leaders, owning discreet aspects of the project. 

As the project has been funded through the 

Committee  on Information  Technology  (COIT) 

under the City Administrators Office, the City 

Administrator has thus far owned the effort to 

explore the development of a voting system. 

The Department  of Elections  has provided  

support and technical requirements for election 

processes, and the Department  of Technology 

has owned the technical aspect of the project.

R1

[F1, F2, F3, 

F8]

Recommends that the Mayor include funding in 

their next budgeting cycle to hire a “Program 

Manager” dedicated to shepherd the project 

forward and own the project. Regardless of the 

department they report to, the Program 

Manager will be responsible for communicating 

with collaborating jurisdictions, engaging 

experts, managing and tracking project risks, 

and establishing cost and timeline targets. The 

Program Manager would need qualifications in 

technology management, design thinking, and 

procurement. Funding should be allocated for 

this process in the next budget cycle.

Mayor

[Response due: August 28, 

2018]

Has been 

implemented

The final FY 2018-19 and FY 2019-20 budget 

includes a total of $1.6 million over the two 

years for the Open Source Voting System 

project. These funds are a combination of COIT 

funding included in the Mayor's proposed

budget and other General Fund dollars added by 

the Board of Supervisors.  This funding will, in 

part, be used to hire a Project Manager 

responsible  for communicating with 

collaborating jurisdictions, engaging experts, 

managing  and tracking project risks, and 

establishing cost and timeline targets.

Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F2 Progress on the Open Source Voting project has 

been limited because responsibility has 

consistently and ambiguously been passed 

around between organizations without a clear 

source of funding or a mandate for completion.

Department of Elections

[Response due: August 28, 

2018]

Disagree, wholly The City Administrator and the City's Committee 

on Information  Technology  (COIT) have 

provided funding towards the City's efforts to 

develop a voting system.  COIT serves as the 

central IT policy and funding body for the City, in 

order to ensure cross-departmental 

coordination. First, COIT allocated  funds for a 

contractor  to prepare

a business case on the feasibility  of the City 

developing  a voting system.  Second, COIT 

allocated  funds for a project manager position 

who will identify the requirements to apply to 

developing  a voting system.
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Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F2 Progress on the Open Source Voting project has 

been limited because responsibility has 

consistently and ambiguously been passed 

around between organizations without a clear 

source of funding or a mandate for completion.

Elections Commission

[Response due: August 28, 

2018]

Disagree, partially The Commission would rephrase this by omitting 

the word "clear"; "without a source of funding 

or..." There was no source of funding, clear or 

unclear. See also the response  to F1 and its 

"General Note / Preamble" for the main reasons 

for the lack of progress.

R3

[F2, F3]

Recommends the Election Commission's OSVTAC 

should organize and maintain a website to serve 

as an informational portal on the OSV project. 

This should include links to (and summaries of) 

all reports written on the subject (including by 

the SoS, EC, OSVTAC, CGJ, Slalom, BoS). This 

resource should be completed by October, 1 

2018, and be updated consistently.

Elections Commission

[Response due: August 28, 

2018]

Requires further 

analysis

This recommendation will be implemented in 

the recommended timeframe. In the short term, 

the Commission will ask OSVTAC to do it.

The Elections Commission does not have 

adequate resources to implement this 

recommendation on an ongoing basis. Further 

analysis will be required to determine the 

responsibility and resourcing. The Elections 

Commission will provide an update for this 

recommendation no later than 28 December 

2018.

UPDATE 12/27/18: The Elections Commission 

requests an extension of a final response to the 

recommendation to 31 January 2019.

UPDATE 02/28/19: Has been implemented. In 

the short term, the Commission's Open Source 

Voting Technical Advisory Committee (OSVTAC) 

is maintaining a website with information about 

the project. The Elections Commission and 

OSVTAC does not have adequate resources to 

continue to perform this service on an ongoing 

basis.

The San Francisco Department of Technology 

(DoT), however, will implement the 

recommendation on an on-going basis once the 

project is fully staffed and will rollout a website 

by June 2019. Once the DoT site is available, 

OSVTAC information will be linked from the DoT 

site.

Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F2 Progress on the Open Source Voting project has 

been limited because responsibility has 

consistently and ambiguously been passed 

around between organizations without a clear 

source of funding or a mandate for completion.

Elections Commission

[Response due: August 28, 

2018]

Disagree, partially The Commission would rephrase this by omitting 

the word "clear"; "without a source of funding 

or..." There was no source of funding, clear or 

unclear. See also the response  to F1 and its 

"General Note / Preamble" for the main reasons 

for the lack of progress.

R4

[F2, F3]

Recommends publishing a quarterly summary of 

the state of the OSV project. The report should 

include: an estimate of the completion date, 

current cost projections, and highlight emerging 

issues. Until a Program Manager is hired, the 

reports should be authored by the EC, and 

afterwards, the report should be authored by 

the program manager. Reports should 

commence October 1, 2018, and continue at the 

start of each quarter until project completion.

Elections Commission

[Response due: August 28, 

2018]

Requires further 

analysis

The Elections Commission does not have 

adequate resources to implement this 

recommendation. Further analysis will be 

required to determine responsibility and 

resourcing.  The Elections Commission will 

provide an update for this recommendation no 

later than 28 December 2018.

UPDATE 12/27/18: The Elections Commission 

requests an extension of a final response to the 

recommendation to 31 January 2019.

UPDATE 02/28/19: Has been implemented. The 

San Francisco Department of Technology has 

committed to providing regular updates to the 

San Francisco Elections Commission where those 

updates will be included in the agenda packet 

and minutes and as such will be in the public 

record. Additionally, the San Francisco 

Department of Technology has committed to 

posting major deliverables and reports will be 

posted on the web site (reference response to 

R3).

Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F2 Progress on the Open Source Voting project has 

been limited because responsibility has 

consistently and ambiguously been passed 

around between organizations without a clear 

source of funding or a mandate for completion.

Mayor

[Response due: August 28, 

2018]

Disagree, wholly The Open Source Voting project is a complex, 

multi-faceted project which has required buy-in 

and ownership  from multiple city stakeholders 

including  the City Administrator, Department  of 

Elections,  and Department  of Technology. The 

FY

2016-17 budget included $300,000 to conduct a 

feasibility  study to assess the development, 

costs, and risks of an Open Source Voting 

System. The study was completed  by Slalom 

Consulting  in March 2018, and identified 

important  next steps in the development of a 

system. As a result of this report, the final FY

2018-19 and FY 2019-20 budget included $1.6 

million over the two years to move forward with 

the project, including  hiring a Project Manager 

who will centrally own and manage this project 

moving forward.

R1

[F1, F2, F3, 

F8]

Recommends that the Mayor include funding in 

their next budgeting cycle to hire a “Program 

Manager” dedicated to shepherd the project 

forward and own the project. Regardless of the 

department they report to, the Program 

Manager will be responsible for communicating 

with collaborating jurisdictions, engaging 

experts, managing and tracking project risks, 

and establishing cost and timeline targets. The 

Program Manager would need qualifications in 

technology management, design thinking, and 

procurement. Funding should be allocated for 

this process in the next budget cycle.

Mayor

[Response due: August 28, 

2018]

Has been 

implemented

The final FY 2018-19 and FY 2019-20 budget 

includes a total of $1.6 million over the two 

years for the Open Source Voting System 

project. These funds are a combination of COIT 

funding included in the Mayor's proposed

budget and other General Fund dollars added by 

the Board of Supervisors.  This funding will, in 

part, be used to hire a Project Manager 

responsible  for communicating with 

collaborating jurisdictions, engaging experts, 

managing  and tracking project risks, and 

establishing cost and timeline targets.
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Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F2 Progress on the Open Source Voting project has 

been limited because responsibility has 

consistently and ambiguously been passed 

around between organizations without a clear 

source of funding or a mandate for completion.

Mayor

[Response due: August 28, 

2018]

Disagree, wholly The Open Source Voting project is a complex, 

multi-faceted project which has required buy-in 

and ownership  from multiple city stakeholders 

including  the City Administrator, Department  of 

Elections,  and Department  of Technology. The 

FY

2016-17 budget included $300,000 to conduct a 

feasibility  study to assess the development, 

costs, and risks of an Open Source Voting 

System. The study was completed  by Slalom 

Consulting  in March 2018, and identified 

important  next steps in the development of a 

system. As a result of this report, the final FY

2018-19 and FY 2019-20 budget included $1.6 

million over the two years to move forward with 

the project, including  hiring a Project Manager 

who will centrally own and manage this project 

moving forward.

R2

[F2, F3, F4]

Recommends the Mayor's Office set up a 

working group responsible to centralize the 

expertise relevant for the OSV project and 

approve structural decisions made by the 

Program Manager. The working group should 

contain (at minimum) a representative from the 

Mayor’s office, DoE, OSVTAC, COIT, and DoT.  

After planning completes, funding requests for 

the OSVS would be recommended to the 

working group by the Program Manager, and 

would then be recommended to the Mayor for 

inclusion in the city budget. This group should 

be formally constructed by October 1, 2018, and 

should begin a hiring process for a Program 

Manager as soon as funding is allocated.

Mayor

[Response due: August 28, 

2018]

Will not be 

implemented 

because it is not 

warranted or 

reasonable

The FY 2018-19 and FY 2019-20 budget includes 

a total of $1.6 million over the two year budget 

for the Open Source Voting System project. This 

funding will, in part, be used to hire a Project 

Manager. Collaboration is key for project of this 

nature, and the Project Manager will work to 

engage with stakeholders as the project moves 

forward. The goal of collaboration is a shared 

priority, this recommendation will not be 

implemented at this time due to process needs 

of hiring a project manager first to develop and 

oversee project tasks, resources,  risks and 

schedule.  Then the Mayor's office will consider 

setting up a working group to advise the DoE

and DoT on the OSV project.  The working group 

could include representatives from OSVTAC, 

COIT, leading security experts, open source 

partners, election specialists,  hardware

designers,  and other jurisdictions who are 

willing to support the project with their 

expertise.

Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F3 Progress on the Open Source Voting project has 

been slow because of the large number of 

stakeholders, and the dispersal of their 

expertise, and the uncertainty each party has 

about the overall project.

Department of Elections

[Response due: August 28, 

2018]

Disagree, wholly The City has continually  taken steps to assess

the tasks involved in developing  a voting 

system. Each action the City has taken towards 

developing an open source voting system has 

been based on previous steps to determine  the 

scope of such a project.

Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F3 Progress on the Open Source Voting project has 

been slow because of the large number of 

stakeholders, and the dispersal of their 

expertise, and the uncertainty each party has 

about the overall project.

Elections Commission

[Response due: August 28, 

2018]

Disagree, partially The Open Source Voting project has a relatively 

small number of stakeholders compared to 

other technology  projects in the City. For 

example, unlike many other technology projects 

which may be used by many different 

departments, the Department of Elections is the 

only Department that would even need to use 

the resulting system. See also the response to F1 

and its "General  Note / Preamble" for the main 

reasons for the lack of progress.

R3

[F2, F3]

Recommends the Election Commission's OSVTAC 

should organize and maintain a website to serve 

as an informational portal on the OSV project. 

This should include links to (and summaries of) 

all reports written on the subject (including by 

the SoS, EC, OSVTAC, CGJ, Slalom, BoS). This 

resource should be completed by October, 1 

2018, and be updated consistently.

Elections Commission

[Response due: August 28, 

2018]

Requires further 

analysis

This recommendation will be implemented in 

the recommended timeframe. In the short term, 

the Commission will ask OSVTAC to do it.

The Elections Commission does not have 

adequate resources to implement this 

recommendation on an ongoing basis. Further 

analysis will be required to determine the 

responsibility and resourcing. The Elections 

Commission will provide an update for this 

recommendation no later than 28 December 

2018.

UPDATE 12/27/18: The Elections Commission 

requests an extension of a final response to the 

recommendation to 31 January 2019.

UPDATE 02/28/19: Has been implemented. In 

the short term, the Commission's Open Source 

Voting Technical Advisory Committee (OSVTAC) 

is maintaining a website with information about 

the project. The Elections Commission and 

OSVTAC does not have adequate resources to 

continue to perform this service on an ongoing 

basis.

The San Francisco Department of Technology 

(DoT), however, will implement the 

recommendation on an on-going basis once the 

project is fully staffed and will rollout a website 

by June 2019. Once the DoT site is available, 

OSVTAC information will be linked from the DoT 

site.
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Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F3 Progress on the Open Source Voting project has 

been slow because of the large number of 

stakeholders, and the dispersal of their 

expertise, and the uncertainty each party has 

about the overall project.

Elections Commission

[Response due: August 28, 

2018]

Disagree, partially The Open Source Voting project has a relatively 

small number of stakeholders compared to 

other technology  projects in the City. For 

example, unlike many other technology projects 

which may be used by many different 

departments, the Department of Elections is the 

only Department that would even need to use 

the resulting system. See also the response to F1 

and its "General  Note / Preamble" for the main 

reasons for the lack of progress.

R4

[F2, F3]

Recommends publishing a quarterly summary of 

the state of the OSV project. The report should 

include: an estimate of the completion date, 

current cost projections, and highlight emerging 

issues. Until a Program Manager is hired, the 

reports should be authored by the EC, and 

afterwards, the report should be authored by 

the program manager. Reports should 

commence October 1, 2018, and continue at the 

start of each quarter until project completion.

Elections Commission

[Response due: August 28, 

2018]

Requires further 

analysis

The Elections Commission does not have 

adequate resources to implement this 

recommendation. Further analysis will be 

required to determine responsibility and 

resourcing.  The Elections Commission will 

provide an update for this recommendation no 

later than 28 December 2018.

UPDATE 12/27/18: The Elections Commission 

requests an extension of a final response to the 

recommendation to 31 January 2019.

UPDATE 02/28/19: Has been implemented. The 

San Francisco Department of Technology has 

committed to providing regular updates to the 

San Francisco Elections Commission where those 

updates will be included in the agenda packet 

and minutes and as such will be in the public 

record. Additionally, the San Francisco 

Department of Technology has committed to 

posting major deliverables and reports will be 

posted on the web site (reference response to 

R3).

Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F3 Progress on the Open Source Voting project has 

been slow because of the large number of 

stakeholders, and the dispersal of their 

expertise, and the uncertainty each party has 

about the overall project.

Mayor

[Response due: August 28, 

2018]

Disagree, wholly An Open Source Voting System that could 

support the election needs of the City has not 

been built in the US.  It is a complex project that 

requires in-depth analysis and design of the 

security, reliability,  performance and 

sustainability of the system.  Work on this 

project has proceeded  in logical order with the 

completion  of a Feasibility  Study and soon, the 

hiring of a Project Manager to oversee project 

tasks, resources,  risks and schedule.

R1

[F1, F2, F3, 

F8]

Recommends that the Mayor include funding in 

their next budgeting cycle to hire a “Program 

Manager” dedicated to shepherd the project 

forward and own the project. Regardless of the 

department they report to, the Program 

Manager will be responsible for communicating 

with collaborating jurisdictions, engaging 

experts, managing and tracking project risks, 

and establishing cost and timeline targets. The 

Program Manager would need qualifications in 

technology management, design thinking, and 

procurement. Funding should be allocated for 

this process in the next budget cycle.

Mayor

[Response due: August 28, 

2018]

Has been 

implemented

The final FY 2018-19 and FY 2019-20 budget 

includes a total of $1.6 million over the two 

years for the Open Source Voting System 

project. These funds are a combination of COIT 

funding included in the Mayor's proposed

budget and other General Fund dollars added by 

the Board of Supervisors.  This funding will, in 

part, be used to hire a Project Manager 

responsible  for communicating with 

collaborating jurisdictions, engaging experts, 

managing  and tracking project risks, and 

establishing cost and timeline targets.

Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F3 Progress on the Open Source Voting project has 

been slow because of the large number of 

stakeholders, and the dispersal of their 

expertise, and the uncertainty each party has 

about the overall project.

Mayor

[Response due: August 28, 

2018]

Disagree, wholly An Open Source Voting System that could 

support the election needs of the City has not 

been built in the US.  It is a complex project that 

requires in-depth analysis and design of the 

security, reliability,  performance and 

sustainability of the system.  Work on this 

project has proceeded  logically with the 

completion  of a Feasibility  Study and soon, the 

hiring of a Project Manager to oversee project 

tasks, resources,  risks and schedule.

R2

[F2, F3, F4]

Recommends the Mayor's Office set up a 

working group responsible to centralize the 

expertise relevant for the OSV project and 

approve structural decisions made by the 

Program Manager. The working group should 

contain (at minimum) a representative from the 

Mayor’s office, DoE, OSVTAC, COIT, and DoT.  

After planning completes, funding requests for 

the OSVS would be recommended to the 

working group by the Program Manager, and 

would then be recommended to the Mayor for 

inclusion in the city budget. This group should 

be formally constructed by October 1, 2018, and 

should begin a hiring process for a Program 

Manager as soon as funding is allocated.

Mayor

[Response due: August 28, 

2018]

Will not be 

implemented 

because it is not 

warranted or 

reasonable

The FY 2018-19 and FY 2019-20 budget includes 

a total of $1.6 million over the two year budget 

for the Open Source Voting System project. This 

funding will, in part, be used to hire a Project 

Manager. Collaboration is key for project of this 

nature, and the Project Manager will work to 

engage with stakeholders as the project moves 

forward. The goal of collaboration is a shared 

priority, this recommendation will not be 

implemented at this time due to process needs 

of hiring a project manager first to develop and 

oversee project tasks, resources,  risks and 

schedule.  Then the Mayor's office will consider 

setting up a working group to advise the DoE

and DoT on the OSV project.  The working group 

could include representatives from OSVTAC, 

COIT, leading security experts, open source 

partners, election specialists,  hardware

designers,  and other jurisdictions who are 

willing to support the project with their 

expertise.

Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F4 Progress on the Open Source Voting project has 

been slow because all parties are appropriately 

concerned about security, and few within San 

Francisco government have the technical 

background to accurately evaluate security 

concerns.

Department of Elections

[Response due: August 28, 

2018]

Disagree, partially The City has appropriately sought to better 

understand  the security risks associated  with 

developing  a voting system.  Security is one of 

many elements involved in a project to develop 

a voting system which has required the City's 

consideration and attention.
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Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F4 Progress on the Open Source Voting project has 

been slow because all parties are appropriately 

concerned about security, and few within San 

Francisco government have the technical 

background to accurately evaluate security 

concerns.

Elections Commission

[Response due: August 28, 

2018]

Disagree, wholly While all parties may be concerned about 

security, this is not a reason for progress being 

slow. See also the response to F1 and its 

"General Note / Preamble" for the main reasons 

for the slow progress.

Regarding security, the Commission believes 

that there are a number of people within San 

Francisco government  with the technical 

background to accurately evaluate security 

concerns. These  include OSVTAC members, the 

Office of the CISO, and people within the 

Department of Technology.

Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F4 Progress on the Open Source Voting project has 

been slow because all parties are appropriately 

concerned about security, and few within San 

Francisco government have the technical 

background to accurately evaluate security 

concerns.

Disagree, partially The City has appropriately sought to better 

understand  the security risks associated  with 

developing  a voting system.  Security is one of 

many elements involved in a project to develop 

a voting system which has required the City's 

consideration and attention.

R2

[F2, F3, F4]

Recommends the Mayor's Office set up a 

working group responsible to centralize the 

expertise relevant for the OSV project and 

approve structural decisions made by the 

Program Manager. The working group should 

contain (at minimum) a representative from the 

Mayor’s office, DoE, OSVTAC, COIT, and DoT.  

After planning completes, funding requests for 

the OSVS would be recommended to the 

working group by the Program Manager, and 

would then be recommended to the Mayor for 

inclusion in the city budget. This group should 

be formally constructed by October 1, 2018, and 

should begin a hiring process for a Program 

Manager as soon as funding is allocated.

Mayor

[Response due: August 28, 

2018]

Will not be 

implemented 

because it is not 

warranted or 

reasonable

The FY 2018-19 and FY 2019-20 budget includes 

a total of $1.6 million over the two year budget 

for the Open Source Voting System project. This 

funding will, in part, be used to hire a Project 

Manager. Collaboration is key for project of this 

nature, and the Project Manager will work to 

engage with stakeholders as the project moves 

forward. The goal of collaboration is a shared 

priority, this recommendation will not be 

implemented at this time due to process needs 

of hiring a project manager first to develop and 

oversee project tasks, resources,  risks and 

schedule.  Then the Mayor's office will consider 

setting up a working group to advise the DoE

and DoT on the OSV project.  The working group 

could include representatives from OSVTAC, 

COIT, leading security experts, open source 

partners, election specialists,  hardware

designers,  and other jurisdictions who are 

willing to support the project with their 

expertise.

Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F5 Today, only one company can operate California 

certified Ranked Choice Voting Elections - 

Dominion Election Systems. San Francisco has a 

continuing legal obligation to purchase systems 

from Dominion, regardless of cost or 

competitiveness, due to county RCV rules, 

restrictions on procurement due to LGBT 

discrimination in other states, and state 

certification requirements. 

Department of Elections

[Response due: August 28, 

2018]

Disagree, wholly The City does not have a continuing  legal 

obligation  to use a voting system provided  by 

Dominion  Voting Systems (DVS).  However, 

legally-mandated factors can limit the City's 

options to obtain or use voting systems provided 

by a vendor.  Currently,  only Dominion  provides

a voting system that is approved  by the 

California  Secretary of State for conducting 

ranked-choice voting elections.

Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F5 Today, only one company can operate California 

certified Ranked Choice Voting Elections - 

Dominion Election Systems. San Francisco has a 

continuing legal obligation to purchase systems 

from Dominion, regardless of cost or 

competitiveness, due to county RCV rules, 

restrictions on procurement due to LGBT 

discrimination in other states, and state 

certification requirements. 

Mayor

[Response due: August 28, 

2018]

Disagree, wholly The City does not have a continuing  legal 

obligation  to use a voting system provided  by 

Dominion  Voting Systems (DVS).  However, 

legally-mandated factors can limit the City's 

options to obtain or use voting systems provided 

by a vendor.

Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F5 Today, only one company can operate California 

certified Ranked Choice Voting Elections - 

Dominion Election Systems. San Francisco has a 

continuing legal obligation to purchase systems 

from Dominion, regardless of cost or 

competitiveness, due to county RCV rules, 

restrictions on procurement due to LGBT 

discrimination in other states, and state 

certification requirements. 

R5

[F5, F6]

Recommends the Office of the Controller set up 

a process to trigger review of city RFPs that only 

receive one bidder, and, when feasible, perform 

a market analysis to determine why the 

procurement process has not induced 

participation of additional vendors. This process 

should be in place by April 1, 2019.

Controller

[Response due: August 28, 

2018]

Will not be 

implemented 

because it is not 

warranted or 

reasonable

The San Francisco Administrative Code Chapter 

21, Acquisition of Commodities and Services, 

already requires the City's Contracting Officers 

to "review solicitations to determine whether 

the solicitation could be altered and reissued in 

a manner that would be likely to attract 

responsive offers". Also, Administrative Code 

Chapter 6 provides guidance for construction 

and professional services contracting. 

Specifically, Section 6.23 (c), Procedure Upon 

Rejection or Failure of Bids, provides guidance to 

Department Heads on appropriate actions to 

take for no or one bid. Further, the Office of the 

Controller already conducts audits and 

investigations of the City's contracting 

procedures, including those relating to the 

Requests for Proposals process in fulfillment of 

the San Francisco Charter, Appendix F, Section 

F.1.106.
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Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F5 Today, only one company can operate California 

certified Ranked Choice Voting Elections - 

Dominion Election Systems. San Francisco has a 

continuing legal obligation to purchase systems 

from Dominion, regardless of cost or 

competitiveness, due to county RCV rules, 

restrictions on procurement due to LGBT 

discrimination in other states, and state 

certification requirements. 

R6

[F5, F6]

Recommends the Office of the Controller 

evaluate the premium San Francisco pays for its 

Voting System compared to (1) the price paid by 

other California counties that use Ranked Choice 

Voting, and (2) the price paid by California 

counties that do not use RCV, and (3) the price 

paid by cities/counties outside of California who 

use RCV. This analysis should be published by 

April 1, 2019.

Controller

[Response due: August 28, 

2018]

Requires further 

analysis

Based on the Office of Controller's preliminary 

analysis, there are no California counties using 

Ranked Choice Voting at this time. Moreover, 

Secretary of State has only approved Dominion's 

voting system for conducting ranked-choice 

voting elections. The Office of Controller's Office 

has identified the following non-California 

jurisdictions that currently use Ranked Choice 

Voting and could be used for future analysis, if 

needed:

• Basalt, CO

• Santa Fe, NM

• Cambridge, MA

• St. Louis Park, MN

• Minneapolis, MN

• St. Paul, MN

• State of Maine

• Takoma Park, MD

• Portland, ME

• Telluride, CO
Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F6 The operational cost charged by Dominion 

Systems increased from 1.1 million per year to 2 

million per year between the contracts from 

2006 to 2018 and 2018 onward. San Francisco 

did not have a viable alternative to accepting 

this price increase.

Department of Elections

[Response due: August 28, 

2018]

Disagree, wholly Relative to the current contract, operational 

costs will decrease under the next agreement. 

Although  the contract with Dominion  is not 

final, the expected annual cost associated  with 

the agreement  is $2 million.  The annual cost 

will be comprised  of both election-related 

services and the leasing of all equipment  for 

voting at both polling places and vote-by-mail.   

Additionally,

the City most likely will be able to apply funds 

allocated  under the current State budget for 

counties to update voting technologies, which 

will further reduce costs associated  with the 

next system.

Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F6 The operational cost charged by Dominion 

Systems increased from 1.1 million per year to 2 

million per year between the contracts from 

2006 to 2018 and 2018 onward. San Francisco 

did not have a viable alternative to accepting 

this price increase.

Mayor

[Response due: August 28, 

2018]

Disagree, wholly Although  the contract with Dominion  is not 

final, the FY 2018-19 and FY 2019-20 budget 

anticipates a total annual cost of $2.0 million. 

However, the annual cost of the new leased 

system will be comprised  of both election- 

related services and the leasing of all voting 

equipment.  As the Department  transitions  

away from its current voting system to the new 

leased system, the Department  will no longer 

need to incur the annual operating  costs 

associated  with the old system.

Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F6 The operational cost charged by Dominion 

Systems increased from 1.1 million per year to 2 

million per year between the contracts from 

2006 to 2018 and 2018 onward. San Francisco 

did not have a viable alternative to accepting 

this price increase.

R5

[F5, F6]

Recommends the Office of the Controller set up 

a process to trigger review of city RFPs that only 

receive one bidder, and, when feasible, perform 

a market analysis to determine why the 

procurement process has not induced 

participation of additional vendors. This process 

should be in place by April 1, 2019.

Controller

[Response due: August 28, 

2018]

Will not be 

implemented 

because it is not 

warranted or 

reasonable

The San Francisco Administrative Code Chapter 

21, Acquisition of Commodities and Services, 

already requires the City's Contracting Officers 

to "review solicitations to determine whether 

the solicitation could be altered and reissued in 

a manner that would be likely to attract 

responsive offers". Also, Administrative Code 

Chapter 6 provides guidance for construction 

and professional services contracting. 

Specifically, Section 6.23 (c), Procedure Upon 

Rejection or Failure of Bids, provides guidance to 

Department Heads on appropriate actions to 

take for no or one bid. Further, the Office of the 

Controller already conducts audits and 

investigations of the City's contracting 

procedures, including those relating to the 

Requests for Proposals process in fulfillment of 

the San Francisco Charter, Appendix F, Section 

F.1.106.
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Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F6 The operational cost charged by Dominion 

Systems increased from 1.1 million per year to 2 

million per year between the contracts from 

2006 to 2018 and 2018 onward. San Francisco 

did not have a viable alternative to accepting 

this price increase.

R6

[F5, F6]

Recommends the Office of the Controller 

evaluate the premium San Francisco pays for its 

Voting System compared to (1) the price paid by 

other California counties that use Ranked Choice 

Voting, and (2) the price paid by California 

counties that do not use RCV, and (3) the price 

paid by cities/counties outside of California who 

use RCV. This analysis should be published by 

April 1, 2019.

Controller

[Response due: August 28, 

2018]

Requires further 

analysis

Based on the Office of Controller's preliminary 

analysis, there are no California counties using 

Ranked Choice Voting at this time. Moreover, 

Secretary of State has only approved Dominion's 

voting system for conducting ranked-choice 

voting elections. The Office of Controller's Office 

has identified the following non-California 

jurisdictions that currently use Ranked Choice 

Voting and could be used for future analysis, if 

needed:

• Basalt, CO

• Santa Fe, NM

• Cambridge, MA

• St. Louis Park, MN

• Minneapolis, MN

• St. Paul, MN

• State of Maine

• Takoma Park, MD

• Portland, ME

• Telluride, CO
Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F7 The California counties that use Ranked Choice 

Voting are in the same financial predicament as 

San Francisco when it comes to procuring their 

voting system software. This makes them ideal 

partnership candidates, as they face the same 

set of challenges under the same regulatory 

authority.

Department of Elections

[Response due: August 28, 

2018]

Disagree, partially There has been no indication  that the one other 

California  county that currently conducts 

elections using the ranked-choice voting method 

seeks to develop a voting system or partnering 

with the City to develop a system.

R13

[F7, F12, 

F13, F17, 

F18]

Recommends that the Department of Elections, 

working with the Elections Commission, 

establish a Memorandum of Understanding with 

the California Secretary of State that addresses 

how the California certification process will 

accommodate modular development and 

vulnerability patches, to align the SoS’s process 

with open source best practices. The discussion 

of this memo should begin by January 1st, 2019.

Department of Elections

[Response due: August 28, 

2018]

Will not be 

implemented 

because it is not 

warranted or 

reasonable

This recommendation is unwarranted, especially 

in consideration of the January 1, 2019 deadline, 

because the City must still identify a person with 

the appropriate skills to fill the project manager 

role. The project manager will need to lead 

efforts to define the specifications of a voting 

system, and the City must determine  the

manner by which it will develop a voting system 

before engaging the Secretary of State to 

possibly enter a Memorandum of

Understanding.  The City does not currently 

have accurate descriptions of a voting system, a 

modular development of a voting system, the 

patching regimen associated  with an open

source voting system, or how open source best 

practices in regards to developing  a voting 

system would align with the SOS' processes.

Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F7 The California counties that use Ranked Choice 

Voting are in the same financial predicament as 

San Francisco when it comes to procuring their 

voting system software. This makes them ideal 

partnership candidates, as they face the same 

set of challenges under the same regulatory 

authority.

Elections Commission

[Response due: August 28, 

2018]

Disagree, partially Ranked Choice Voting is a relatively small 

portion of the system, but not insignificant, and 

so should not be the sole determining factor in 

deciding partners. There are other factors to 

consider.

R9

[F7, F9, 

F10, F11]

Recommends that San Francisco’s Elections 

Commission conduct a systematic evaluation of 

partner interest in using the OSV system 

developed in SF. This evaluation should reach 

out to all Departments of Elections in all 

counties within California, focusing on potential 

use and cost sharing. This analysis and reporting 

should be completed by April 1st, 2019. 

Elections Commission

[Response due: August 28, 

2018]

Requires further 

analysis

The Elections Commission does not have 

adequate resources to implement this 

recommendation. Further analysis will be 

required to determine responsibility and 

resourcing.  The Elections Commission will 

provide an update for this recommendation no 

later than 28 December 2018.

UPDATE 12/27/18: The Elections Commission 

requests an extension of a final response to the 

recommendation to 31 January 2019.

UPDATE 02/28/19: Will not be implemented. 

The Elections Commission does not have 

adequate resources to implement this 

recommendation.

However, the San Francisco Department of 

Technology is undergoing a survey of the State 

of Open Source Voting Projects Analysis 

intended to identify the possible existing 

projects that would be a good partner for the 

City and we would contact and do deep 

discussions with these soon.

Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F7 The California counties that use Ranked Choice 

Voting are in the same financial predicament as 

San Francisco when it comes to procuring their 

voting system software. This makes them ideal 

partnership candidates, as they face the same 

set of challenges under the same regulatory 

authority.

Elections Commission

[Response due: August 28, 

2018]

Disagree, partially Ranked Choice Voting is a relatively small 

portion of the system, but not insignificant, and 

so should not be the sole determining factor in 

deciding partners. There are other factors to 

consider.

R13

[F7, F12, 

F13, F17, 

F18]

Recommends that the Department of Elections, 

working with the Elections Commission, 

establish a Memorandum of Understanding with 

the California Secretary of State that addresses 

how the California certification process will 

accommodate modular development and 

vulnerability patches, to align the SoS’s process 

with open source best practices. The discussion 

of this memo should begin by January 1st, 2019.

Elections Commission

[Response due: August 28, 

2018]

Will be implemented The Department of Elections Director has agreed 

to implement this recommendation by stated 

date of January 1, 2019.
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Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F7 The California counties that use Ranked Choice 

Voting are in the same financial predicament as 

San Francisco when it comes to procuring their 

voting system software. This makes them ideal 

partnership candidates, as they face the same 

set of challenges under the same regulatory 

authority.

Mayor

[Response due: August 28, 

2018]

Disagree, partially The Mayor's Office does not have insight into 

the financing  of voting system software in other 

California  counties. However, the Mayor's 

Office would be open to discussing  partnership 

opportunities with other counties if appropriate 

and in the best interest of the City.

Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F8 Too many variables remain unresolved to draw 

confident analysis about completion cost or 

timeline of the OSV project.

Department of Elections

[Response due: August 28, 

2018]

Agree with the 

finding

The City needs to set the specifications for a 

voting system before projecting  potential costs 

or timeframes  associated  with developing  a 

voting system.

Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F8 Too many variables remain unresolved to draw 

confident analysis about completion cost or 

timeline of the OSV project.

Elections Commission

[Response due: August 28, 

2018]

Agree with the 

finding

Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F8 Too many variables remain unresolved to draw 

confident analysis about completion cost or 

timeline of the OSV project.

Agree with the 

finding

The Mayor's Office funded a Feasibility  Study to 

assess the development, costs and risks of an 

Open Source Voting System in 2017.   The study 

was completed  by Slalom Consulting  and a 

range of costs and timelines were documented.

The City needs to set the specifications for a 

voting system before projecting  potential costs 

or timeframes  associated  with developing  a 

voting system.

R1

[F1, F2, F3, 

F8]

Recommends that the Mayor include funding in 

their next budgeting cycle to hire a “Program 

Manager” dedicated to shepherd the project 

forward and own the project. Regardless of the 

department they report to, the Program 

Manager will be responsible for communicating 

with collaborating jurisdictions, engaging 

experts, managing and tracking project risks, 

and establishing cost and timeline targets. The 

Program Manager would need qualifications in 

technology management, design thinking, and 

procurement. Funding should be allocated for 

this process in the next budget cycle.

Mayor

[Response due: August 28, 

2018]

Has been 

implemented

The final FY 2018-19 and FY 2019-20 budget 

includes a total of $1.6 million over the two 

years for the Open Source Voting System 

project. These funds are a combination of COIT 

funding included in the Mayor's proposed

budget and other General Fund dollars added by 

the Board of Supervisors.  This funding will, in 

part, be used to hire a Project Manager 

responsible  for communicating with 

collaborating jurisdictions, engaging experts, 

managing  and tracking project risks, and 

establishing cost and timeline targets.

Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F9 Though certification by the California Secretary 

of State is an indication that an election system 

is reasonably secure, certification does not 

guarantee election system security.

Department of Elections

[Response due: August 28, 

2018]

Disagree, partially The California  Secretary of State conducts 

assessments of all voting systems before their 

use in California.   The SOS's assessments include 

reviews of a system's hardware,  firmware, and 

software.   Further, the SOS places all proposed 

voting systems under stress testing and user 

testing to measure whether a voting system 

meets existing requirements and usability 

standards.   The intent of the SOS's thorough 

review of voting systems is to assess whether 

existing requirements are met regarding security

rather than to guarantee  system security from 

all possible factors.

Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F9 Though certification by the California Secretary 

of State is an indication that an election system 

is reasonably secure, certification does not 

guarantee election system security.

R9

[F7, F9, 

F10, F11]

Recommends that San Francisco’s Elections 

Commission conduct a systematic evaluation of 

partner interest in using the OSV system 

developed in SF. This evaluation should reach 

out to all Departments of Elections in all 

counties within California, focusing on potential 

use and cost sharing. This analysis and reporting 

should be completed by April 1st, 2019. 

Elections Commission

[Response due: August 28, 

2018]

The Elections Commission does not have 

adequate resources to implement this 

recommendation. Further analysis will be 

required to determine responsibility and 

resourcing.  The Elections Commission will 

provide an update for this recommendation no 

later than 28 December 2018.

UPDATE 12/27/18: The Elections Commission 

requests an extension of a final response to the 

recommendation to 31 January 2019.

UPDATE 02/28/19: Will not be implemented. 

The Elections Commission does not have 

adequate resources to implement this 

recommendation.

However, the San Francisco Department of 

Technology is undergoing a survey of the State 

of Open Source Voting Projects Analysis 

intended to identify the possible existing 

projects that would be a good partner for the 

City and we would contact and do deep 

discussions with these soon.

Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F10 The security of an Open Source Voting System 

would reflect the ratio of the number of good 

actors to bad actors that are looking at it to find 

vulnerabilities, which makes getting the 

attention of external security experts a top level 

priority for the OSV project.

Department of Elections

[Response due: August 28, 

2018]

Disagree, partially Any voting system development will benefit

from obtaining  the attention  of external 

security experts during development.  However, 

the City meeting a certain ratio of good to bad 

actors does not of itself ensure the identifying  

of vulnerabilities in a City-developed voting 

system.
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Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F10 The security of an Open Source Voting System 

would reflect the ratio of the number of good 

actors to bad actors that are looking at it to find 

vulnerabilities, which makes getting the 

attention of external security experts a top level 

priority for the OSV project.

Department of Technology

[Response due: August 28, 

2018]

Disagree, partially The security of an Open Source Voting system is 

not a reflection  on the ratio of the number of 

good actors to bad actors that are looking at it 

to find vulnerabilities.  This statement  assumes 

all actors are equal and that is not the case with 

security.  Technology  security is not a function 

of numbers but a function of the software and 

hardware engineering  and risk assessment.  It is 

true that external security experts will be 

required to advise the City on the OSV project.

Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F10 The security of an Open Source Voting System 

would reflect the ratio of the number of good 

actors to bad actors that are looking at it to find 

vulnerabilities, which makes getting the 

attention of external security experts a top level 

priority for the OSV project.

Elections Commission

[Response due: August 28, 

2018]

Disagree, partially The Commission believes that the security of the 

system is a function primarily of the quality of 

the system and the processes around its use 

rather than the number of people "looking at it." 

The number of people looking at it is secondary. 

For example, if the system is designed well, has 

high quality, and has good processes around it, 

the number of people looking at the code will 

have little to no bearing. Also, looking only at 

the number of actors is an oversimplification. 

For example, if the "good actors" are small in 

number and highly skilled, it wouldn't 

necessarily help to throw dozens or hundreds of 

unskilled "bad actors" at it. Having said that, the 

Commission does believe that involving skilled 

security experts should be a priority of the 

project. Also, getting the attention of volunteers 

is only one way of involving experts. Experts can 

also be hired or procured. A proper 

development plan would include security as part 

of the project plan, and security would be 

included as part of the certification process.

R9

[F7, F9, 

F10, F11]

Recommends that San Francisco’s Elections 

Commission conduct a systematic evaluation of 

partner interest in using the OSV system 

developed in SF. This evaluation should reach 

out to all Departments of Elections in all 

counties within California, focusing on potential 

use and cost sharing. This analysis and reporting 

should be completed by April 1st, 2019. 

Elections Commission

[Response due: August 28, 

2018]

Requires further 

analysis

The Elections Commission does not have 

adequate resources to implement this 

recommendation. Further analysis will be 

required to determine responsibility and 

resourcing.  The Elections Commission will 

provide an update for this recommendation no 

later than 28 December 2018.

UPDATE 12/27/18: The Elections Commission 

requests an extension of a final response to the 

recommendation to 31 January 2019.

UPDATE 02/28/19: Will not be implemented. 

The Elections Commission does not have 

adequate resources to implement this 

recommendation.

However, the San Francisco Department of 

Technology is undergoing a survey of the State 

of Open Source Voting Projects Analysis 

intended to identify the possible existing 

projects that would be a good partner for the 

City and we would contact and do deep 

discussions with these soon.

Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F11 If an Open Source Voting system is going to be 

used only by San Francisco, it is unlikely to 

attract the requisite attention of security 

experts and white-hat engineers necessary to be 

confident in its security.

Department of Elections

[Response due: August 28, 

2018]

Disagree, partially While one principle of using open source 

software is that security increases according  to 

the greater number of users of open source 

software,  the City could contract with multiple 

consultants  or firms expert in security matters 

to increase confidence  in the security of a 

voting system.

Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F11 If an Open Source Voting system is going to be 

used only by San Francisco, it is unlikely to 

attract the requisite attention of security 

experts and white-hat engineers necessary to be 

confident in its security.

Elections Commission

[Response due: August 28, 

2018]

Disagree, wholly Given that the project is the only open source  

voting project in the United States and can be 

designed with potential future use by other 

jurisdictions in mind, the Commission believes 

that it would attract significant  attention. 

Moreover, even if it doesn't attract attention, 

this shouldn't matter. The City should draw its 

confidence from the experts that it involves  in 

the project directly and not rely on volunteers 

that may or may not materialize.

R9

[F7, F9, 

F10, F11]

Recommends that San Francisco’s Elections 

Commission conduct a systematic evaluation of 

partner interest in using the OSV system 

developed in SF. This evaluation should reach 

out to all Departments of Elections in all 

counties within California, focusing on potential 

use and cost sharing. This analysis and reporting 

should be completed by April 1st, 2019. 

Elections Commission

[Response due: August 28, 

2018]

Requires further 

analysis

The Elections Commission does not have 

adequate resources to implement this 

recommendation. Further analysis will be 

required to determine responsibility and 

resourcing.  The Elections Commission will 

provide an update for this recommendation no 

later than 28 December 2018.

UPDATE 12/27/18: The Elections Commission 

requests an extension of a final response to the 

recommendation to 31 January 2019.

UPDATE 02/28/19: Will not be implemented. 

The Elections Commission does not have 

adequate resources to implement this 

recommendation.

However, the San Francisco Department of 

Technology is undergoing a survey of the State 

of Open Source Voting Projects Analysis 

intended to identify the possible existing 

projects that would be a good partner for the 

City and we would contact and do deep 

discussions with these soon.
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Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F12 The ability to efficiently patch vulnerabilities in 

open source software is a foundational property 

of successful and secure open source projects, 

and certification by the Secretary of State poses 

an unscoped period of delay to any patch to an 

OSVS system.

Department of Elections

[Response due: August 28, 

2018]

Agree with the 

finding

The ability to patch vulnerabilities is a 

foundational property.

R13

[F7, F12, 

F13, F17, 

F18]

Recommends that the Department of Elections, 

working with the Elections Commission, 

establish a Memorandum of Understanding with 

the California Secretary of State that addresses 

how the California certification process will 

accommodate modular development and 

vulnerability patches, to align the SoS’s process 

with open source best practices. The discussion 

of this memo should begin by January 1st, 2019.

Department of Elections

[Response due: August 28, 

2018]

Will not be 

implemented 

because it is not 

warranted or 

reasonable

This recommendation is unwarranted, especially 

in consideration of the January 1, 2019 deadline, 

because the City must still identify a person with 

the appropriate skills to fill the project manager 

role. The project manager will need to lead 

efforts to define the specifications of a voting 

system, and the City must determine  the

manner by which it will develop a voting system 

before engaging the Secretary of State to 

possibly enter a Memorandum of

Understanding.  The City does not currently 

have accurate descriptions of a voting system, a 

modular development of a voting system, the 

patching regimen associated  with an open

source voting system, or how open source best 

practices in regards to developing  a voting 

system would align with the SOS' processes.

Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F12 The ability to efficiently patch vulnerabilities in 

open source software is a foundational property 

of successful and secure open source projects, 

and certification by the Secretary of State poses 

an unscoped period of delay to any patch to an 

OSVS system.

Department of Technology

[Response due: August 28, 

2018]

Agree with the 

finding

Open Source software tools and platform 

require timely patching for security, 

performance and functional  additions.   The City 

will discuss with the Secretary of State how to 

meet the certification  schedule and avoid a 

period of delay to any patch to an OSV system.

Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F12 The ability to efficiently patch vulnerabilities in 

open source software is a foundational property 

of successful and secure open source projects, 

and certification by the Secretary of State poses 

an unscoped period of delay to any patch to an 

OSVS system.

Elections Commission

[Response due: August 28, 

2018]

Disagree, partially For starters, this finding is true for proprietary 

software (including  proprietary  voting systems) 

just as much as it is true for open source 

software. For voting systems, the physical  

processes around their use is just as, if not more 

important than, the security of the software 

itself, and can be used to address both hardware 

and software issues. Physical processes include 

but are not limited to things like - securing the 

machines, securing  ballots, doing adequate 

audits by handchecking the paper ballots 

against the computer-generated results, having 

trained poll workers, etc.

R13

[F7, F12, 

F13, F17, 

F18]

Recommends that the Department of Elections, 

working with the Elections Commission, 

establish a Memorandum of Understanding with 

the California Secretary of State that addresses 

how the California certification process will 

accommodate modular development and 

vulnerability patches, to align the SoS’s process 

with open source best practices. The discussion 

of this memo should begin by January 1st, 2019.

Elections Commission

[Response due: August 28, 

2018]

Will be implemented The Department of Elections Director has agreed 

to implement this recommendation by stated 

date of January 1, 2019.

Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F13 Although patches to open source systems are 

common, any patch of an election system will 

necessitate recertification by the California 

Secretary of State. The timeline and cost of this 

recertification can vary wildly depending on the 

size of the fix, and its urgency. There is some 

evidence that modular certification can be 

supported by the Secretary of State.

Department of Elections

[Response due: August 28, 

2018]

Disagree, partially The Department  cannot agree that patches to 

open source systems are common since the 

Department  does not currently operate many 

open source systems and does not have 

knowledge  or experience  regarding the 

frequency such systems require patches. 

However, the Department  agrees that any 

patch requires the noticing of the Secretary of 

State and most likely will require the SOS' review 

and approval.   The timeline and cost associated  

with the SOS review of patches cannot be 

projected. The evidence that the SOS supports 

modular certification  is inconclusive and seems 

to be an incorrect statement.

R13

[F7, F12, 

F13, F17, 

F18]

Recommends that the Department of Elections, 

working with the Elections Commission, 

establish a Memorandum of Understanding with 

the California Secretary of State that addresses 

how the California certification process will 

accommodate modular development and 

vulnerability patches, to align the SoS’s process 

with open source best practices. The discussion 

of this memo should begin by January 1st, 2019.

Department of Elections

[Response due: August 28, 

2018]

Will not be 

implemented 

because it is not 

warranted or 

reasonable

This recommendation is unwarranted, especially 

in consideration of the January 1, 2019 deadline, 

because the City must still identify a person with 

the appropriate skills to fill the project manager 

role. The project manager will need to lead 

efforts to define the specifications of a voting 

system, and the City must determine  the

manner by which it will develop a voting system 

before engaging the Secretary of State to 

possibly enter a Memorandum of

Understanding.  The City does not currently 

have accurate descriptions of a voting system, a 

modular development of a voting system, the 

patching regimen associated  with an open

source voting system, or how open source best 

practices in regards to developing  a voting 

system would align with the SOS' processes.

Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F13 Although patches to open source systems are 

common, any patch of an election system will 

necessitate recertification by the California 

Secretary of State. The timeline and cost of this 

recertification can vary wildly depending on the 

size of the fix, and its urgency. There is some 

evidence that modular certification can be 

supported by the Secretary of State.

Elections Commission

[Response due: August 28, 

2018]

Disagree, partially Small changes can be added through an 

administrative approval without full 

recertification.

R13

[F7, F12, 

F13, F17, 

F18]

Recommends that the Department of Elections, 

working with the Elections Commission, 

establish a Memorandum of Understanding with 

the California Secretary of State that addresses 

how the California certification process will 

accommodate modular development and 

vulnerability patches, to align the SoS’s process 

with open source best practices. The discussion 

of this memo should begin by January 1st, 2019.

Elections Commission

[Response due: August 28, 

2018]

Will be implemented The Department of Elections Director has agreed 

to implement this recommendation by stated 

date of January 1, 2019.
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Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F14 There are a large number of non-profit 

organizations that are willing and eager to help 

develop an OSV system, as both developers and 

advisors.

Department of Elections

[Response due: August 28, 

2018]

Disagree, partially The Department  agrees that there are non-

profit organizations that are willing to help the 

City develop an open source voting system.  The 

Department  does not have experience  in this 

field to know whether the total count of such 

organizations represents  a "large number."

R11

[F14, F15]

Recommends that the Department of Elections, 

along with the Election Commission, reach out 

to 18F and the USDS to evaluate a possible 

partnership to build the OSV system with them. 

These communications should be issued by 

October 1st, 2018, and the results of those 

inquiries should be made publicly available after 

discussion concludes.

Department of Elections

[Response due: August 28, 

2018]

Will be implemented In conjunction with the Department  of 

Technology, the Department  of Elections  will 

contact 18F and the USDS by October 1, 2018, 

regarding the evaluation  of a possible 

partnership  to build an open source voting 

system.

Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F14 There are a large number of non-profit 

organizations that are willing and eager to help 

develop an OSV system, as both developers and 

advisors.

Elections Commission

[Response due: August 28, 

2018]

Disagree, partially While it seems like there should be a large 

number of such organizations, we haven't yet 

seen them come forward with concrete help. 

Also, the Civil Grand Jury Report only mentions 

three organizations - none of which has 

volunteered and one of which (18F) is not even a 

non-profit.

R11

[F14, F15]

Recommends that the Department of Elections, 

along with the Election Commission, reach out 

to 18F and the USDS to evaluate a possible 

partnership to build the OSV system with them. 

These communications should be issued by 

October 1st, 2018, and the results of those 

inquiries should be made publicly available after 

discussion concludes.

Elections Commission

[Response due: August 28, 

2018]

Will not be 

implemented 

because it is not 

warranted or 

reasonable

Due to resourcing and subject matter expertise, 

neither the Department of Elections nor 

Elections Commission will perform direct 

outreach  and evaluation of possible partnership  

with 18F and USDS.  Alternatively, the 

Department of Elections Director will send a 

letter by October 1, 2018 to 18F and USDS to 

introduce the CCSF Department of Technology 

for these discussions.

Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F14 There are a large number of non-profit 

organizations that are willing and eager to help 

develop an OSV system, as both developers and 

advisors.

Elections Commission

[Response due: August 28, 

2018]

Disagree, partially While it seems like there should be a large 

number of such organizations, we haven't yet 

seen them come forward with concrete help. 

Also, the Civil Grand Jury Report only mentions 

three organizations - none of which has 

volunteered and one of which (18F) is not even a 

non-profit.

R12

[F14, F16]

Recommends that the Elections Commission 

establish a coalition of supportive non-profit 

organizations in a formal structure to support 

the project. This list of collaborators and 

contacts should be constructed and published 

by January 1st, 2019.

Elections Commission

[Response due: August 28, 

2018]

Requires further 

analysis

The Elections Commission does not have 

adequate resources to implement this 

recommendation. Further analysis will be 

required to determine responsibility and 

resourcing.  The Elections Commission will 

provide an update for this recommendation no 

later than 28 December 2018.

UPDATE 12/27/18: The Elections Commission 

requests an extension of a final response to the 

recommendation to 31 January 2019.

UPDATE 02/28/19: Will not be implemented. 

The Elections Commission does not have 

adequate resources to implement this 

recommendation.

However, the San Francisco Department of 

Technology will engage a coalition of supportive 

non-profit organizations as part of the project 

with an even broader definition of inviting the SF 

community to participate on a working group to 

help work on aspects of the project.

Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F15 Federal agencies specializing in developing 

reusable Open Source Technologies, such as the 

USDS and 18F, are ideal partnership candidates 

for an OSV project, but their involvement would 

require that some federal funds be used for the 

project.

Department of Elections

[Response due: August 28, 

2018]

Disagree, partially The Department  cannot agree with this finding 

since the Department  has no previous 

interactions  with these federal agencies.  The 

Department  believes the finding is accurate 

regarding the City needing to utilize federal 

funds to meet the criteria associated  with 

partnering  with these agencies.

R10

[F15]

Recommends that the Department of Elections 

evaluate the possibility of incorporating 2018 

HAVA funding into the development of the OSV 

system, so that federal technology agencies 

have jurisdiction to help develop the project. 

The feasibility of this should be formally 

evaluated and published by the Department of 

Elections by January 1st, 2019.

Department of Elections

[Response due: August 28, 

2018]

Will be implemented The Department  will evaluate whether federal 

grant monies are available under the Help 

America Vote Act which, if possible, would allow 

federal agencies to assist in developing  an open 

source voting system.  The Department  can 

determine  whether HAVA funding exists by 

January 1, 2019.

Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F15 Federal agencies specializing in developing 

reusable Open Source Technologies, such as the 

USDS and 18F, are ideal partnership candidates 

for an OSV project, but their involvement would 

require that some federal funds be used for the 

project.

Department of Elections

[Response due: August 28, 

2018]

Disagree, partially The Department  cannot agree with this finding 

since the Department  has no previous 

interactions  with these federal agencies.  The 

Department  believes the finding is accurate 

regarding the City needing to utilize federal 

funds to meet the criteria associated  with 

partnering  with these agencies.

R11

[F14, F15]

Recommends that the Department of Elections, 

along with the Election Commission, reach out 

to 18F and the USDS to evaluate a possible 

partnership to build the OSV system with them. 

These communications should be issued by 

October 1st, 2018, and the results of those 

inquiries should be made publicly available after 

discussion concludes.

Department of Elections

[Response due: August 28, 

2018]

Will be implemented In conjunction with the Department  of 

Technology, the Department  of Elections  will 

contact 18F and the USDS by October 1, 2018, 

regarding the evaluation  of a possible 

partnership  to build an open source voting 

system.

Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F15 Federal agencies specializing in developing 

reusable Open Source Technologies, such as the 

USDS and 18F, are ideal partnership candidates 

for an OSV project, but their involvement would 

require that some federal funds be used for the 

project.

Elections Commission

[Response due: August 28, 

2018]

Disagree, partially The Commission agrees that federal agencies 

are a potential source of partners, but not 

necessarily ideal.

R11

[F14, F15]

Recommends that the Department of Elections, 

along with the Election Commission, reach out 

to 18F and the USDS to evaluate a possible 

partnership to build the OSV system with them. 

These communications should be issued by 

October 1st, 2018, and the results of those 

inquiries should be made publicly available after 

discussion concludes.

Elections Commission

[Response due: August 28, 

2018]

Will not be 

implemented 

because it is not 

warranted or 

reasonable

Due to resourcing and subject matter expertise, 

neither the Department of Elections nor 

Elections Commission will perform direct 

outreach  and evaluation of possible partnership  

with 18F and USDS.  Alternatively, the 

Department of Elections Director will send a 

letter by October 1, 2018 to 18F and USDS to 

introduce the CCSF Department of Technology 

for these discussions.

Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F16 No organization within San Francisco 

government has formed formal partnerships 

with non-profit organizations to develop, test, or 

to advise on OSVS best practices.

Department of Elections

[Response due: August 28, 

2018]

Agree with the 

finding

The Department  has not formally organized 

partnerships with organizations in relation to the 

City developing  an open source voting system.
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Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F16 No organization within San Francisco 

government has formed formal partnerships 

with non-profit organizations to develop, test, or 

to advise on OSVS best practices.

Elections Commission

[Response due: August 28, 

2018]

Agree with the 

finding

R12

[F14, F16]

Recommends that the Elections Commission 

establish a coalition of supportive non-profit 

organizations in a formal structure to support 

the project. This list of collaborators and 

contacts should be constructed and published 

by January 1st, 2019.

Elections Commission

[Response due: August 28, 

2018]

Requires further 

analysis

The Elections Commission does not have 

adequate resources to implement this 

recommendation. Further analysis will be 

required to determine responsibility and 

resourcing.  The Elections Commission will 

provide an update for this recommendation no 

later than 28 December 2018.

UPDATE 12/27/18: The Elections Commission 

requests an extension of a final response to the 

recommendation to 31 January 2019.

UPDATE 02/28/19: Will not be implemented. 

The Elections Commission does not have 

adequate resources to implement this 

recommendation.

However, the San Francisco Department of 

Technology will engage a coalition of supportive 

non-profit organizations as part of the project 

with an even broader definition of inviting the SF 

community to participate on a working group to 

help work on aspects of the project.

Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F17 No organization within San Francisco 

government has begun formal discussions with 

the Secretary of State about the potential for 

partnership.

Department of Elections

[Response due: August 28, 

2018]

Agree with the 

finding

The Department  has not formally commenced 

discussions  with the Secretary of State 

regarding that office partnering  with the City in 

developing a voting system.

R13

[F7, F12, 

F13, F17, 

F18]

Recommends that the Department of Elections, 

working with the Elections Commission, 

establish a Memorandum of Understanding with 

the California Secretary of State that addresses 

how the California certification process will 

accommodate modular development and 

vulnerability patches, to align the SoS’s process 

with open source best practices. The discussion 

of this memo should begin by January 1st, 2019.

Department of Elections

[Response due: August 28, 

2018]

Will not be 

implemented 

because it is not 

warranted or 

reasonable

This recommendation is unwarranted, especially 

in consideration of the January 1, 2019 deadline, 

because the City must still identify a person with 

the appropriate skills to fill the project manager 

role. The project manager will need to lead 

efforts to define the specifications of a voting 

system, and the City must determine  the

manner by which it will develop a voting system 

before engaging the Secretary of State to 

possibly enter a Memorandum of

Understanding.  The City does not currently 

have accurate descriptions of a voting system, a 

modular development of a voting system, the 

patching regimen associated  with an open

source voting system, or how open source best 

practices in regards to developing  a voting 

system would align with the SOS' processes.

Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F17 No organization within San Francisco 

government has begun formal discussions with 

the Secretary of State about the potential for 

partnership.

Elections Commission

[Response due: August 28, 

2018]

Agree with the 

finding

R13

[F7, F12, 

F13, F17, 

F18]

Recommends that the Department of Elections, 

working with the Elections Commission, 

establish a Memorandum of Understanding with 

the California Secretary of State that addresses 

how the California certification process will 

accommodate modular development and 

vulnerability patches, to align the SoS’s process 

with open source best practices. The discussion 

of this memo should begin by January 1st, 2019.

Elections Commission

[Response due: August 28, 

2018]

Will be implemented The Department of Elections Director has agreed 

to implement this recommendation by stated 

date of January 1, 2019.

Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F18 The Department of Elections has familiarity with 

the election system certification process, as 

most recently demonstrated by their work with 

Dominion in 2017 to get a patch for the 

“spectre/meltdown” bugs certified by the 

California Secretary of State.

Department of Elections

[Response due: August 28, 

2018]

Disagree, partially The Department  agrees that it does have 

experience  with the SOS' approval process in 

relation to voting systems and applying software 

patches.  However, the Department's 

experience is situational  and is gained by 

responding  to the SOS' requests for information  

or access to equipment.   The Department  has 

no recent experience  in the SOS' election 

system certification  processes  and would need 

to seek guidance on these processes  from the 

SOS in relation to the City developing  its own 

voting system.

R13

[F7, F12, 

F13, F17, 

F18]

Recommends that the Department of Elections, 

working with the Elections Commission, 

establish a Memorandum of Understanding with 

the California Secretary of State that addresses 

how the California certification process will 

accommodate modular development and 

vulnerability patches, to align the SoS’s process 

with open source best practices. The discussion 

of this memo should begin by January 1st, 2019.

Department of Elections

[Response due: August 28, 

2018]

Will not be 

implemented 

because it is not 

warranted or 

reasonable

This recommendation is unwarranted, especially 

in consideration of the January 1, 2019 deadline, 

because the City must still identify a person with 

the appropriate skills to fill the project manager 

role. The project manager will need to lead 

efforts to define the specifications of a voting 

system, and the City must determine  the

manner by which it will develop a voting system 

before engaging the Secretary of State to 

possibly enter a Memorandum of

Understanding.  The City does not currently 

have accurate descriptions of a voting system, a 

modular development of a voting system, the 

patching regimen associated  with an open

source voting system, or how open source best 

practices in regards to developing  a voting 

system would align with the SOS' processes.
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Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F18 The Department of Elections has familiarity with 

the election system certification process, as 

most recently demonstrated by their work with 

Dominion in 2017 to get a patch for the 

“spectre/meltdown” bugs certified by the 

California Secretary of State.

R13

[F7, F12, 

F13, F17, 

F18]

Recommends that the Department of Elections, 

working with the Elections Commission, 

establish a Memorandum of Understanding with 

the California Secretary of State that addresses 

how the California certification process will 

accommodate modular development and 

vulnerability patches, to align the SoS’s process 

with open source best practices. The discussion 

of this memo should begin by January 1st, 2019.

Elections Commission

[Response due: August 28, 

2018]

Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F19 Developing Election Systems is currently outside 

of the mandate for San Francisco's Department 

of Elections.

Department of Elections

[Response due: August 28, 

2018]

Agree with the 

finding

The Department's mandate is to administer  the 

processes  necessary  to conduct elections such 

as nomination filings, petition reviews, locating 

polling places, etc., rather than to create or 

develop large technical systems.  The City's 

Department  of Technology  has responsibility 

for technology  projects.

R8

[F19, F20]

Recommends that the DoE not directly build the 

software for an Open Source Voting system in 

the near future, because they lack in-house 

critical faculties and experience in software 

development.

Department of Elections

[Response due: August 28, 

2018]

Will be implemented The Department  agrees that it may not directly 

build the software for developing  an open 

source voting system and will choose the most

effective and efficient method to implement  

any Open Source Voting Software.  The City's 

Department  of Technology  is responsible  for 

the City's technology.

Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F19 Developing Election Systems is currently outside 

of the mandate for San Francisco's Department 

of Elections.

Elections Commission

[Response due: August 28, 

2018]

Disagree, partially While section 13.104 of the San Francisco 

Charter does not enumerate "developing an 

election system" as a specific requirement  of 

the Department of Elections, it is certainly  

within the scope of the Department's authority. 

For example, San Francisco's Charter says in 

Section 13.104 ("Department of Elections") that, 

"The department shall be administered by the 

Director of Elections, who shall be vested with 

the day-to-day conduct and management of the 

Department and of voter registration  and 

matters pertaining to elections in the City and 

County."

Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F20 San Francisco's Department of Elections has no 

experience developing critical software.

Department of Elections

[Response due: August 28, 

2018]

Agree with the 

finding

The Department  has no experience  developing 

critical software.  The City's Department  of 

Technology  has responsibility for technology 

projects.

R8

[F19, F20]

Recommends that the DoE not directly build the 

software for an Open Source Voting system in 

the near future, because they lack in-house 

critical faculties and experience in software 

development.

Department of Elections

[Response due: August 28, 

2018]

Will be implemented The Department  agrees that it may not directly 

build the software for developing  an open 

source voting system and will choose the most

effective and efficient method to implement  

any Open Source Voting Software.  The City's 

Department  of Technology  is responsible  for 

the City's technology.

Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F20 San Francisco's Department of Elections has no 

experience developing critical software.

Elections Commission

[Response due: August 28, 

2018]

Agree with the 

finding

Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F21 San Francisco's Department of Technology has 

demonstrated willingness to undertake open 

source projects.

Department of Technology

[Response due: August 28, 

2018]

Agree with the 

finding

San Francisco's  Department  of Technology 

engineers,  builds, maintains  and supports open 

source platforms  and tools for the City's 

business systems.

R7

[F21, F22]

Recommends that the DoT not directly build the 

software for an Open Source Voting system in 

the near future, because they have not 

demonstrated the in-house capacity to tackle a 

software development task of this magnitude.

Department of Technology

[Response due: August 28, 

2018]

Requires further 

analysis

There are many phases, components and 

environments for an Open Source Voting system 

development.  These include the hardware, 

software,  database,  integrations, testing 

platform, community  support system, code 

management, project management, deployment 

packets, and many others.  The Department  of 

Technology  will use the most cost effective and 

expert resource for the system planning,  design, 

build, finance, support and maintenance.

Open Source Voting 

in San Francisco

[Published: June 29, 

2018]

F22 San Francisco's Department of Technology does 

not have extensive experience developing open 

source technology that is in use beyond San 

Francisco.

Department of Technology

[Response due: August 28, 

2018]

Disagree, partially While the Department  of Technology  does not 

have "extensive  experience"  developing  open 

source technology, but the Department  does 

have experience  in building and using open 

source platforms  and tools.

R7

[F21, F22]

Recommends that the DoT not directly build the 

software for an Open Source Voting system in 

the near future, because they have not 

demonstrated the in-house capacity to tackle a 

software development task of this magnitude.

Department of Technology

[Response due: August 28, 

2018]

Requires further 

analysis

There are many phases, components and 

environments for an Open Source Voting system 

development.  These include the hardware, 

software,  database,  integrations, testing 

platform, community  support system, code 

management, project management, deployment 

packets, and many others.  The Department  of 

Technology  will use the most cost effective and 

expert resource for the system planning,  design, 

build, finance, support and maintenance.
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