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THE CIVIL GRAND JURY AND ITS OPERATIONS 

California state law requires that all 58 counties impanel a Grand Jury to serve during each 
fiscal year. California Penal Code Section 905; California Constitution, Article I, Section 23  

 
The Civil Grand Jury investigates and reports on one or more aspects of the County’s 

departments, operations, or functions. California Penal Code Sections 925, 933(a)  
 
Reports of the Civil Grand Jury do not identify individuals interviewed by name. California 

Penal Code Section 929  
 
The Civil Grand Jury issues reports with findings and recommendations resulting from its 

investigations to the Presiding Judge of the Superior Court. California Penal Code Section 
933(a)  

 
Each published report includes a list of those elected officials or departments that are 

required to respond to the Presiding Judge of the Superior Court within 60 or 90 days as 
specified. California Penal Code Section 933  

 
California Penal Code Section 933.05 is very specific with respect to the content of the 

required responses. Under Section 933.05(a), for each finding, the response must: 
 

1) Agree with the finding, or  
2) Disagree with it, wholly or partially, and explain why.  

 
Similarly, under Penal Code Section 933.05(b), for each recommendation, the responding 

party must report that:  
 

1) The recommendation has been implemented, with a summary of the implemented 
action; or  

2) The recommendation has not been implemented but will be within a set timeframe; or  
3) The recommendation requires further analysis, with an explanation of what additional 

study is needed, and the timeframe for conducting that additional study and the preparation 
of suitable material for discussion. This timeframe may not exceed six months from the date 
of publication of the Civil Grand Jury’s report; or  

4) The recommendation will not be implemented because it is not warranted or 
reasonable, with an explanation.  

 
Any San Francisco resident who is a US citizen and is interested in volunteering to serve on 

the Civil Grand Jury for the City and County of San Francisco is urged to apply. Additional 
information about the San Francisco Civil Grand Jury, including past reports, can be found 
online at http://civilgrandjury.sfgov.org/index.html .  
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EXECUTIVE SUMMARY 

San Francisco is one of the most vulnerable cities in the world, and certainly in the United 
States, to the risk of fire following an earthquake.  In 1906, the City suffered tremendous 
destruction and devastation from the fires that followed a major earthquake.  Over 3,000 people 
died and approximately 28,000 buildings were destroyed.  In 1995, the 6.9-magnitude Kobe, 
Japan earthquake ignited over 100 fires, with several large conflagrations and major fire damage.  
We know the question is when, not if, another major earthquake will strike San Francisco and 
ignite numerous fires.   

The Civil Grand Jury believes it is essential that we take prompt and aggressive action to 
expand and enhance our defenses against the inevitable fires following an earthquake before it is 
too late.  All parts of the City – north and south, east and west, rich and poor, downtown and 
residential neighborhoods – deserve to be well protected against this catastrophic risk.  

Today, the City has a seismically safe high-pressure Auxiliary Water Supply System 
(AWSS) -- separate and distinct from the low-pressure municipal water supply system (MWSS) -
- that provides excellent firefighting protection to parts of the City.  However, large parts of the 
City, such as the outer Richmond, outer Sunset, and Bayview/Hunters Point, among others, do 
not have a high-pressure AWSS and are not nearly as well protected.   

Plans to develop a seismically safe high-pressure AWSS for the western portions of our City 
are now moving forward.  But even though City leaders have known about this issue for decades, 
the City still does not have concrete plans or a timeline to provide a more robust emergency 
firefighting water supply for all parts of the City that need one.   

In 2014, the U.S. Geological Survey (USGS) estimated there is a 72 percent chance of one or 
more magnitude 6.7 or greater earthquakes striking the Bay Area between 2014 and 2043.  
Earlier this year Mayor London Breed announced that planning for such a disaster is a priority.  
But at our current pace and funding levels, expansion of a high-pressure AWSS to currently 
unserved parts of the City will not be completed for another thirty-five (35) years or more–well 
after the USGS predicts we will be struck by one or more major earthquakes. 

The Civil Grand Jury makes the following recommendations, among others which are more 
fully discussed herein:   

 
• The City should be prepared to fight fires in all parts of the City in the event of a repeat 
of a 1906 size earthquake; 
• The City should aggressively develop a high-pressure, multi-sourced, seismically safe 
emergency water supply for those parts of the City that don’t currently have one, with a 
target completion date of no later than 2034; 
• As an interim measure, the City should immediately replace and expand its inventory of 
Portable Water Supply System (PWSS) hose tenders, which are comparatively cheap, can be 
acquired much more quickly than the high-pressure AWSS, and were essential in fighting the 
1989 Loma Prieta fire, but are now past their useful life;   
• The new PWSS hose tenders should be strategically placed in those areas of the City that 
do not have a high-pressure, multi-sourced, seismically safe emergency water supply.  
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BACKGROUND AND PROBLEM STATEMENT 

No one knows when the next large earthquake is coming.  But it is coming. 

  
A.  Fire Following Earthquake Is a Major Risk to The City 

 
“San Francisco will sustain major damage from fires following future earthquakes, in 

addition to the damage caused by shaking.”1  As explained in a 2010 report prepared for the City,  
In San Francisco, over 90 percent of buildings are constructed from wood, many 
of them directly touching their neighbor buildings.  Earthquakes in places with 
this type of construction have caused the two largest peacetime urban fires in 
history:  in 1906 in San Francisco and in 1923 in Tokyo.2  

A main reason the 1906 fire was so devastating is that the earthquake destroyed much of the 
water system.3 

Fires following earthquakes remain a major threat today.  In 1994, approximately 110 fires 
were ignited after the Northridge earthquake in Los Angeles County, even though it was “only” a 
6.7-magnitude earthquake.4  In 1995, the 6.9-magnitude Kobe, Japan earthquake ignited over 
100 fires, with several large conflagrations and major fire damage.5  In Kobe “broken water 

                                                
1  Applied Technology Council (ATC) ATC 52-1, Here Today–Here Tomorrow: The Road to Earthquake 

Resilience in San Francisco, Potential Earthquake Impacts, prepared for the Department of Building Inspection, 
CCSF, under the Community Action Plan for Seismic Safety (CAPSS) Project (2010) (“ATC 52-1, Potential 
Earthquake Impacts”), https://sfgov.org/esip/sites/default/files/FileCenter/Documents/9753-atc521.pdf at p. 25.   

 
2  Id.; footnote omitted. 
 
3  See Scawthorn, C., O'Rourke, T. D. & Blackburn, F., The 1906 San Francisco Earthquake and Fire---

Enduring Lessons for Fire Protection and Water Supply, Earthquake Spectra, Volume 22, S135-S158 (2006) 
(“Scawthorn, O’Rourke & Blackburn, 1906 Lessons”), 
http://www.sparisk.com/documents/06Spectra1906SFEQandFire-EnduringLessonsCRSTDOFTB.pdf ; see also 
Scawthorn, C., Water Supply In Regard to Fire Following Earthquake, Pacific Earthquake Engineering Research 
Center, College of Engineering, University of California, sponsored by the California Seismic Safety Commission, 
Berkeley (2011) (“PEER 2011, Water Supply Following Earthquake”), 
https://peer.berkeley.edu/sites/default/files/webpeer-2011-08-charles_scawthorn.pdf at p. 5. 

 
4  See discussion in Scawthorn, C., SPA Risk LLC, Analysis of Fire Following Earthquake Potential for San 

Francisco, California, prepared for the Applied Technology Council on behalf of the Department of Building 
Inspection City and County of San Francisco (October 2010 Rev. 1) (“Scawthorn 2010, Analysis of Fire Following 
Earthquake for San Francisco”), 
http://www.sparisk.com/documents/SPASanFranciscoCAPSSFireFollowingEarthquakeOct2010.pdf at p. 7; PEER 
2011, Water Supply Following Earthquake, https://peer.berkeley.edu/sites/default/files/webpeer-2011-08-
charles_scawthorn.pdf at pp. 12-17. 

 
5  PEER 2011, Water Supply Following Earthquake,  https://peer.berkeley.edu/sites/default/files/webpeer-2011-

08-charles_scawthorn.pdf at pp. 17-19;  ATC, 52-1, Potential Earthquake Impacts, 
https://sfgov.org/esip/sites/default/files/FileCenter/Documents/9753-atc521.pdf at p. 25. 
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mains left the fire department helpless, and fires destroyed more than 7,000 buildings.”6  A 
magnitude 7.9 earthquake would be an estimated 10 times larger than a magnitude 6.9 
earthquake, and would release approximately 31 times more energy.7 

San Francisco is by far the most densely populated large city in California and is the second 
most densely populated large city in the country.8  With mostly wood construction in many 
areas, this dense City remains at significant risk.9 

 
B.  AWSS Background and Current Status 

 
After the 1906 earthquake and its devastating fires, the City built an independent emergency 

water supply for firefighting, known as the AWSS.10   
The AWSS is a separate, non-potable emergency firefighting water supply system that at 

present consists of approximately 135 miles of high-pressure (HP) pipelines, 230 cisterns, two 
above-ground storage tanks, a reservoir, and two salt-water pumping stations.11  Applying a “belt 

                                                
6  ATC 52-1, Potential Earthquake Impacts, 

https://sfgov.org/esip/sites/default/files/FileCenter/Documents/9753-atc521.pdf at p. 25. 
 
7  See the United States Geological Survey’s “How Much Bigger ….?” Calculator, located at 

https://earthquake.usgs.gov/learn/topics/calculator.php , where one can compare the relative size and strength of 
different magnitude earthquakes. 

 
8  Scawthorn 2010, Analysis of Fire Following Earthquake for San Francisco, 

http://www.sparisk.com/documents/SPASanFranciscoCAPSSFireFollowingEarthquakeOct2010.pdf at p. 6. 
 
9  Ibid. 
 
10  See generally SFPUC, Frequently Asked Questions–Fire Suppression Water Systems, dated November 2017 

“SFPUC 2017 FAQ”, https://sfwater.org/modules/showdocument.aspx?documentid=11507 attached as Appendix N;  
see also Scawthorn, O’Rourke & Blackburn, 1906 Lessons, 
http://www.sparisk.com/documents/06Spectra1906SFEQandFire-EnduringLessonsCRSTDOFTB.pdf  

 
11  AECOM / AGS, a Joint Venture, CS-199 Planning Support Services for Auxiliary Water Supply System 

(AWSS) Project Report (Final Report), February2014 (“CS-199”), at p. 7, 
https://www.sfwater.org/Modules/ShowDocument.aspx?documentid=5055;  SFPUC Fact Sheet, dated Summer 
2012, located at https://www.sfwater.org/modules/showdocument.aspx?documentid=2501 and printed March 6, 
2019.  The online Fact Sheet is outdated, as the City has added approximately 30 more cisterns through the 2010 and 
2014 ESER bonds.  The SFFD also has three large capacity fireboats berthed at Pier 22 ½ and an additional, smaller 
fireboat berthed at the San Francisco Marina Yacht Harbor.   

 
People sometimes confuse Emergency Firefighting Water System (EFWS) and AWSS, or use them 

interchangeably.  EFWS is the broader concept, including all emergency sources of water and the means for 
delivering them.  AWSS is sometimes described as including cisterns, and other times not.  Compare CS-199, at p. 
7, (“AWSS is a water supply system consisting of pipelines, cisterns, reservoir, storage tanks, and salt-water pump 
stations.”) https://www.sfwater.org/Modules/ShowDocument.aspx?documentid=5055 with AECOM, Westside 
Emergency Firefighting Water Systems Options Analysis Report, January 5, 2018 (“2018 Westside Options 
Analysis”), at pp. 10-13, 20 (differentiating between EFWS and AWSS, and discussing cisterns as a supplement to 
but not part of AWSS), https://www.sfwater.org/modules/showdocument.aspx?documentid=11740. 
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and suspenders” approach, if the City’s MWSS mains break leaving low-pressure hydrants 
useless, firefighters will have access to other sources of water, including the Twin Peaks 
Reservoir and the Bay.  Unlike the MWSS, AWSS pipelines were designed to withstand 
movement from an earthquake.12   

The AWSS is “remarkably well designed to furnish large amounts of water for firefighting 
purposes under normal conditions and contains many special features to increase reliability in the 
event of an earthquake.”13  The AWSS is “designed to provide water at higher pressures than the 
potable water system, allowing firefighters to use water from the AWSS hydrants without 
requiring a fire engine.”14   

Another of the key features of the AWSS is its redundancy.  The HP AWSS was designed 
with both a redundant water supply and a gridded main system.15  This feature provides a more 
reliable emergency water supply system, allowing potential pipe breaks to be bypassed.16  As 
succinctly stated by an outside expert, “the AWSS achieves high reliability by having multiple 
sources, a highly redundant network and special piping and valves.”17 

The AWSS was originally built over 100 years ago, at a time when the northeast portion of 
the City contained both the central business district and the majority of the City’s population.18  
As a result, the multi-sourced, HP AWSS pipeline network primarily covers just the northeastern 
part of the City.19 

The City has been considering expanding the HP AWSS for decades.  For example the 
Analysis by the Ballot Simplification Committee of 1986’s Proposition A, Fire Protection Bonds, 
specifically noted that parts of the City were not served by the HP AWSS: 

 

                                                                                                                                                       
This report will use EFWS as the broader concept, and will generally use AWSS to refer to the HP AWSS (the 

135 miles of pipelines and associated facilities but not including cisterns), although we will not change quotes.  This 
distinction is important, as there are cisterns in the southern and western portions of the City, but not the HP AWSS. 

 
12  CS-199, at p. 8, https://www.sfwater.org/Modules/ShowDocument.aspx?documentid=5055. 
 
13  PEER 2011, Water Supply Following Earthquake,  https://peer.berkeley.edu/sites/default/files/webpeer-

2011-08-charles_scawthorn.pdf,, at p. 80; see also Scawthorn 2010, Analysis of Fire Following Earthquake for San 
Francisco, http://www.sparisk.com/documents/SPASanFranciscoCAPSSFireFollowingEarthquakeOct2010.pdf at 
pp.12-15. 

 
14  2018 Westside Options Analysis, https://www.sfwater.org/modules/showdocument.aspx?documentid=11740 

at p. 10. 
 
15  Id., at p. 37. 
 
16  Ibid. 
 
17  C. Scawthorn, January 5, 2018 memorandum to D.Myerson & S.Huang of SFPUC re Review of “Westside 

Emergency Firefighting Water System Options Analysis” “Scawthorn 2018 memo”), 
https://www.sfwater.org/modules/showdocument.aspx?documentid=11740 . 

 
18  See SFPUC 2017 FAQ, Question 2, at https://sfwater.org/modules/showdocument.aspx?documentid=11507 , 

a copy of which is attached as Appendix N.  
 
19  Id. 
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THE WAY IT IS NOW:  Since the 1906 earthquake and fire, the San Francisco 
Fire Department has had programs to improve its fire protection system.  A bond 
issue in 1977 paid for the most recent improvements, including an extension of 
the high pressure firefighting water system which operates independently from the 
City’s domestic water supply.  However, there are still parts of the City which are 
not served by that high pressure system.20 

 
In June 2003, the 2002-2003 Civil Grand Jury recommended that the HP AWSS be extended 

“to serve all parts of the City.”21  Yet three decades after the 1986 bond and 16 years after the 
prior Civil Grand Jury report, many neighborhoods still do not have HP AWSS pipelines.22  
Plans are moving forward to fund a new HP AWSS using potable water on the west side through 
an upcoming Earthquake Safety and Emergency Response Bond (ESER) issuance, but at the 
City’s current pace it will take approximately 35 years or more to build out a HP AWSS pipeline 
system that serves all neighborhoods, including the southern portions of the City.23  The City 
does not have a plan with a firm timeline for completion of this work or firm plans to fund all the 
work that needs to be done. 

 
C. Problem Statement 

 
Certain parts of the City, such as the northeast quadrant, are well protected against the risk of 

fires following an earthquake.  These well-protected areas have a multi-sourced, redundant, 
Emergency Firefighting Water System (EFWS), including the HP AWSS.  Unfortunately, other 
parts of the City are protected only by the low-pressure MWSS and by cisterns, which are not 

                                                
20  The 1986 Ballot Simplification Committee Analysis explained the proposal for Proposition A as paying for 

improvements including extending the high-pressure system and installing a high-pressure pump station at Lake 
Merced.  Proposition A passed, but large areas of the City still do not have the protection of the independent high-
pressure water system, and Lake Merced still does not have a high-pressure pump station.  A copy of the Analysis 
by the Ballot Simplification Committee of the 1986 Proposition A is attached as Appendix L. 

 
21  2002-2003 Civil Grand Jury for the City and County of San Francisco, Keeping the Faucets Flowing: Water 

Emergency Preparedness In San Francisco (June 2003), 
http://civilgrandjury.sfgov.org/2002_2003/Keeping_the_Faucets_Flowing_Water_Emergency.pdf , at p. 2.  

 
22  Neighborhoods currently without HP AWSS hydrants include Bayview Heights, Crocker Amazon, Excelsior, 

Ingleside, Merced Manor/Parkside, Mission Terrace, Oceanview, Outer Mission, Outer Richmond, Outer Sunset, 
Portola, Sea Cliff, Stonestown, and Sunnyside.  A map showing the current layout of HP AWSS pipelines is on the 
cover and is attached as Appendix I. 

 
23  March 4, 2019 and March 11, 2019 SFPUC presentations and accompanying materials provided to the 

Emergency Firefighting Water System Management Oversight Committee.  The amount of funding potentially 
available through the 2020 ESER bond and through water rates has been increased since the March 2019 Emergency 
Firefighting Water System Management Oversight Committee meetings.  Thus, it may now be somewhat less than 
the 35 years presented in March.  It has been difficult to tie down the City’s “pace of funding” given there are no 
firm long term plans and the amount of funding available through an ESER bond can and does change.  Although 35 
years may be off somewhat, it remains the best (indeed only) current articulation of pace of funding and a timeline 
provided to the Civil Grand Jury.  
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nearly as reliable for fighting fires following a major earthquake and, unlike the HP AWSS, need 
fire engine support to effectively deliver water to a fire.24  

The problem addressed in this report is how to ensure that all parts of the City – north and 
south, east and west, rich and poor, downtown and residential neighborhoods – are well 
protected from fires following earthquakes before it is too late. 

 
 
 
METHODOLOGY 
 
Members of the Civil Grand Jury conducted interviews with representatives of: 

• The San Francisco Public Utilities Commission 
• The San Francisco Fire Department 
• The San Francisco Department of Public Works 
• The San Francisco Office of Resilience and Capital Planning  
• The San Francisco Department of the Environment 
• The San Francisco Fire Commission 
• The Board of Supervisors  

Members of the Civil Grand Jury also conducted interviews with: 

• Retired members of the San Francisco Fire Department 
• A retired fire chief from a local jurisdiction 
• Technical experts in the fields of engineering, wildfires, and water supply for fighting 

fires after earthquakes   
• Concerned community members 

 
Members of the Civil Grand Jury reviewed numerous planning and engineering reports 

specifically focusing on the AWSS or the PWSS, listed in Appendix D. 
Members of the Civil Grand Jury also reviewed the relevant parts of articles, publications 

and reports regarding fires following earthquakes and related issues.  These more general 
sources, some of which discuss the AWSS or PWSS but are not solely focused on them, are 
listed in Appendix E. 25  

 
 

  

                                                
24  See discussion of expected problems of relying on a municipal water supply system in Section D of the 

Discussion, at pp. 18-20. 
 
25  Several of these publications are technical papers, and the Civil Grand Jury is comprised of lay citizens.  

When we cite or refer to technical papers it is generally for the conclusions or other non-technical information; we 
do not purport to be knowledgeable regarding the intricacies of fire spread models or the like. 
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DISCUSSION 

Succinctly stated, “water supply is critical to firefighting.”26  Without a reliable water supply, 
the San Francisco Fire Department (SFFD) cannot be realistically expected to fight fires 
following a major disaster such as an earthquake. 

 
A.  San Francisco is Highly Vulnerable to Fires Following a Major 

Earthquake 

San Francisco is highly vulnerable to fire after an earthquake, more than any other city in the 
country.   

As explained in a 2008 article for the International Association for Fire Safety Science,  

Densely built environments are highly vulnerable to disasters.  Common problems 
include: (a) narrow streets enabling fire to spread easily from one building to 
another; (b) streets cluttered with collapsed buildings in an earthquake restricting 
fire engine access; (c) shortage of open spaces which function as fire breaks or 
evacuation sites; (d) older and less robust wooden houses that easily collapse and 
burn in an earthquake ….27 

San Francisco has significantly higher population density than any other county in California, 
as shown in Figure 1 on the next page: 28 

  

                                                
26  Scawthorn 2010, Analysis of Fire Following Earthquake for San Francisco, 

http://www.sparisk.com/documents/SPASanFranciscoCAPSSFireFollowingEarthquakeOct2010.pdf at p. 12. 
 
27  Himoto, K., Akimoto, Y., Hokugo, A., and Tanaka, T., Risk and Behavior of Fire Spread in a Densely-built 

Urban Area, International Association for Fire Safety Science (2008), 
http://citeseerx.ist.psu.edu/viewdoc/download?doi=10.1.1.1000.9412&rep=rep1&type=pdf. at pp. 267-268 
(parenthetical reference omitted).  San Francisco does have streets that operate as fire breaks:  Market St., Van Ness 
Ave., Geary St. (west of Gough), Dolores St., Mission St, 19th Avenue, Park Presidio Blvd., Alemany Blvd., and 
Third Street. 

 
28  See https://www.indexmundi.com/facts/united-states/quick-facts/california/population-density#chart . 
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Figure 1 
Population Density By County 
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Similarly, based on 2016 data, San Francisco is the eighth densest city in the country with a 
population above 50,000, and other than New York City is the densest city with a population 
above 100,000:29  See Figure 2, below. 

Figure 2 

Population Density by City 

 
 

San Francisco also has many narrow streets, and buildings that will almost certainly collapse 
in an earthquake and obstruct many streets, blocking traffic including fire engines.  We also have 
a heavy concentration of older, wooden homes that are densely concentrated and highly 
flammable.30  

                                                
29  https://www.governing.com/gov-data/population-density-land-area-cities-map.html.   

 
30  ATC 52-1, Potential Earthquake Impacts, 

https://sfgov.org/esip/sites/default/files/FileCenter/Documents/9753-atc521.pdf at p. 25. 
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This is not just the Civil Grand Jury’s perspective.  Many experts, and numerous witnesses 
interviewed by the Civil Grand Jury, have opined that San Francisco faces “the most serious 
conflagration risk” and “will sustain major damage from fires following future earthquakes….”31 

In July 2010, SPA Risk LLC (Dr. Charles Scawthorn, principal) prepared a report entitled, 
Analysis of Fire Following Earthquake Potential for San Francisco, California, for the Applied 
Technology Council (ATC) on behalf of the City’s Department of Building Inspection.32  The 
report concluded that San Francisco is at “significant risk” due to fire following earthquake, and 
that the SFFD’s fire engines33 “will almost certainly not be able to respond to all post-earthquake 
fires, which are estimated to be about 100 on average (with a 10% chance of as many as 140) for 
a magnitude 7.9 San Andreas event.”34    

A key table in that 2010 report is copied below: 
 

Table 1 
Bounds for Losses to Buildings Due to Fire Following Earthquake35 

 25% - 75% Confidence Range 

Ignitions Loss 
$ billions 

Total Burnt Building 
Floor Area 

Mill. Sq. ft. 

San Andreas Mw 7.9 68 ~ 120 $ 4.1 ~ $ 10.3 11.2 ~28.2 

San Andreas Mw 7.2 52 ~ 89 $ 2.8 ~ $ 6.8 7.7 ~ 18.6  

San Andreas Mw 6.5 48 ~ 70 $ 1.7 ~ $ 5.1 4.7 ~ 14.0 

Hayward Mw 6.9 27 ~ 46 $ 1.3 ~ $ 4.0 3.6 ~ 11.0 

 
                                                
31  See, e.g., Scawthorn, C., Fire following earthquake: Estimates of the conflagration risk to insured property 

in greater Los Angeles and San Francisco, All-Industry Research Advisory Council, Oak Brook, Ill. (1987), 
http://www.sparisk.com/documents/AIRACFFEs.pdf , at p. iii (“Scawthorn 1987”);  ATC 52-1, Potential 
Earthquake Impacts, https://sfgov.org/esip/sites/default/files/FileCenter/Documents/9753-atc521.pdf at pp. vi, 25-
29. 

 
32  Scawthorn 2010, Analysis of Fire Following Earthquake for San Francisco, 

http://www.sparisk.com/documents/SPASanFranciscoCAPSSFireFollowingEarthquakeOct2010.pdf . 
 
33  SFFD now has 44 frontline fire engines, and 19 relief engines, according to information provided by the 

SFFD.  At the time of the 2010 report, the City apparently had 42 frontline engines.   
 
34  Scawthorn 2010, Analysis of Fire Following Earthquake for San Francisco, 

http://www.sparisk.com/documents/SPASanFranciscoCAPSSFireFollowingEarthquakeOct2010.pdf at p. 2.  A copy 
of the Abstract (or summary) of that report is attached as Appendix K. 

 
35  Ibid.  These estimates already take into account the AWSS system as it existed in 2010 (i.e., prior to the 

addition of more cisterns and other work performed under the 2010 and 2014 ESER bonds).  The damage estimates 
do not include business interruption losses, loss of tourism or loss of property tax revenues.  
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As explained in that report, there is significant uncertainty regarding how many fires might 
be ignited following an earthquake, and the extent of damage they are likely to cause.  One of the 
key variables is completely outside the City’s control: wind.  In 1989, the City was extremely 
lucky that there was no wind.36  Indeed, “stronger wind conditions would have resulted in much 
greater fire spread in the Marina….”37 

According to the 2010 report, there is a 25% chance that fires and damages could fall below 
the ranges in Table 1 on the preceding page, and an equal likelihood that they could exceed the 
ranges in that table.38  Earlier this year (2019) the San Francisco Public Utilities Commission 
(SFPUC) engaged Dr. Scawthorn to update his analysis, but that update will not be completed 
until after this report has been issued.  However, the key is not the precise numbers but “their 
overall magnitude.”39  Indeed, given the escalation in Bay Area home values over the last 
decade, one can only assume that the dollar loss estimates will increase substantially.  

 

B.  The USGS Warns the San Francisco Bay Area Has a High 
Likelihood of a Major Earthquake  

In 2014, the USGS estimated there is a 72 percent chance of a 6.7 or greater magnitude 
earthquake striking the Bay Area by 2043.40  This was based on a new model, commonly 
referred to as the third Uniform California Earthquake Rupture Forecast, or UCERF3.41   

Small earthquakes occur more frequently than large earthquakes.42  According to the updated 
model, the probability that an earthquake magnitude 6.0 or larger will occur in the San Francisco 
region before 2043 is 98 percent. By comparison, the probability of at least one earthquake of 
magnitude 6.7 or larger is 72 percent for the same area, and the probability of at least one 
earthquake of magnitude 7.0 or larger is 51 percent. 43 

                                                
36  Scawthorn and Blackburn, Performance of the San Francisco Auxiliary and Portable Water Supply Systems 

in the 17 October 1989 Loma Prieta Earthquake, presented at Fourth U.S. National Conference on Earthquake 
Engineering May 20-24, 1990. 

 
37  Id., at p. 6. 
 
38  Scawthorn 2010, Analysis of Fire Following Earthquake for San Francisco, 

http://www.sparisk.com/documents/SPASanFranciscoCAPSSFireFollowingEarthquakeOct2010.pdf at p. 2, attached 
as Appendix K. 

 
39  Ibid. 
 
40  See USGS, Earthquake Outlook for the San Francisco Bay Region 2014–2043, Fact Sheet 2016-3020 (2016) 

(version 1.1), https://pubs.usgs.gov/fs/2016/3020/fs20163020.pdf , attached as Appendix G. 
 
41  UCERF3: A New Earthquake Forecast for California’s Complex Fault System, Fact Sheet 2015-3009 (2015) 

https://pubs.usgs.gov/fs/2015/3009/pdf/fs2015-3009.pdf , attached as Appendix F.  
 
42  USGS, Earthquake Outlook for the San Francisco Bay Region 2014–2043, Fact Sheet 2016-3020 (2016) 

(version 1.1), https://pubs.usgs.gov/fs/2016/3020/fs20163020.pdf , attached as Appendix G. 
 
43   UCERF3: A New Earthquake Forecast for California’s Complex Fault System, Fact Sheet 2015-3009 

(2015) https://pubs.usgs.gov/fs/2015/3009/pdf/fs2015-3009.pdf , attached as Appendix F. 
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Table 2 below is a simplified version of a table from a USGS fact sheet showing the 
likelihood of one or more events of varying size for the San Francisco region within the next 30 
years based on this new model:44 

 
Table 2 

San Francisco Region Section of Table  
from March 2015 USGS Fact Sheet 2015-3009 

San Francisco Region 

Magnitude  
(greater than or equal to) 

Average  
repeat time 

(years) 

30-year  
likelihood of one or more 

events 

5 1.3 100% 

6 8.9 98% 

6.7 29 72% 

7 48 51% 

7.5 124 20% 

8 825 4% 

 

Although these figures are for the region, and not just the City and County of San Francisco, 
the predictions are sobering.  To put these predictions in perspective, the 1989 Loma Prieta 
earthquake had a magnitude of 6.9, and, even though the epicenter was approximately 60 miles 
from San Francisco, it was the largest earthquake to strike the City since 1906. 45  Using the 
USGS online calculator,46 a 7.5 magnitude earthquake, which has a 20% chance of happening by 
2043, would be almost four times bigger than Loma Prieta, and would release almost eight times 
the energy.  An 8.0 magnitude earthquake would be over 12.5 times bigger than Loma Prieta, 
and would release almost 45 times the energy.  And this is without addressing the risk that the 
next major earthquake’s epicenter could be much closer than 60 miles away. 
  

                                                                                                                                                       
 
44  Id., at p.4; Table 2 above is a simplified version of Table 1 of Fact Sheet 2015-3009, attached as Appendix F. 
 
45  See USGS, M 6.9 October 17, 1989 Loma Prieta Earthquake, 

https://earthquake.usgs.gov/earthquakes/events/1989lomaprieta/;  USGS, M 6.9 - Loma Prieta, California 
Earthquake, https://earthquake.usgs.gov/earthquakes/eventpage/nc216859/executive.  

 
46  See USGS, “How Much Bigger ….?” Calculator, located at 

https://earthquake.usgs.gov/learn/topics/calculator.php , where one can calculate how much bigger one earthquake is 
than another. 
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The USGS has also warned that the pace of large earthquakes is likely to increase:  
In the 50 years prior to 1906, there were 13 earthquakes with a magnitude 
between 6 and 7, but only 6 earthquakes of similar magnitude in the 110 years 
since 1906.  The rate of large earthquakes is expected to increase from this low 
level as tectonic plate movements continue to increase the stress on the faults in 
the region.47  

 
The warnings and predictions from the USGS should be a wake-up call to all of us.  

 

C.  The Existing High-pressure AWSS System Only Covers Part of 
the City 

 
The history and condition of the existing HP AWSS have been described in detail in multiple 

other reports.48  Figure 2, on the following page, shows the location of the HP AWSS:49  
  

                                                
47  USGS, Earthquake Outlook for the San Francisco Bay Region 2014–2043, Fact Sheet 2016-3020 (2016) 

(version 1.1), https://pubs.usgs.gov/fs/2016/3020/fs20163020.pdf .  See also Aster, R., California’s other drought: A 
major earthquake is overdue, The Conversation (January 30, 2018), https://theconversation.com/californias-other-
drought-a-major-earthquake-is-overdue-90517; California’s Current Earthquake Hiatus is an Unlikely Pause, 
Seismological Society of America, published April 3, 2019, https://www.seismosoc.org/news/californias-current-
earthquake-hiatus-is-an-unlikely-pause/, printed on April 5, 2019.   

 
48  See, e.g., CS-199, at pp. 7-11, https://www.sfwater.org/Modules/ShowDocument.aspx?documentid=5055; 

Scawthorn, O’Rourke & Blackburn, 1906 Lessons, 
http://www.sparisk.com/documents/06Spectra1906SFEQandFire-EnduringLessonsCRSTDOFTB.pdf ;  Madsen, M., 
Reports on an Auxiliary Water Supply System for Fire Protection for San Francisco, California (1908), 
https://sfpuc.sharefile.com/share/view/4743f327acfd4ba7 .    

 
49  Map supplied by the SFPUC on May 7, 2019. 
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Figure 3 
Map of Existing High-Pressure AWSS  
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On a district by district basis, Supervisorial Districts 1, 4, 7 and 11 are not nearly as well 
protected by the HP AWSS as, for example, Districts 3 or 6:50 See Table 3 below. 

 
Table 3 

HP AWSS Hydrants and Miles of Main by District 
 

Supervisorial 
District 

# of AWSS  
Fire Hydrants 

Miles of 
AWSS Mains 

1 42 5 
      2 170 14 

3 327 23 
4 3 0 
5 188 16 
6 366 27 
7 79 7 
8 110 9 
9 110 9 
10 222 18 
11 24 1 

TOTAL 1641 130 
  

In fact, six of the eleven Supervisorial Districts, Districts 1, 4, 7, 8, 9 and 11, each have less than 
ten miles of AWSS mains.  Districts 1, 4, and 11 each have less than 50 AWSS fire hydrants. 

The areas not protected by the HP AWSS would need to rely primarily on getting emergency 
firefighting water supplies from the City’s MWSS through its low-pressure hydrants or from 
cisterns.  For a number of reasons detailed below, these resources are unlikely to provide 
adequate water to protect residents from fires after a major earthquake.  
  

                                                
50  Data provided by SFPUC on March 13, 2019. 
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D.  The Municipal (Domestic) Water Supply System Is “Highly 
Vulnerable to Catastrophic Failure”51  

No one knows with certainty what will happen in a major earthquake.  But common sense 
says we should look at past experience and listen to experts when they warn us not to rely on the 
MWSS for firefighting following an earthquake. 

As explained in a 2009 report prepared for the SFPUC,  
By their nature, domestic water mains are more vulnerable to earthquake damage.  
Numerous service connections and the jointed construction that is the industry 
norm contribute to their vulnerability.52  

San Francisco has made a tremendous effort to improve and seismically reinforce its regional 
and local water system by means of the $4.8 billion Water System Improvement Project 
(WSIP).53  The WSIP is one of the largest water infrastructure programs in the nation and the 
largest infrastructure program ever undertaken by the City. Among its objectives has been 
reducing the water system’s vulnerability to earthquakes, with a particular emphasis on 
seismically reinforcing the regional delivery system, transmission mains, and reservoirs.54   

Although the WSIP greatly enhances the reliability of the MWSS, and in particular the 
transmission mains and reservoirs, the 2009 report emphasizes that, unlike the HP AWSS, the 
local MWSS system is vulnerable to a major earthquake due to the numerous branches and 
service connections that can break and drain the system.55 

This has been borne out by experience in San Francisco and elsewhere.  In the 1906 
earthquake, an estimated 23,000 breaks in the MWSS resulted in the loss of water and pressure.56  
In the much smaller 1989 Loma Prieta earthquake, there were 69 main breaks and 54 service 

                                                
51  See SF Fire Commission Resolution 2010-01, https://sf-

fire.org/sites/default/files/FileCenter/Documents/2446-Resolution%202010-
01%20PWSS%20Grant%20Funding.pdf at p.1.  A copy of SFFC Resolution 2010-01 is attached as Appendix M. 

 
52  Metcalf & Eddy, at p. 18, http://s3-us-west-2.amazonaws.com/ucldc-nuxeo-ref-media/b2754026-dded-4ee6-

b24c-2cf837f3bc00.  The SFPUC has initiated a planning study to better understand the current level of reliability of 
the entire potable distribution system, focusing on backbone pipes, but that study will take several years to complete. 

 
53  See SFPUC’s WSIP webpage, https://sfwater.org/index.aspx?page=114 . 
 
54   See, e.g., list of WSIP projects at https://sfwater.org/index.aspx?page=968 . 
 
55  Metcalf & Eddy, at pp. 18-19, http://s3-us-west-2.amazonaws.com/ucldc-nuxeo-ref-media/b2754026-dded-

4ee6-b24c-2cf837f3bc00.  The Civil Grand Jury is not questioning the importance or the efficacy of the WSIP, 
which is essential to rapidly restoring potable water service to residents following an earthquake.  But fire 
suppression needs an immediately available supply of water, which the MWSS is unlikely to be able to provide 
following a major earthquake. 

 
56  PEER 2011, Water Supply Following Earthquake,  https://peer.berkeley.edu/sites/default/files/webpeer-

2011-08-charles_scawthorn.pdf, p. 6.  Other reports have provided somewhat different, but still extremely high 
estimates.   Scawthorn 2010, Analysis of Fire Following Earthquake for San Francisco, 
http://www.sparisk.com/documents/SPASanFranciscoCAPSSFireFollowingEarthquakeOct2010.pdf at p. 13 [over 
28,000 breaks, including service breaks].  But whatever the precise number of water main breaks in 1906, the 
earthquake devastated the water supply system which contributed to the horrific fires that nearly destroyed the City.   
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connection breaks in the Marina district alone.57  Because of these breaks, low-pressure hydrants 
located in the Marina could not provide adequate water or pressure for firefighting.58   

Other recent major earthquakes have also caused substantial damage to municipal water 
supply systems.  In the 6.7-magnitude 1994 Northridge earthquake, there were over 1,000 water 
main breaks and over 100 fires.59  In the 6.9-magnitude 1995 Kobe, Japan earthquake, “water 
loss seriously impaired firefighting.”60  There were over 2,000 breaks in the underground piping, 
and large fires burned freely due to lack of water.61  Similarly, in the 2011 Eastern Japan 
earthquake there was extensive damage to water supply lines.62  Even the relatively small 
6.0-magnitude 2014 South Napa earthquake “highlighted the vulnerability of water and 
wastewater systems to earthquake-related ground failure, the additional fire hazards that 
earthquake-related water system failures can pose, and the fiscal challenges that public agencies 
face in improving the seismic resiliency of these systems, both pre- and post-earthquake.”63 

Experts have predicted that in a future major San Francisco earthquake, the MWSS could 
sustain over 1,000 breaks.64  Various reports have said it in different ways, but the clear 
takeaway is that the MWSS should not be relied upon to save the City from fires following a 
major earthquake: 

• “MWSS pipes will sustain damage in certain areas of the City, which will impair the 
ability to deliver water for firefighting.”65 

• “In such an emergency it is likely that the potable water distribution system would be 
compromised by pipe breaks and leaks.”66 

                                                
57  CS-199, at p. 11, https://www.sfwater.org/Modules/ShowDocument.aspx?documentid=5055; see also 

O’Rourke, T.D., Lessons Learned For Lifeline Engineering From Major Urban Earthquakes, presented at Eleventh 
World Conference on Earthquake Engineering (1996) (“O’Rourke, Lessons Learned”). 

 
58  Scawthorn, C., Porter, K., and Blackburn, F., Performance of Emergency-Response Services After the 

Earthquake, chapter in The Loma Prieta, California, Earthquake of October 17, 1989, Marina District, T.D. 
O’Rourke editor, USGS Professional Paper 1551-F (1992) 

 
59  PEER 2011, Water Supply Following Earthquake,  https://peer.berkeley.edu/sites/default/files/webpeer-

2011-08-charles_scawthorn.pdf, at p. 16; O’Rourke, Lessons Learned, at p. 3. 
 
60  O’Rourke, Lessons Learned, at p. 3. 
 
61  PEER 2011, Water Supply Following Earthquake,  https://peer.berkeley.edu/sites/default/files/webpeer-

2011-08-charles_scawthorn.pdf, at pp. 18-19. 
 
62  PEER 2011, Water Supply Following Earthquake,  https://peer.berkeley.edu/sites/default/files/webpeer-

2011-08-charles_scawthorn.pdf, at p. 24. 
 
63  Johnson, L. and Mahin, S., The 6.0 Mw South Napa Earthquake of August 24, 2014:  A Wake-up Call for 

Renewed Investment in Seismic Resilience across California, Pacific Earthquake Engineering Research Center 
prepared for the California Seismic Safety Commission, CSSC Publication 16-03, PEER Report No. 2016/04 
(2016), https://ssc.ca.gov/forms_pubs/cssc_603peer201604_final_7_20_16.pdf, Finding 2.3, at p. iii. 

 
64  Scawthorn 2010, Analysis of Fire Following Earthquake for San Francisco, 

http://www.sparisk.com/documents/SPASanFranciscoCAPSSFireFollowingEarthquakeOct2010.pdf at p. 2. 
 
65  CS-199, p. 11, https://www.sfwater.org/Modules/ShowDocument.aspx?documentid=5055. 
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• “…the usual firefighting water supplies will almost certainly fail….”67 
• “World renowned scientists, whose area of expertise is the modeling of the 

destructive effects of earthquakes on underground infrastructure, have identified the 
domestic water system of San Francisco as highly vulnerable to catastrophic failure in 
the event of a major Bay Area earthquake.”68 

Moreover, unlike AWSS hydrants, low-pressure hydrants connected to the MWSS require a 
fire engine to extract and pump the water to sufficient pressure for firefighting.69  Given that fire 
engines are likely to be in high demand and potentially overwhelmed in a major earthquake, this 
is yet another reason why an alternative source of water is necessary.70   

 
 E.  Cisterns Provide Limited Protection   

Cisterns are underground tanks, unconnected to any water source.71  Typically, cisterns in 
San Francisco hold approximately 75,000 gallons of water.72   

The City has 229 cisterns located throughout the City, as shown by Figure 4 on the next 
page73: 
  

                                                                                                                                                       
66  2018 Westside Options Analysis, https://www.sfwater.org/modules/showdocument.aspx?documentid=11740 

at p. 10. 
 
67  PEER 2011, Water Supply Following Earthquake,  https://peer.berkeley.edu/sites/default/files/webpeer-

2011-08-charles_scawthorn.pdf, at p. 39. 
 
68  SFFC Resolution 2010-01, p. 1, https://sf-fire.org/sites/default/files/FileCenter/Documents/2446-

Resolution%202010-01%20PWSS%20Grant%20Funding.pdf and attached as Appendix M. 
 
69  CS-199, https://www.sfwater.org/Modules/ShowDocument.aspx?documentid=5055 , at pp. 55-56. 
 
70  Scawthorn, O’Rourke & Blackburn, 1906 Lessons, at pp. S153-1S54, 

http://www.sparisk.com/documents/06Spectra1906SFEQandFire-EnduringLessonsCRSTDOFTB.pdf . 
 
71 CS-199, https://www.sfwater.org/Modules/ShowDocument.aspx?documentid=5055 , at p. 13. 
 
72 See SFFD Water Supplies Manual, http://ufsw.org/pdfs/water_supplies_manual.pdf , at pp. 4.1, 6.13-6.17;  

PEER 2011, Water Supply Following Earthquake, https://peer.berkeley.edu/sites/default/files/webpeer-2011-08-
charles_scawthorn.pdf , at p. 77. 

 
73  Map provided by SFPUC on May 7, 2019. 
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Figure 4 
Map of Existing Cisterns 
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By Supervisorial District, the breakdown of cistern locations is listed in Table 4 below. 
 

Table 4 
Cisterns by Supervisorial District 

Supervisorial 
District Cisterns 

1 17 
2 23 
3 46 
4 12 
5 20 
6 26 
7 12 
8 27 
9 21 
10 20 
11 5 

TOTAL 229 
 

Notably, Districts 1, 4, 7 and 11, which currently have the fewest miles of HP AWSS 
pipelines, also have the fewest cisterns.  This is especially true of District 11, with only one mile 
of AWSS main pipeline and only five cisterns. 74  

Cisterns provide a valuable backup or “last resort” in the event of damage to the MWSS and 
AWSS.  In the 1994 6.7-magnitude Northridge earthquake, the MWSS suffered over 1,000 water 
main breaks.75  Firefighters used backyard swimming pools as water supply sources.  In the 1906 
earthquake, San Francisco’s 23 cisterns were credited with saving a major building in the 
Financial District when the water mains broke.76   

Cisterns, however, have limited capacity77 and are therefore unlikely to be effective against 
serious fires following a major earthquake.  In the 1995 6.9-magnitude Kobe earthquake, 

                                                
74  In recent years, the SFPUC has built 30 additional cisterns, funded by the 2010 and 2014 ESER bonds.  

These 30 new cisterns are included in the totals in the above table.  Half of these new cisterns were strategically 
located in the Richmond and Sunset districts, which now have 17 and 12 cisterns, respectively, to begin to address 
concerns that those areas of the City were inadequately protected. SFPUC 2017 FAQ, Question 4, 
https://sfwater.org/modules/showdocument.aspx?documentid=11507 .  

 
75  PEER 2011, Water Supply Following Earthquake, https://peer.berkeley.edu/sites/default/files/webpeer-2011-

08-charles_scawthorn.pdf , at pp. 12-17. 
 
76  Scawthorn 1987, http://www.sparisk.com/documents/AIRACFFEs.pdf , at p. S140.  
 
77  SFFD Water Supplies Manual, http://ufsw.org/pdfs/water_supplies_manual.pdf , at pp. 4.1, 5.6-5.7. 
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however, the city’s 968 cisterns provided little help to firefighters because they drained in 10 
minutes.78   

San Francisco’s typical cistern would drain within an hour of continuous firefighting.79  
Given that on average it takes several hours to put out a four-alarm fire,80 cisterns cannot be 
expected to successfully fight post-earthquake conflagrations in parts of the City not protected by 
AWSS.  In addition to providing limited firefighting water, cistern water must be extracted and 
pressurized by an engine, requiring more staff and time to deploy than, for example, AWSS 
hydrants.81   

 

 F.  The PWSS Inventory Needs to Be Modernized and Expanded  
 
In addition to the MWSS and cisterns, the SFFD intends to rely on the City’s Portable Water 

Supply System, or PWSS, to fight fires in non-AWSS areas.   
In the 1980s, the SFFD developed and implemented the PWSS, an above-ground, large-

diameter hose system used to move water great distances from a water source to a fire.  PWSS 
units consist of  a hose tender, or truck, equipped with approximately one mile of large-diameter 
five-inch hose (larger than the normal three-inch hose), along with a portable pump, portable 
hydrants that allow water to be distributed from a large-diameter hose, and other essential 
firefighting equipment.82  With its portable pump, a hose tender can be used to draft and 
pressurize water from alternative water sources, such as lakes, lagoons, a fireboat (as in the 1989 
Loma Prieta earthquake), cisterns, or even broken water mains.  It can also be used to extend the 
reach of the HP AWSS system to blocks or neighborhoods without a HP hydrant.83   

                                                
78  PEER 2011, Water Supply Following Earthquake, https://peer.berkeley.edu/sites/default/files/webpeer-2011-

08-charles_scawthorn.pdf , at pp. 17-19.  San Francisco’s cisterns are larger than Kobe’s, but the point remains they 
are only good for a limited duration.  Id., at p. 77. 

 
79  PEER 2011, Water Supply Following Earthquake, https://peer.berkeley.edu/sites/default/files/webpeer-2011-

08-charles_scawthorn.pdf , at p. 77. 
 
80  Information provided by SFFD. 
 
81  CS-199, at pp. 13, 56, https://www.sfwater.org/Modules/ShowDocument.aspx?documentid=5055. 
 
82  Scawthorn, O’Rourke, Blackburn, S150-151. A detailed description of the PWSS can be found in Scawthorn, 

C. and Blackburn, F. (1990), Performance of the San Francisco Auxiliary and Portable Water Supply Systems in the 
17 October 1989 Loma Prieta Earthquake, presented at Fourth U.S. National Conference on Earthquake Engineering 
May 20-24, 1990, and provided by SFPUC.  The PWSS and its five-inch hoses are different from a prior, abandoned 
concept of a Flexible Water Supply System, using massive, 12-inch hoses in lieu of expanding the HP AWSS.  That 
concept was proposed in AECOM / WRE, a Joint Venture, CS-229 Task 16 and 19, Emergency Firefighting Water 
System (EFWS) Spending Plan for the Earthquake Safety Emergency Response (ESER) 2014 Bond (November 
2015), https://sfwater.org/Modules/ShowDocument.aspx?documentid=8246.  It was abandoned as impractical after 
concerns over, among other things, how 12-inch diameter hoses would block traffic. 

 
83  Figure 6-1 on page 83 of CS-199, 

https://www.sfwater.org/Modules/ShowDocument.aspx?documentid=5055, is a map of the City showing how the 
PWSS can be used to expand the areas protected by the AWSS.  Figure 6-1 assumes certain extensions of the AWSS 
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Currently, there are only five PWSS hose tenders, three of which are located in the 
“unprotected areas”84 of the Sunset district and Hunter’s Point.  In the SFFD’s opinion, the 
PWSS hose tenders are “past their useful life.”85  The newest hose tender, housed in the Sunset, 
is 27 years old.  The second newest, in Hunter’s Point, is over 30 years old.  The remaining three 
are over 45 years old.86  

Firefighters and emergency response experts have been calling for a large-scale expansion of 
the PWSS for years.87  In January 2010, the San Francisco Fire Commission (SFFC) issued 
Resolution 2010-01, encouraging the SFFD to pursue approximately $10 million in grant 
funding to expand the PWSS.  The SFFC recognized that the City’s MWSS is highly vulnerable 
to a catastrophic failure in the event of a major earthquake, and that the AWSS does not cover 
the entire City.  The SFFC declared that the PWSS has been proven effective in the above-
ground transmission of water for firefighting, that the PWSS can work in conjunction with and 
supplement the AWSS, and that the City did not have a sufficient number of units to supply all 
areas of the City where the AWSS does not extend.88  Unfortunately, that grant was not funded, 
and the City has not yet purchased any additional PWSS hose tenders.89 

Also in 2010, the Applied Technology Council issued several reports as part of the City’s 
Community Action Plan for Seismic Safety, or the “CAPSS Project.”90  Among its 
recommendations was one similar to ours: Improve emergency water supply systems to cover 
those neighborhoods not served by the HP AWSS.  As explained in that report,  

 
The Auxiliary Water Supply System provides a redundant water system for 
fighting fires after earthquakes and at other times, and incorporates many 
earthquake resistant features in its design. However, this system covers only 
northern and eastern City neighborhoods, those that were developed in the early 

                                                                                                                                                       
that do not presently exist, and does not take into consideration the limited size of the existing PWSS inventory.  As 
a result, Figure 6-1 in CS-199 overstates the current level of protection, but does show what could be accomplished 
with a larger inventory of PWSS hose tenders. 

 
84  These areas are of course not completely unprotected, but as discussed above they do not have a HP AWSS.  

The City’s outside expert AECOM/AGS, A Joint Venture, has referred to the portion of the City protected by the HP 
AWSS as the “Protected Area.”  See CS-199, at p. 8, 
https://www.sfwater.org/Modules/ShowDocument.aspx?documentid=5055 

 
85  Information provided by SFFD. 
 
86  Information provided by SFFD. 
 
87  See Fire Dept.’s Ace in the Hole, San Francisco Independent, January 31, 1990, attached as Appendix Q. 
 
88  SFFC Resolution 2010-01, https://sf-fire.org/sites/default/files/FileCenter/Documents/2446-

Resolution%202010-01%20PWSS%20Grant%20Funding.pdf  
 
89  Information provided by SFFD. 
 
90  According to the CAPSS website, CAPSS was started in the Department of Building Inspection beginning in 

1998, and was a nine-year, $1 million study to understand, describe, and mitigate the risk San Francisco faces from 
earthquakes.  CAPSS produced an extensive analysis of potential earthquake impacts as well as community-
supported recommendations to mitigate those impacts.  See https://sfgov.org/esip/capss . 
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part of the last century when the system was constructed. The City needs 
adequate, reliable water sources to fight post-earthquake fires in all 
neighborhoods. There are a number of options to improve the water supply in 
neighborhoods not served by the Auxiliary System, including expanding the City’s 
Portable Water Supply System, which can be deployed wherever needed. This 
important issue needs to be addressed as soon as possible. (Emphasis added)91  

 
In 2014, outside consultant AECOM/AGS, a Joint Venture, advised the City that 

“[a]dditional PWSS units would be a prudent investment for SFFD/SFPUC.”92  
The SFFD submitted a request for funding to purchase 20 newly designed PWSS hose 

tenders in the fiscal year 2019/2020 budget, but the Civil Grand Jury understands that only four 
new PWSS hose tenders are included in the Mayor’s May 31, 2019 two-year budget proposal.93  
The proposed new SFFD hose tenders are designed to be more efficient and maneuverable than 
older models, with four-wheel drive to overcome obstacles on roads, the ability to carry up to 
6,000 feet of five-inch fire hose, and only one firefighter required to operate each vehicle.  Each 
vehicle will have a high-volume onboard water pump, and a portable submersible water pump.  
Both pumps will be able to draft water from the Bay, reservoirs, or other water sources.  These 
new hose tenders could be connected together to carry water over many miles of the City.  The 
SFFD estimates these new PWSS vehicles, fully equipped with hoses and appliances would cost 
approximately $1 million per vehicle.94   

Given the time required to build or extend a HP pipeline system, acquiring additional PWSS 
hose tenders is a practical intermediate step to enhance fire protection throughout the City.  The 
SFFD advised the Civil Grand Jury that additional PWSS hose tenders could be acquired and in 
service within a year or so, or at the outside two years.  The failure to obtain grant monies should 
not stop the City from making this important investment in public safety.  

Although the Civil Grand Jury recommends immediately replacing and expanding PWSS 
units, this is not a long-term solution.  A successful PWSS deployment requires a nearby water 
source, and personnel to unwind a mile of heavy, five-inch-diameter hose through potentially 

                                                
91  Applied Technology Council (ATC) ATC-52-2, Here Today–Here Tomorrow: The Road to Earthquake 

Resilience in San Francisco, A Community Action Plan for Seismic Safety (2010), prepared for the Department of 
Building Inspection, CCSF, under the (CAPSS) Project, at pp. 53-54, 
https://sfgov.org/esip/sites/default/files/FileCenter/Documents/9757-atc522.pdf 

 
92  CS-199, https://www.sfwater.org/Modules/ShowDocument.aspx?documentid=5055 at p. 85.  Although this 

report referred to the PWSS as an investment in the colloquial sense, the PWSS is not a fixed asset and thus does not 
involve a capital expenditure.  As such, purchasing new hose tenders will need to come from city funds, not bonds.  
The Civil Grand Jury nevertheless believes that acquiring more PWSS hose tenders is long overdue. 

 
93  Information provided by SFFD.  The City’s budget process is of course ongoing.  It is therefore uncertain 

whether the Board of Supervisors will approve sufficient funding for the four new units or conversely whether the 
Board of Supervisors will increase the funding for purchasing new PWSS units.  We also understand that a request 
for funding for PWSS hose tenders has been made to state officials, but at this time the SFFD does not know if that 
request has been approved. 

 
94  Information provided by SFFD. 
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congested and damaged city streets. 95  Moreover, although hose tenders can draft water from the 
Bay, they are not designed for use in the ocean – the only unlimited water source on the west 
side of the City.96  Given these challenges, PWSS is essentially an important but temporary 
“Plan B.” 

 

G.  Efforts to Expand the High-Pressure AWSS Need to Be 
Accelerated 

 
As discussed in Section B above, the USGS estimates there is a 72 percent chance of a 6.7 or 

greater magnitude earthquake striking the Bay Area before 2043.97  In early April of 2019, 
USGS researchers issued a new study warning that “the next 100 years of California earthquakes 
along [the San Andreas, San Jacinto and Hayward] faults could be a busy one.”98  Each year we 
delay construction of an expanded HP AWSS we are gambling, pushing our luck that a major 
earthquake won’t hit before we’re ready. 

City departments, including the SFPUC, which assumed jurisdiction over the operation and 
maintenance of the AWSS from the SFFD in 2010, have been analyzing the reliability of the 
EFWS and the possible expansion of the HP AWSS for over a decade.99  An analysis in 2009 
indicated that the EFWS was “47% reliable, and thus only able to provide about half of the water 
needed for city-wide firefighting following a 7.8 earthquake.”100  In actuality, and as discussed in 
Section I below,101 the SFPUC’s consultant’s metric is overly optimistic: a 50% score really 
means that we will have about half of the water needed to meet median firefighting demands 
following a 7.8-magnitude earthquake.  Put differently, if the firefighting demands are above the 
median estimate, this analysis indicates that even with a score of 99% there will be insufficient 
water to meet the demand.  

                                                
95  Metcalf & Eddy (2009), http://s3-us-west-2.amazonaws.com/ucldc-nuxeo-ref-media/b2754026-dded-4ee6-

b24c-2cf837f3bc00, at pp. 4-5; information provided by SFFD. 
 
96   According to the SFFD, there is no known SFFD access to the ocean on the western side of the City, but 

SFFD is continuing to investigate potential access areas where it might be able to use a PWSS unit. 
 
97  See USGS, Earthquake Outlook for the San Francisco Bay Region 2014–2043, Fact Sheet 2016-3020, 

https://pubs.usgs.gov/fs/2016/3020/fs20163020.pdf.  
 
98  See California’s Current Earthquake Hiatus is an Unlikely Pause, Seismological Society of America, 

published April 3, 2019, https://www.seismosoc.org/news/californias-current-earthquake-hiatus-is-an-unlikely-
pause/, printed on April 5, 2019. 

 
99  See e.g., Metcalf & Eddy (2009), http://s3-us-west-2.amazonaws.com/ucldc-nuxeo-ref-media/b2754026-

dded-4ee6-b24c-2cf837f3bc00, CS-199 (2014), 
https://www.sfwater.org/Modules/ShowDocument.aspx?documentid=5055, CS-229 (2015), 
https://sfwater.org/Modules/ShowDocument.aspx?documentid=8246, 2018 Westside Options Analysis (2018), 
https://www.sfwater.org/modules/showdocument.aspx?documentid=11740, among other reports. 

 
100  SFPUC FAQ, Question No. 3, https://sfwater.org/modules/showdocument.aspx?documentid=11507 and 

attached as Appendix N. 
 
101  See pages 35-36 below. 
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Figure 5, below, shows EFWS reliability by so-called Fire Response Areas (FRAs)102 as of 
2010, i.e., prior to recent improvements. 

 
Figure 5 

Map of EFWS Reliability Scores by FRA as of 2010103 

 
 
Figure 5 shows that as of 2010 the majority of the City scored below 50%, and in some cases 

far below.  In 2010 and again in 2014, voters approved Earthquake Safety and Emergency 
Response (ESER) Bonds.  The 2010 ESER bonds provided approximately $102 million for the 
EFWS, and the 2014 ESER bonds provided $54 million.  The money was spent on assessing the 
existing HP AWSS, rehabilitating and upgrading core facilities (existing water storage tanks, 
pipelines, salt-water pumping stations) that needed seismic strengthening or other repairs or 
improvements, adding 30 cisterns, and other tasks.104  

                                                
102  The SFFD divides the City into 46 areas for initial alarm response, also referred to as Fire Response Areas 

or FRAs.  A map showing the different FRAs is attached as Appendix J. 
 
103  Map supplied by SFPUC.  Identical map, except for legend, in AECOM / AGS, JV, Auxiliary Water Supply 

System Planning Study Summary, https://sfwater.org/Modules/ShowDocument.aspx?documentid=4907 at p.3.   
 
104  A February 26, 2019 status list provided by the SFPUC for the various projects undertaken pursuant to the 

2014 and 2014 ESER bonds, showing which are in planning, in design, in construction, complete, canceled or 
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The result has been significantly improved EFWS reliability scores, as shown by Figure 6: 
 

Figure 6 
Map of EFWS Reliability Scores by FRA After 2010 and 2014 ESER Bond Work 

Completed 105 
 

 
 

The SFPUC has performed important work in analyzing what needs to be done and by 
repairing existing facilities.  But today, nine years after the 2010 CAPSS report called for action 
as soon as possible, 16 years after the 2002-2003 Civil Grand Jury called for expanding the HP 
AWSS to the entire City, almost 33 years after the 1986 Fire Protection Bonds Analysis stating 

                                                                                                                                                       
postponed is attached as Appendix O.  See also Earthquake Safety and Emergency Response (ESER) Bond, 
Citizens’ General Obligation Bond Oversight Committee Reports & Quarterly Reports, found 
at  http://www.sfearthquakesafety.org/eser-reports.html 

 
105  This map assumes completion of work in progress, which is expected by late 2020 according to the SFPUC.  

The SFPUC has retained outside experts to update the anticipated water demands by FRA but that work has not been 
completed. 
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the improvements would include extending the HP AWSS and installation of a HP pump station 
at Lake Merced, and over a hundred years after the AWSS system was first built, we are still 
decades away from reliably protecting all neighborhoods.   

Over the past year, the SFPUC has made substantial progress in developing plans to improve 
EFWS on the west side.  Specifically, the SFPUC and the SFFD propose to develop a new, 
separate AWSS system using potable water (“Potable AWSS”) for the western part of the City.  
The Potable AWSS approach contemplates a dual-purpose pipeline, independent from the 
existing HP AWSS network.106  The Potable AWSS would function as a potable water 
transmission main during normal operations and would provide HP emergency firefighting water 
supply for major fires.  The new pipeline would provide “daily reliability and water quality 
benefits as well as a post-earthquake potable water supply to the Richmond and Sunset 
districts”,107 but in the event of an earthquake or other emergency, the transmission main would 
automatically be isolated from the remainder of the potable distribution system and converted to 
a dedicated HP system, similar to the existing or conventional AWSS.108  To increase reliability, 
the new pipeline would be made of modern, seismically reliable material.109   

The SFPUC currently anticipates having approximately $195 million,110 from water rates and 
from an expected 2020 ESER bond (assuming voter approval), to spend on extending the HP 
AWSS and improving EFWS reliability over the next five to seven years.111  The current Potable 
AWSS proposal is divided into two phases, as the projected $195 million is insufficient to 

                                                
106  2018 Westside Options Analysis, 

https://www.sfwater.org/modules/showdocument.aspx?documentid=11740 at pp. 7, 10, 13. 
 
107  Id., at p. 8.  The Potable AWSS would eliminate the need for a project that the SFPUC had been planning to 

supply potable water to the Richmond District, saving up to $30 million.  Id.  Today the potable water supply to the 
Richmond District depends on two transmission mains that run north from the Sunset District.  One of those mains 
was built in 1915.  The other was recently replaced with a ductile iron main.  The Potable AWSS would provide a 
third transmission main, built with modern earthquake resistant pipe.  Id., at p. 13.   

 
108  A detailed description of the Potable AWSS concept can be found in CS-199, 

https://www.sfwater.org/Modules/ShowDocument.aspx?documentid=5055, CS-229,  
https://sfwater.org/Modules/ShowDocument.aspx?documentid=8246, and 2018 Westside Options Analysis, 
https://www.sfwater.org/modules/showdocument.aspx?documentid=11740.  The actual proposal has evolved over 
time, so the alignment discussed in those 2014, 2015 and 2018 reports has changed, as have the water sources.  This 
plan is still under review and the alignment may well change again before the plan is finalized and ready for any 
required public hearings or environmental or other review.  But the underlying concept of a Potable AWSS and how 
it would operate remains the same.  

 
109  New pipe would be so-called Earthquake Resistant Ductile Iron Pipe (ERDIP), the most seismically reliable 

pipe available.  ERDIP pipe performed admirably in several recent Japanese earthquakes See Scawthorn 2018 
memo, https://www.sfwater.org/modules/showdocument.aspx?documentid=11740 at p. 6, re ERDIP pipe. 

 
110  Information supplied by the SFPUC.  The $195 million is adjusted for inflation as the build out will occur 

over several years.  This is roughly equivalent to $160 million in 2018 dollars according to the SFPUC. 
 
111  Meetings with SFPUC representatives.  The Board of Supervisors approved the 2020-2029 ten-year Capital 

Plan at its April 30, 2019 meeting.  See https://sfbos.org/sites/default/files/bag043019_minutes.pdf .  The new ten-
year Capital Plan can be found at http://onesanfrancisco.org/the-new-plan/overview . 
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complete the entire project.  Phase 1 involves adding approximately 8.6 miles of new pipe.112  A 
conceptual potential pipe alignment would extend north from Lake Merced along the west side, 
through the western portion of the Sunset and Richmond districts, and then have two pipelines 
head east, one immediately south of the Presidio and one in the southern Richmond district.113   

A conceptual potential alignment of both Phase 1 and Phase 2 is shown in Figure 7 below:114  
 

Figure 7 
Conceptual Potential Alignment for Potable West Side AWSS 

 

 

                                                
112  Information provided by SFPUC.  The phasing and the potential, proposed or conceptual alignment 

discussed above and on the following pages are still in the planning stages and are subject to change.  Detailed 
designs have not yet been completed, much technical analysis remains to be done, and the project has not yet 
undergone environmental reviews. 

 
113  The current furthest west AWSS pipeline is located east of Park Presidio Boulevard. 
 
114  Provided by the SFPUC on April 10, 2019.  See footnote 121 on page 32. 
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The Potable AWSS pipeline network would tie into an existing, recently seismically 
reinforced, potable 60-inch transmission main, providing a source for normal, potable-water 
operations.115  The proposed Phase 1 also includes adding a new HP pumping station at Lake 
Merced.116  Although the water in Lake Merced is deemed non-potable, Lake Merced contains 
approximately a billion gallons or more, making it an excellent source of water for emergency 
firefighting purposes.117  

The SFPUC and SFFD’s future west side plans (Phase 2) include an additional 5.6 miles of 
pipeline for better coverage and potentially an additional pumping station at Sunset Reservoir, 
for another source in case of a broken pipe or other emergency.118  However, the SFPUC and the 
SFFD do not anticipate having the additional approximately $120 million119 needed to complete 
that portion of their plan until the next round of ESER bonds, which may not be for another five 
to seven years or even longer.120 

Unfortunately, the Potable AWSS on the west side only addresses the EFWS deficits on the 
west side of the City.  Many other City neighborhoods along its southern part, from Park Merced 
in the west to Visitacion Valley in the east, will be no closer to having a multi-sourced, 
seismically reliable HP AWSS or substantially enhancing their neighborhood’s EFWS even if 
this westside Potable AWSS plan moves forward.   

                                                
115  According to the SFPUC, this transmission main connects to both (a) the Crystal Springs Reservoir in San 

Mateo County and to the 9’6” Crystal Springs Bypass tunnel, which is supplied by Calaveras Reservoir, San 
Antonio Reservoir, and the SFPUC’s upcountry water sources (Hetch Hetchy, Don Pedro, etc.).  These potable 
water sources were seismically reinforced by the SFPUC’s Water System Improvement Program (WSIP), a $4.8 
billion program to improve water system reliability, including seismic reliability.  See SFPUC webpage on WSIP, 
https://www.sfwater.org/index.aspx?page=114 . 

 
116  Like the conceptual potential pipeline alignment, the size, location and design of any new pumping station is 

at present unknown and uncertain.  The Civil Grand Jury understands that the Potable AWSS project is currently 
moving forward with design, technical studies, environmental and management reviews, but is of course also 
dependent upon approval of necessary funding. 

 
117  Information provided by SFPUC; see also V. Matuk and N. Salcedo, Lake Merced Hydrology and Water 

Quality, http://online.sfsu.edu/bholzman/LakeMerced/water.htm (“Estimates of the capacity of the lake also vary 
greatly from a low of 768 million gallons to high of 1.93 billion gallons.”).  The Sunset pumping station shown in 
the figure on the preceding page is being considered as a potential part of Phase 2. 

 
118  Per the SPFUC, the Sunset Reservoir Pumping Station will also be connected to a seismically reinforced, 

potable 54-inch transmission main.  Unlike the northeast quadrant, where the AWSS pipeline system is a grid and 
thus provides an excellent measure of redundant support in case of a broken pipe, the proposed Potable AWSS 
would not be a grid.  The lack of redundant pipelines creates a somewhat higher level of risk.  However the use of 
modern ERDIP significantly reduces the risk of pipeline failure, and having redundant water sources provides 
additional comfort as it would enable back-feeding and reduces the risk of a potential single point of failure.  2018 
Westside Options Analysis, https://www.sfwater.org/modules/showdocument.aspx?documentid=11740 at p. 37. 

 
119  This cost estimate is in 2018 dollars.  Unless otherwise stated, all cost estimates provided by the SFPUC, 

SFFD and SFDPW to the Civil Grand Jury for work on the EFWS system and discussed in this report are in 2018 
dollars. 

 
120  Even if new bonds are issued in five to seven years, design and construction of the new pipelines and new 

pumping station would take several more years. 
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The limited scope of the SFPUC’s current plans is the result of budgetary constraints.  The 
Mayor and the Board of Supervisors determine what bond proposals are placed before the voters, 
how frequently, and what is included.  The SFPUC and the SFFD must operate within the 
financial constraints they are given. 

The SFPUC has rough estimates showing that extending the high-pressure AWSS throughout 
the City–or building separate but functionally equivalent Potable AWSS systems in areas without 
a HP AWSS–will cost approximately $500 million in addition to the funds already targeted for 
Phase 1 of the Potable West Side system, as discussed above.121  The SFPUC is not presently 
planning a programmatic City-wide expansion; it merely has developed a rough list of possible 
projects for various parts of the City that are not presently served by the HP AWSS (as well as 
other projects to reinforce or otherwise improve the HP AWSS system in those areas that are 
currently served by the HP AWSS).122   

This roughly $500 million estimate is a huge amount of money, but as discussed in Section A 
above, the risk of incurring the costs from a major, inadequately-fought fire is far greater.   

First and foremost is the risk to human life.  In 1906, an estimated 3,000 people lost their 
lives, and 225,000 were left homeless.  The City is obviously much better prepared today, with 

                                                
121  See “Candidate EFWS Projects” list dated May 8, 2019, attached as Appendix P.  The actual total of 

projects related to system expansion is approximately $485 million, plus the $160 million for Phase 1 of the 
Westside project, for a total of $645 million.  We have rounded the $485 million up to $500 million for the sake of 
simplicity and in recognition of the fact that these are all very preliminary high level estimates. 

 
This Candidate EFWS Projects list is an internal SFPUC document:  it is a list of potential project alternatives 

provided by the SFPUC staff to the EFWS Management Oversight Committee.  The list contains potential projects 
that could be implemented in the future if approved by the EFWS Management Oversight Committee, if funding is 
made available, and if and when they go through the required environmental review.  Due to the preliminary nature 
of the list, some of the estimated costs on this candidate project list are merely planning level estimates and would 
likely change if the SFPUC decided to move forward with a detailed design for a given project.  Some of these 
projects, such as the Potable AWSS on the west side, are moving forward towards completion of design and 
technical studies and required environmental review based on management direction and the anticipated availability 
of funds.  However, others are still simply candidate project alternatives that management may never proceed with.   

 
This May 8 Candidate EFWS list also includes various proposals and potential projects to improve the seismic 

safety of the approximately 20 miles of HP AWSS pipes in the so-called infirm zones, as well other supply or 
proposed projects under consideration unrelated to any potential HP AWSS expansion.  May 8, 2019 Candidate 
EFWS Project list attached as Appendix P; see CS-199, 
https://www.sfwater.org/Modules/ShowDocument.aspx?documentid=5055 at p. 31 for a map of infirm zones. 

 
Although the original AWSS system was designed to be seismically strong, and to survive an earthquake, it was 

designed shortly after the 1906 earthquake and installed by 1913.  Most of the AWSS pipelines fared well during the 
Loma Prieta earthquake, although that was 60 miles away and not as big an earthquake as we will someday face.  
See, e.g., PEER 2011, Water Supply Following Earthquake, https://peer.berkeley.edu/sites/default/files/webpeer-
2011-08-charles_scawthorn.pdf at pp. 9-12.  Accordingly, no one knows for certain how the existing AWSS will 
fare in a major earthquake, especially in liquefaction areas or so-called infirm zones.  The infirm zone projects, 
which are estimated to cost $135 million, involve installing new, backbone ERDIP pipe in each infirm zone, so that 
even if the existing AWSS pipe fails there will be at least one reliable major high-pressure pipeline in each area.  
Information provided by SFPUC; see also Appendix P. 

 
122  The recently approved 2020-2029 ten-year Capital Plan does not designate nearly enough money for EFWS 

to complete a City-wide expansion of the HP AWSS system.  See http://onesanfrancisco.org/the-new-plan/overview  
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fire suppression systems, the existing HP AWSS, and modern building standards.  Yet the 2017 
North Bay fires and the 2018 Camp fire that destroyed the town of Paradise demonstrate how 
destructive and fast-moving fires can be under windy conditions. 123  In 1906, residents fled to 
the south and the west, to relatively uninhabited portions of the City that did not burn.  Today, 
the entire City is densely populated and there would literally be no place for residents, especially 
our many senior citizens, to run to escape a fast-moving conflagration. 

Second, in terms of property value, San Francisco has billions of dollars at risk.  As 
discussed in Section A of this report, and in particular Table 1, a 2010 report prepared for the 
City estimated the range of losses due to fire following an earthquake could exceed $10 billion 
for a 7.9-magnitude event – in 2010 dollars.  The damage estimates in Table 1 do not include 
business interruption losses, loss of tourism or loss of property tax revenues, all of which would 
undoubtedly be substantial.124 

The substantial increase in San Francisco property values over the last decade undoubtedly 
increases the potential losses.  In light of the dire consequences we face, the approximately $650 
million price tag to expand the HP AWSS throughout the City (which includes Phase 1 of the 
proposed Potable AWSS on the west side), seems well worth the expenditure.  

The Civil Grand Jury is not in a position to know whether each of the SFPUC’s potential 
projects is essential, how the costs will change after detailed design work, further studies and 
environmental reviews, or whether more cost-efficient approaches exist.  We are also not in a 
position to weigh the relative merits of the approximately $320 million in non-expansion-related 
projects on the SFPUC’s Candidate EFWS Projects list.125  But we do know that the current 
approach is taking too long.  The SFPUC itself estimates that build-out of the AWSS “would 
take ~ 35 years using current funding rate assuming 5 year bond cycle.”126   

The most recent public timeline provided by the SFPUC is in CS-199, and is moot as the 
various projects have evolved over time.  However, that timeline relies upon the issuance of 

                                                
123  As discussed above, wind is a major factor in fire spread.  See, e.g., Kearns, F. and Moritz, M.,  The 

Conversation (November 16, 2018), https://theconversation.com/how-fierce-fall-and-winter-winds-help-fuel-
california-fires-106985;  Scawthorn 2010, Analysis of Fire Following Earthquake for San Francisco, 
http://www.sparisk.com/documents/SPASanFranciscoCAPSSFireFollowingEarthquakeOct2010.pdf at pp. 8-9, 15, 
18-19.  The 1923 Tokyo earthquake and subsequent fires are probably the most devastating in peacetime, with 
substantially greater loss of life (an estimated 140,000 killed) than the 1906 earthquake.  See Eidinger, J. Editor, Fire 
Following Earthquake, Revision 11 (2004), http://home.earthlink.net/~eidinger , downloaded from the internet on 
March 6, 2019 at pp. 1-2, 19-23; see also Great Tokyo Earthquake of 1923, at 
http://factsanddetails.com/japan/cat26/sub160/item2226.html.  Among the reasons for the devastation in Tokyo were 
winds of approximately 28 miles per hour at the time of the earthquake, with increasing wind throughout the day.  
Id. 

 
124  See CS-199, https://www.sfwater.org/Modules/ShowDocument.aspx?documentid=5055 at pp. 95-97. 
 
125  See May 8, 2019 Candidate EFWS Projects list, attached as Appendix P. 
 
126  SFPUC Emergency Firefighting Water System, Management Oversight Committee presentation dated 

March 4, 2019, at p. 32.  The City is not committed to a five year bond cycle, so it could be even longer, although 
the increased level of funding in the proposed 2020 ESER bond indicates that things may be moving more rapidly. 
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ESER bonds every five to seven years, through and including a 2045 bond issuance, such that 
work would not be completed until 2049.127 

Either way, this means that areas of our City, such as District 11, would not be as well 
protected as other areas, and would not have a HP AWSS in place if, as predicted by the USGS, 
a major earthquake hits the Bay Area before 2043.  

Accordingly, the Civil Grand Jury recommends a major acceleration of these efforts, such 
that all areas of the City are protected by a seismically sound, multi-sourced, HP emergency 
water firefighting system within 15 years, i.e., by no later than 2034. 

 
H.  The Bottom Line:  Act Fast, but Ensure Redundancy 
 
Among the most important factors in designing an EFWS is redundancy.  This is true 

whether the City chooses to extend the existing AWSS or to adopt a different approach.  
Regardless of the specific plan, there must be multiple, redundant sources of water such that if 
one source fails or a pipe breaks, firefighters have other means to obtain necessary water 
supplies. 

In the Loma Prieta earthquake the Marina district was saved by the combination of the PWSS 
and a fireboat, or “the backup to the backup.”128  Unpredictable stuff happens, especially in a 
major earthquake, and redundancy is necessary.129  This means not just looped pipe systems but 
also multiple sources of water.  One of the great ironies of the 1906 earthquake is that San 
Francisco is surrounded by water yet it burned due to a lack of water.   

The original HP AWSS was designed with both a redundant water supply and a gridded main 
system.130  The system in the northeast quadrant of the City “seeks high post-earthquake 

                                                
127  Figure 5-1, Preferred Alternative Planning Level Schedule, from CS-199, 

https://www.sfwater.org/Modules/ShowDocument.aspx?documentid=5055 at p. 71, and attached as Appendix R. 
 
128  See Scawthorn, C., Porter, K., and Blackburn, F., Performance of Emergency-Response Services After the 

Earthquake, chapter in The Loma Prieta, California, Earthquake of October 17, 1989, Marina District, T.D. 
O’Rourke editor, USGS Professional Paper 1551-F (1992);  Scawthorn, C. and Blackburn, F., Performance of the 
San Francisco Auxiliary and Portable Water Supply Systems in the 17 October 1989 Loma Prieta Earthquake, 
presented at Fourth U.S. National Conference on Earthquake Engineering May 20-24, 1990, and provided by 
SFPUC;  Blackburn, F., Report on Firefighting Requirements Following Earthquake and Current Proposals by the 
SFPUC (2018). 

 
129  See, e.g., Metcalf & Eddy, http://s3-us-west-2.amazonaws.com/ucldc-nuxeo-ref-media/b2754026-dded-

4ee6-b24c-2cf837f3bc00 at p. 20;  CS-199, at p. 11 (“Multiple redundancies in fire water supply systems are 
necessary.”), https://www.sfwater.org/Modules/ShowDocument.aspx?documentid=5055 

 
130  2018 Westside Options Analysis, 

https://www.sfwater.org/modules/showdocument.aspx?documentid=11740 at p. 37. 
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reliability via multiple sources of supply.”131  Those sources include two above-ground storage 
tanks, a reservoir, two salt-water pumping stations, plus several fire boat manifolds if needed.132 

Many citizens have called for installing a salt-water pump station or stations on the west side, 
arguing that the ocean provides an unlimited source of water.133  A salt-water pump station north 
of Golden Gate Park would also provide geographic diversity of water sources, as the other 
proposed pumping stations and HP water sources are all south of Golden Gate Park.  Dr. 
Scawthorn, the City’s consultant, has asserted that a salt-water pump station on the west side 
“would be very beneficial.”134  

The Civil Grand Jury recognizes that this may raise environmental and other issues, and may 
or may not be necessary in light of the potential use of Lake Merced.135  Nevertheless, the Civil 
Grand Jury strongly believes in having redundant and geographically diversified water sources, 
and developing a robust water source in the northwest quadrant of the City seems to us to be 
beneficial.  Other areas of the City have added protection from the SFFD’s four fireboats, which 
can be connected to the PWSS to provide an alternate water supply, as in Loma Prieta.  
Unfortunately, fireboats are not designed to work in the open water of the Pacific Ocean, and 
PWSS hose tenders cannot practically drive onto beaches to draft water from the ocean.136  For 
these reasons, a salt-water pumping station on the west side seems particularly appropriate.  

The need for further EFWS projects is underscored by two additional considerations, 
discussed more fully below.  First, the reliability scores cited in the SFPUC’s consultant’s reports 
over-state how effective our current plans are likely to be upon completion.  Second, these scores 
– and our safety – are predicated on being able to properly maintain and operate the existing 
AWSS assets, especially critical assets, so they are ready when needed.  

  

                                                
131  Scawthorn 2018 memo, https://www.sfwater.org/modules/showdocument.aspx?documentid=11740 at p. 2. 
 
132  CS-199, https://www.sfwater.org/Modules/ShowDocument.aspx?documentid=5055 , at pp. 7-8. 
 
133  Pendergast, T, Plan to Protect Neighborhood Abandoned, Richmond Review (November 2017), 

https://sfrichmondreview.com/2017/11/02/plan-to-protect-neighborhoods-abandoned/ ;  Fracassa, D, SF Moves to 
Build Water System to Fight Fires for When the Worst Hits, San Francisco Chronicle (February 11, 2018), 
https://www.sfchronicle.com/politics/article/SF-moves-to-build-water-system-to-fight-fires-12605847.php ;  
Doudiet, T., Commentary–Sound the Fire Alarm!, Richmond Review / Sunset Beacon (November 3, 2017), 
https://sfrichmondreview.com/2017/11/03/commentary-thomas-w-doudiet/ ;  Wuerfel, N., Commentary–SFPUC 
Misleads Public, Richmond Review / Sunset Beacon (November 13, 2018), 
https://sfrichmondreview.com/2018/11/13/commentary-nancy-wuerfel-2/ .  

 
134  Scawthorn 2018 memo, https://www.sfwater.org/modules/showdocument.aspx?documentid=11740, at p. 7.  
 
135  Any plan to add a salt-water pump station would need to be responsive to concerns about reducing or even 

eliminating if possible any impacts on marine life. 
 
136  Information provided by the SFFD. 
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I.  Current FRA Reliability Scores Promote Overconfidence  
 

The SFPUC’s and the SFFD’s goal is to provide a certain Level of Service (LOS) for 
emergency firefighting water supply throughout the City.  In particular, the SFPUC has 
articulated the following LOS objective:   

AWSS will reliably provide water to supply the “probable fire demands” after a 
magnitude 7.8 San Andreas earthquake. Each FRA will have a minimum of 50% 
reliable water supply to meet probable fire demands.  The Citywide average will 
be a minimum of 90% reliable water supply to meet probable fire demands.137   

The Civil Grand Jury agrees with the goal that the City should be prepared to fight fires 
following a magnitude 7.8 San Andreas earthquake.  However, we are concerned with the 
current measures of “reliability.”  As discussed below, the “reliability scores” being used by the 
City create a misleadingly optimistic impression and imply a false precision.  

As explained in CS-199, “[i]n the context of this study, reliability is defined as the 
percentage of the water demand met by AWSS high-pressure system and other sources.”138  Put 
differently, the reliability score methodology “does not actually represent an estimate of 
reliability but is a ratio of the EFWS capacity and demand.”139   

The ratio of capacity and demand is a useful measure, but the scores being used are overly 
optimistic in that the estimated “demand” used is the median estimated demand.140  By 
definition, half the time one would expect worse conditions and therefore greater demand for 
water to fight fires.  Using a demand estimate that is by definition insufficient half the time is not 
truly preparing for a repeat of the 1906 earthquake. 

The problem of using the median demand is exacerbated by the wide variation in the 
potential number of fires, fire size, and water demands.141  As just one example, San Francisco 
was lucky that there was little to no wind during the Loma Prieta earthquake.  Yet as any resident 
of our City knows, the City often experiences significant wind conditions.   

Another problem with the reliability scores is that they ignore where in the FRA a fire is, as 
well as the size of each FRA.  For example, the southeastern portion of the City has several 
geographically large FRAs.142  Although water may be able get to the northern part of a 
particular FRA, the southern part of that FRA may not be as well protected.  In addition, the 

                                                
137  2018 Westside Options Analysis, at p. 7, 

https://www.sfwater.org/modules/showdocument.aspx?documentid=117400 ; CS-199, at p. 102, 
https://www.sfwater.org/Modules/ShowDocument.aspx?documentid=5055 .  

 
138  CS-199, at p. ix, https://www.sfwater.org/Modules/ShowDocument.aspx?documentid=5055. 
 
139  Scawthorn 2018 memo, at p. 6, https://www.sfwater.org/modules/showdocument.aspx?documentid=11740. 
 
140  Id., at p. 5. 
  
141  Id., at p. 5. 
 
142  See map of FRAs, attached as Appendix J. 
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demand represents the water supply need for an entire FRA, and the scores assume that the 
SFFD “would utilize the Portable Water Supply System (PWSS) or engine relays to distribute 
the water supply within the FRA to the actual ignition locations.”143  This is an unrealistic 
assumption, given the City’s current inventory of only five old PWSS hose tenders, and the 
likely demand on fire engines in a major earthquake with a multitude of fires.  

The SFPUC is in the process of analyzing potential EFWS demands on a more detailed level, 
and has shared some of the preliminary results with the Civil Grand Jury.  The Civil Grand Jury 
supports this approach and recommends that the SFPUC continue its efforts to make a more 
detailed analysis of emergency firefighting water needs (including above-the-median needs) by 
neighborhood, and not just by FRA. 

 
 
J.  Maintenance and Training Issues  

 
1. Maintenance Issues 

AWSS assets must be well maintained in order to be operational during an emergency.  
A 2014 study prepared for the SFPUC by its outside consultants AECOM/AGS, a Joint Venture 
found “maintenance deficiencies” because routine maintenance plans had not been established 
for all AWSS assets.  Instead, maintenance was being performed on an “as needed” basis.144  

During our investigation, the Civil Grand Jury learned that the SFPUC has not developed a 
number of the routine maintenance plans recommended in the 2014 report.145  The SFPUC 
assured us that it has done a good job at maintaining AWSS, and disagrees with some of the 
recommendations in that 2014 report.  Nevertheless, the SFPUC has yet to develop routine 
maintenance plans for some important AWSS assets.  

As an example, the report recommended the SFPUC adopt plans to regularly exercise all 
AWSS system valves.146  In response, the SFPUC expressed a “goal” to exercise critical valves 
every two years.147  It has defined “critical valves” to include only 66 out of the approximately 
1,685 valves in the HP AWSS system.148  SFPUC personnel acknowledge that its current 
approach is not a “best practice,” and that valves should likely be exercised on a regular basis.  
SFPUC personnel also acknowledge that its definition of what constitutes a “critical” valve 
requiring more frequent testing is probably too narrow.149   

                                                
143  2018 Westside Options Analysis, at p. 37, 

https://www.sfwater.org/modules/showdocument.aspx?documentid=11740. 
 
144  CS-199, https://www.sfwater.org/Modules/ShowDocument.aspx?documentid=5055 at pp. 15-16, 24-26. 
 
145  Information provided by SFPUC. 
 
146  CS-199, https://www.sfwater.org/Modules/ShowDocument.aspx?documentid=5055 at p. 25. 
 
147  Information provided by SFPUC.  
 
148  Ibid. 
 
149  Interviews with SFPUC personnel. 
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In another instance, the 2014 report recommended that all suction connections be cleaned on 
a regular basis.150  The SFPUC noted that suction connections were cleaned in 2014, but that the 
agency had not adopted a routine maintenance plan.151  

Now that the SFPUC has had time to focus on the condition of the AWSS, the Civil Grand 
Jury recommends that it utilize “best practices” for the maintenance of AWSS assets, including 
valves and suction connections, and that the SFPUC, with the help of the SFFD, redefine which 
valves in the system are “critical,” and, therefore, require more attention and priority in its 
maintenance plans. 

 

2. Coordinated Training and Drills 
 

Another recommendation in CS-199, the 2014 report prepared for the SFPUC by its outside 
consultant AECOM/AGS, a Joint Venture, was that the SFPUC “prepare an emergency response 
program and conduct training exercise [sic].”152  The report also recommended that SFPUC staff 
be trained on the AWSS system, including “communications, operational strategies,” and 
“emergency response requirements.”153  Both of these recommendations were given “high” 
priority, and assessed to entail “low” ongoing cost.154   

In 2015, the SFFD and the SFPUC entered into a Memorandum of Understanding (“MOU”) 
regarding the operation and maintenance of water-supply systems related to fire suppression.155  
In Section C, entitled “Coordinated Emergency Operations Between the SFWD and SFFD”, the 
MOU requires that “All members of the SFWD … must be trained in the AWSS and the AWSS 
SCADA system along with the SFFD Water Supply manual.”156  The MOU also specifies that 
“[t]he SFFD and the SFWD will collaborate for annual training on system operations and 
appropriate shut-down procedures during and after firefighting operations.”157  The MOU, 
therefore, requires the SFPUC and the SFFD to coordinate to train all SFWD personnel on the 

                                                                                                                                                       
 
150  CS-199, https://www.sfwater.org/Modules/ShowDocument.aspx?documentid=5055 , at pp. 15-16, 24-26, 

88, 135.  There are approximately35 suction connections along the bay that allow engine pumpers to draw by 
suction from the bay, and a suction line with low-pressure hydrants along Fulton St. that draws from lakes in Golden 
Gate Park.  Some of these suction connections are located on the bottom of the Bay and can be filled with silt or 
marine organisms that would interfere with water pumping. 

 
151  Interviews with SFPUC personnel. 
 
152  CS-199, https://www.sfwater.org/Modules/ShowDocument.aspx?documentid=5055 , at pp. x, 88. 
 
153  Ibid. 
 
154  Ibid.   
 
155  Memorandum of Understanding Regarding Operation and Maintenance of San Francisco Water Supply 

Systems Related to Fire Suppression, dated June 1, 2015 and signed in September 2015. 
 
156  Id., at Section C.1. 
   
157  Id., at Section C.3. 
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AWSS system and on other available water supply sources to fight fires in emergencies.  It also 
requires coordinated, annual training on emergency operation of the system.  

In 2017, the SFPUC updated its Emergency Response Plan.158  A review of the Plan, 
however, offers little detail on the type of exercise conducted or how often exercises might be 
conducted in the future.159  Similarly, although CS-199 identified the need for emergency 
training and a training exercise, CS-199 did not provide details as to the scope or frequency of 
any training exercises.  

In the past several years the SFFD and SFPUC have taken advantage of many opportunities 
for joint training concomitant with their joint operation and maintenance of AWSS assets.  For 
example, the two agencies test Pump Stations 1 and 2, on a monthly basis.  The agencies also 
meet after greater-alarm fires to discuss coordination, and how to improve operations in the field.  
In addition, the SFFD and SFPUC have, on occasion, conducted joint emergency trainings 
involving earthquake disaster scenarios.  In 2018, for example, they engaged in a “tabletop 
exercise” where high-level staff members were asked to respond to a hypothetical earthquake 
scenario to test their understanding of the emergency command structure.   

The SFPUC anticipates that it will repeat this joint tabletop exercise at least every other year, 
and that it will conduct larger-scale simulations of post-earthquake emergency response 
procedures with the SFFD within the next two years.  There is no formal document, however, 
outlining specific joint exercises or drills to be conducted by the two agencies.   

In the 1989 Loma Prieta earthquake, human error was cited by some as a reason why AWSS 
was not available to fight fires in the Marina.160  A 2011 survey of California fire and water 
agencies concluded, generally speaking, that “[f]ire and water department liaison is not very 
good” and that “[e]mergency firefighting water supply is not a focus.”161  Moreover, the report 
found that fire departments are not “regularly drilled for the very difficult task of moving water 
from the alternative water sources to the fire scene.”162   

The Civil Grand Jury believes that the City would be well served if the SFPUC and SFFD 
worked together to design and implement annual “hands-on” drills to make certain that their staff 
is prepared to use all available resources to fight fires after an earthquake.  Accordingly, the Civil 
Grand Jury recommends that the MOU between the SFPUC and the SFFD be amended to 
include a more detailed roadmap for emergency response exercises to be held, City-wide, 

                                                
158  Information provided by SFPUC. 
 
159  City Distribution Department (CDD) Earthquake Response Plan (updated December 2017), 

https://sfpuc.sharefile.com/share/view/s77bd1c3318e4355b 
 
160  See, e.g., Scawthorn, C., Porter, K., and Blackburn, F., Performance of Emergency-Response Services After 

the Earthquake, chapter in The Loma Prieta, California, Earthquake of October 17, 1989, Marina District, T.D. 
O’Rourke editor, USGS Professional Paper 1551-F (1992). 

 
161  PEER 2011, Water Supply Following Earthquake, https://peer.berkeley.edu/sites/default/files/webpeer-

2011-08-charles_scawthorn.pdf at p. 75.  By contrast, both the SFPUC and the SFFD have indicated that they 
currently enjoy excellent communication. 

 
162  Id. 
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annually.  In addition to tabletop scenarios, these exercises should include hands-on field testing 
in the operation of AWSS assets and PWSS units.   

 

CONCLUSION 
Over one hundred years ago, our City was destroyed by fire following an earthquake.  

Luckily, our predecessors learned from this catastrophe.  They aggressively undertook to design, 
fund, and quickly build a supplemental emergency water supply system that provided firefighters 
with multiple options if one or more water sources were compromised – “belt and suspenders.”  
They gave us an excellent emergency water system to protect our wonderful, seismically 
vulnerable City.   

We have, however, long outgrown the protective reach of the system we inherited.  Now it is 
our turn to aggressively implement measures to extend protections to reach all San Francisco 
neighborhoods.  The time to act is now, before it is too late. 
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FINDINGS  

F1. Fires resulting from an earthquake represent a significant risk of widespread damage and 
potential loss of life in San Francisco.  

F2.  The municipal water supply system (MWSS) is highly vulnerable to damage from a major 
earthquake and is not a reliable source for water supply for firefighting after a major 
earthquake. 

F3. Approximately 30 cisterns have recently been added with funds from ESER bonds, but 
cisterns only have up to about an hour of water supply and thus do not provide sufficient 
water for fighting fires following a major earthquake. 

F4.  The City’s high-pressure emergency water supply system, known as the Auxiliary Water 
Supply System (AWSS), does not cover large parts of Supervisorial Districts 1, 4, 7 and 
11, roughly one-third of the City’s developed area. As a result, these districts are not 
adequately protected from fires after a major earthquake. 

F5. A high-pressure, multi-sourced, seismically safe emergency firefighting water supply will 
be costly but is essential to protect the City. 

F6. Unless the City increases funding levels, it will be several decades (i.e., after the USGS 
predicts one or more major earthquakes will occur) before the southern parts of the City 
have a high-pressure, multi-sourced, seismically safe emergency firefighting water supply. 

F7. The existing Portable Water Supply System (PWSS) inventory is inadequate.  Investing in 
more PWSS hose tenders would provide a relatively quick, cost-effective interim means to 
improve protection of the southern and western parts of the City until a high-pressure, 
multi-sourced, seismically safe emergency water supply can be developed in those areas. 

F8. Redundancy is an important feature of an emergency firefighting water system. 

F9. Current plans to extend protections to the western part of the City do not include any high-
pressure water sources north of Golden Gate Park. 

F10. The “reliability scores” being used by the SFPUC impart an overly optimistic impression 
of the protection provided. 

F11.  The City does not have a timeline to fund and complete development of a high-pressure, 
multi-sourced, seismically safe emergency water supply for all parts of the City, including 
poor neighborhoods that historically have not been as well protected as the downtown 
business district and many richer neighborhoods.   

F12. The SFPUC has not developed a number of the routine maintenance plans recommended in 
a 2014 report (CS-199), and has not adequately defined which AWSS valves are “critical” 
and therefore require increased attention. 
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F13. In the 2015 MOU between the SFFD and the SFPUC, the two agencies agreed to conduct 
joint AWSS trainings annually, but there is no formal protocol outlining specific joint 
AWSS exercises or drills using hypothetical disaster scenarios, such as a major earthquake. 
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RECOMMENDATIONS 

R1.  By no later than December 31, 2020, the Mayor, the SFPUC, the SFFD, and the Office of 
Resilience and Capital Planning should jointly present to the Board of Supervisors a 
detailed plan to ensure the City is well prepared to fight fires in all parts of San Francisco 
in the event of a 1906-magnitude (7.8) earthquake. 

R2. The plan discussed in Recommendation R1 should include a detailed proposal, including 
financing sources, for the installation within 15 years of a high-pressure, multi-sourced, 
seismically safe emergency water system for those parts of the City that don’t currently 
have one, i.e., by no later than June 30, 2034. 

R3. The Board of Supervisors should direct the Budget and Legislative Analyst to study 
through an equity lens and issue a report to the Board regarding (a) which areas of the City 
do not have sufficient water supplies for the anticipated demand for water to fight fires 
following a major earthquake similar in magnitude to the 1906 earthquake, and (b) options 
to address the issue in both the short term and the long term.  The Board should issue its 
request by no later than December 31, 2019, and the Budget and Legislative Analyst should 
complete its report by no later than December 31, 2020. 

R4. As interim measure, by no later than June 30, 2021, the City should purchase the 20 new 
PWSS hose tenders being requested by the SFFD, to replace and expand its currently 
inadequate inventory. 

R5.  The SFFD should strategically locate the majority of the PWSS hose tenders in areas that at 
present only have low-pressure hydrants and/or cisterns.  

R6. The SFPUC, the SFFD and the SF Department of the Environment should study adding 
salt-water pump stations to improve the redundancy of water sources, especially on the 
west side.  Findings and recommendations from this study should be presented to the Board 
of Supervisors by no later than June 30, 2021. 

R7. The SFPUC should (a) continue its efforts to complete a more detailed analysis of 
emergency firefighting water needs (including above-the-median needs) by neighborhood, 
and not just by FRA, and (b) present a completed analysis to the Board of Supervisors by 
no later than June 30, 2021. 

R8. By no later than June 30, 2022, the Mayor and the Board of Supervisors should analyze 
whether to propose a separate bond for the development of a high-pressure, multi-sourced, 
seismically safe emergency water system for those parts of the City that don’t currently 
have one, with a target date of completing construction by no later than June 30, 2034. 

R9. By no later than December 31, 2020 the SFPUC, with the advice and subject to the 
approval of the SFFD, should (a) implement “best practices” for the maintenance of AWSS 
assets, and (b) redefine which AWSS valves in the system are “critical,” and, therefore, 
require more attention and priority in the SFPUC’s maintenance plans.  
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R10. By no later than June 30, 2020, the 2015 MOU between the SFPUC and the SFFD should 
be amended to include a detailed roadmap for annual emergency response exercises, 
including simulated disaster and earthquake drills involving the AWSS and the PWSS. 
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REQUIRED RESPONSES 

Pursuant to Penal Code sections 933 and 933.05, the Civil Grand Jury requests responses as 
follows: 

From the following City and County agencies and departments within 60 days: 

● Office of the Mayor  
o Findings 4, 5, 6, and 11 
o Recommendations 1, 2, 4, and 8 

● General Manager, San Francisco Public Utilities Commission 
o Findings 2, 4, 5, 6, 8, 9, 10, 11, 12, and 13  
o Recommendations 1, 2, 6, 7, 9, and 10 

● Chief, San Francisco Fire Department 
o Findings 1, 2, 3, 4, 5, 6, 7, 8, 9, 10, 11, and 13 
o Recommendations 1, 2, 4, 5, 6, 7, and 10 

● Office of the City Administrator 
o Findings 6 and 11 
o Recommendations 1, 2 and 8 

● Chief Resilience Officer, Office of the City Administrator 
o Findings 6 and 11 
o Recommendations 1, 2 and 8 

● Director, San Francisco Department of the Environment 
o Recommendation 6 

● Budget and Legislative Analyst Office, Board of Supervisors 
o Findings 6 and 11 
o Recommendation 3 

 
 
From the Board of Supervisors and other governing bodies within 90 days: 

● Board of Supervisors 
o Findings 4, 5, 6 and 11 
o Recommendations 1, 2, 3, 4, 6, 7, and 8  

● San Francisco Public Utilities Commission 
o Findings 2, 4, 5, 6, 8, 9, 10, 11, and 12 
o Recommendations 1, 2, 6, 7, 9, and 10 

● San Francisco Fire Commission  
o Findings 1, 2, 3, 4, 5, 6, 7, 8, 9, 10, and 11 
o Recommendations 1, 2, 4, 5, 6, 9 and 10 
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GLOSSARY AND TABLE OF ACRONYMS AND ABBREVIATIONS 
 

 
ATC Applied Technology Council.  A non-profit corporation whose mission is to 

develop and promote state-of-the-art, user-friendly engineering resources and 
applications for use in mitigating the effects of natural and other hazards on the 
built environment, and which prepared reports in 2010 for the City under the 
CAPSS Project.  

AWSS Auxiliary Water Supply System.  An independent emergency firefighting system 
built after the 1906 earthquake.  The AWSS at present consists of approximately 
135 miles of high-pressure (HP) pipelines, 230 cisterns, two above-ground storage 
tanks, a reservoir, and two salt-water pumping stations.  The AWSS HP pipelines 
can supply water at pressures up to 300 psi via hydrants with black, red or blue 
tops, depending upon location.   

CAPSS Community Action Plan for Seismic Safety.  According to the CAPSS website, 
CAPSS was started in the Department of Building Inspection beginning in 1998, 
and was a nine-year, $1 million study to understand, describe, and mitigate the 
risk San Francisco faces from earthquakes.  CAPSS produced an extensive 
analysis of potential earthquake impacts as well as community-supported 
recommendations to mitigate those impacts.  

CCSF City and County of San Francisco 

CDD City Distribution Division.  The division of the SFPUC responsible for 
maintenance of both the MWSS and the AWSS.  

DWSS Domestic Water Supply System, also referred to as the Municipal Water Supply 
System, MWSS, or the potable water system.  The SFPUC supplies potable 
(drinking) water throughout the City.  The MWSS (DWSS) is a low-pressure 
system, typically ranging between 50 and 70 psi.  The MWSS is also the primary 
supply for firefighting via fire hydrants with white tops. 

ERDIP Earthquake Resistant Ductile Iron Pipe.  A modern type of pipe that is believed to 
be earthquake resistant and that has been subjected to several major earthquakes 
in Japan without any observed failures. 

EFWS  Emergency Firefighting Water System.  All emergency sources of water and the 
means for delivering them.  Includes HP AWSS pipelines, cisterns, PWSS and 
fireboats.  

ESER Earthquake Safety and Emergency Response.  ESER bonds are generally issued 
every five to seven years to address to fund repairs and improvements to 
infrastructure that allow the City to respond more quickly and effectively to a 
major earthquake or other disaster. 
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FRA Fire Response Area.  The SFFD divides the City into 46 areas for initial alarm 
response, referred to as Fire Response Areas or FRAs. 

HP  High-pressure 

LOS Level of Service 

MOU A Memorandum of Understanding between the SFPUC and the SFFD Regarding 
Operation and Maintenance of San Francisco Water Supply Systems Related to 
Fire Suppression, dated June 1, 2015 and signed in September 2015. 

MWSS Municipal Water Supply System, also referred to as the Domestic Water Supply 
System, DWSS, or the potable water system.  The SFPUC supplies potable 
(drinking) water throughout the City.  The MWSS is a low-pressure system, 
typically ranging between 50 and 70 psi.  The MWSS is also the primary supply 
for firefighting via fire hydrants with white tops. 

PEER Pacific Earthquake Engineering Research Center   

PSI  Pounds per square inch 

PWSS Portable Water Supply System.  A mobile above-ground large (five-inch) 
diameter hose system transported on trucks (hose tenders).  A hose tender truck 
can carry approximately 5000 feet of five-inch hose.  A more thorough 
description is provided at pages 23-26.  The PWSS is not to be confused with the 
flexible water supply system, an idea for 12-inch diameter hoses that was 
abandoned as impractical. 

SCADA Supervisory Control and Data Acquisition.  A computer system for gathering and 
analyzing real time data.  SCADA systems are used to monitor and control a plant 
or equipment in industries such as telecommunications, water and waste control, 
energy, oil and gas refining and transportation. 

SFDPW San Francisco Department of Public Works 

SFFC San Francisco Fire Commission 

SFFD San Francisco Fire Department 

SFPUC San Francisco Public Utilities Commission 

SFWD San Francisco Water Department  

USGS United States Geological Survey 

WSIP Water System Improvement Program.  The WSIP is a $4.8 billion dollar, multi-
year program to upgrade the SFPUC's regional and local water systems.  The 
WSIP, which is over 96% complete, is one of the largest water infrastructure 
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programs in the nation and the largest infrastructure program ever undertaken by 
the City. 
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A. Table of Findings and Recommendations 
B. Table of Findings with Required Responses 
C. Table of Recommendations with Required Responses 
D. List of Reports Specifically Focusing on the City’s AWSS or PWSS 
E. List of Additional Reports Reviewed 
F. USGS, UCERF3: A New Earthquake Forecast for California’s Complex Fault System, 

Fact Sheet 2015-3009 (2015) https://pubs.usgs.gov/fs/2015/3009/pdf/fs2015-3009.pdf 
G. USGS, Earthquake Outlook for the San Francisco Bay Region 2014–2043, Fact Sheet 

2016-3020 (2016) (version 1.1), https://pubs.usgs.gov/fs/2016/3020/fs20163020.pdf    
H. Map of Existing EFWS, with HP AWSS, Cisterns and other Assets 
I. Map of Existing HP AWSS system 
J. Map of SFFD Fire Response Areas 
K. Abstract (page 2) from Scawthorn 2010, Analysis of Fire Following Earthquake for San 

Francisco, 
http://www.sparisk.com/documents/SPASanFranciscoCAPSSFireFollowingEarthquakeO
ct2010.pdf  

L. Analysis by the Ballot Simplification Committee of 1986 Proposition A. 
M. San Francisco Fire Commission Resolution 2010-01, dated January 14, 2010, https://sf-

fire.org/sites/default/files/FileCenter/Documents/2446-Resolution%202010-
01%20PWSS%20Grant%20Funding.pdf  

N. SFPUC 2017 FAQ, https://sfwater.org/modules/showdocument.aspx?documentid=11507 
printed March 6, 2019 

O. SFPUC EFWS 2010 and 2014 ESER bond project status as of February 26, 2019 
P. SFPUC Candidate EFWS Project list dated May 8, 2019 
Q. Fire Dept.’s Ace in the Hole, San Francisco Independent, January 31, 1990 
R. Figure 5-1, Preferred Alternative Planning Schedule, from CS-199, at p. 71, 

https://www.sfwater.org/Modules/ShowDocument.aspx?documentid=5055. 
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APPENDIX A 
TABLE OF FINDINGS AND RECOMMENDATIONS 

 
Findings Recommendations 

F1.  Fires resulting from an earthquake 
represent a significant risk of widespread 
damage and potential loss of life in San 
Francisco.  

 
F2.  The municipal water supply system 

(MWSS) is highly vulnerable to damage from 
a major earthquake and is not a reliable source 
for water supply for firefighting after a major 
earthquake. 

 
F3.  Approximately 30 cisterns have 

recently been added with funds from ESER 
bonds, but cisterns only have up to about an 
hour of water supply and thus do not provide 
sufficient water for fighting fires following a 
major earthquake. 

 
F4.  The City’s high-pressure emergency 

water supply system, known as the Auxiliary 
Water Supply System (AWSS), does not 
cover large parts of Supervisorial Districts 1, 
4, 7 and 11, roughly one-third of the City’s 
developed area.  As a result, these districts are 
not adequately protected from fires after a 
major earthquake. 

 
F5.  A high-pressure, multi-sourced, 

seismically safe emergency firefighting water 
supply will be costly but is essential to protect 
the City. 

 
F6.  Unless the City increases funding 

levels, it will be several decades (i.e., after the 
USGS predicts one or more major 
earthquakes will occur) before the southern 
parts of the City have a high-pressure, multi-
sourced, seismically safe emergency 
firefighting water supply. 

R1.  By no later than December 31, 2020, 
the Mayor, the SFPUC, the SFFD and the 
Office of Resilience and Capital Planning 
should jointly present to the Board of 
Supervisors a detailed plan to ensure the City is 
well prepared to fight fires in all parts of San 
Francisco in the event of a 1906-magnitude 
(7.8) earthquake. 

 
R2.  The plan discussed in Recommendation 

R1 should include a detailed proposal, including 
financing sources, for the installation within 15 
years of a high-pressure, multi-sourced, 
seismically safe emergency water system for 
those parts of the City that don’t currently have 
one, i.e., by no later than June 30, 2034.  

 
R3.  The Board of Supervisors should direct 

the Budget and Legislative Analyst to study 
through an equity lens and issue a report to the 
Board regarding (a) which areas of the City do 
not have sufficient water supplies for the 
anticipated demand for water to fight fires 
following a major earthquake similar in 
magnitude to the 1906 earthquake, and 
(b) options to address the issue in both the short 
term and the long term.  The Board should issue 
its request by no later than December 31, 2019, 
and the Budget and Legislative Analyst should 
complete its report by no later than 
December 31, 2020. 
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Findings Recommendations 
F6.  Unless the City increases funding 

levels, it will be several decades (i.e., after the 
USGS predicts one or more major 
earthquakes will occur) before the southern 
parts of the City have a high-pressure, multi-
sourced, seismically safe emergency 
firefighting water supply. 

 
F7.  The existing Portable Water Supply 

System (PWSS) inventory is inadequate.  
Investing in more PWSS hose tenders would 
provide a relatively quick, cost-effective 
interim means to improve protection of the 
southern and western parts of the City until a 
high-pressure, multi-sourced seismically safe 
emergency water supply can be developed in 
those areas. 

 

R4.  As interim measure, by no later than 
June 30, 2021, the City should purchase the 20 
new PWSS hose tenders being requested by the 
SFFD, to replace and expand its currently 
inadequate inventory. 

 

F4.  The City’s high-pressure emergency 
water supply system, known as the Auxiliary 
Water Supply System (AWSS), does not 
cover large parts of Supervisorial Districts 1, 
4, 7 and 11, roughly one-third of the City’s 
developed area.  As a result, these districts are 
not adequately protected from fires after a 
major earthquake.  

 

R5.  The SFFD should strategically locate 
the majority of the PWSS hose tenders in areas 
that at present only have low-pressure hydrants 
and/or cisterns. 

F8.  Redundancy is an important feature 
of an emergency firefighting water system. 

F9.  Current plans to extend protections to 
the western part of the City do not include any 
high-pressure water sources north of Golden 
Gate Park.  

 

R6.  The SFPUC, the SFFD, and the SF 
Department of the Environment should study 
adding salt-water pump stations to improve the 
redundancy of water sources, especially on the 
west side.  Findings and recommendations from 
this study should be presented to the Board of 
Supervisors by no later than June 30, 2021. 

 
F10.  The “reliability scores” being used 

by the SFPUC impart an overly optimistic 
impression of the protection provided. 

R7.  The SFPUC should (a) continue its 
efforts to complete a more detailed analysis of 
emergency firefighting water needs (including 
above-the-median needs) by neighborhood, and 
not just by FRA, and (b) present a completed 
analysis to the Board of Supervisors by no later 
than June 30, 2021. 
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Findings Recommendations 
F5.  A high-pressure, multi-sourced, 

seismically safe emergency firefighting water 
supply will be costly but is essential to protect 
the City. 

 
F6.  Unless the City increases funding 

levels, it will be several decades (i.e., after the 
USGS predicts one or more major 
earthquakes will occur) before the southern 
parts of the City have a high-pressure, multi-
sourced, seismically safe emergency 
firefighting water supply. 

 
F11.  The City does not have a timeline to 

fund and complete the development of a high-
pressure, multi-sourced, seismically safe 
emergency water supply for all parts of the 
City, including poor neighborhoods that 
historically have not been as well protected as 
the downtown business district and many 
richer neighborhoods.  

 

R8.  By no later than June 30, 2022, the 
Mayor and the Board of Supervisors should 
analyze whether to propose a separate bond for 
the development of a high-pressure, multi-
sourced, seismically safe emergency water 
system for those parts of the City that don’t 
currently have one, with a target date of 
completing construction by no later than 
June 30, 2034. 

F12.  The SFPUC has not developed a 
number of the routine maintenance plans 
recommended in a 2014 report (CS-199), and 
has not adequately defined which AWSS 
valves are “critical” and therefore require 
increased attention. 

R9.  By no later than December 31, 2020, 
the SFPUC, with the advice and subject to the 
approval of the SFFD, should (a) implement 
“best practices” for the maintenance of AWSS 
assets, and (b) redefine which AWSS valves in 
the system are “critical,” and, therefore, require 
more attention and priority in the SFPUC’s 
maintenance plans. 

 
F13.  In the 2015 MOU between the 

SFFD and the SFPUC, the two agencies 
agreed to conduct joint AWSS trainings 
annually, but there is no formal protocol 
outlining specific joint AWSS exercises or 
drills using hypothetical disaster scenarios, 
such as a major earthquake.   

 

R10.  By no later than June 30, 2020, the 
2015 MOU between the SFPUC and the SFFD 
should be amended to include a detailed 
roadmap for annual emergency response 
exercises, including simulated disaster and 
earthquake drills involving the AWSS and the 
PWSS. 
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APPENDIX B 
TABLE OF FINDINGS WITH REQUIRED RESPONSES 

 
Findings Required Responses 

F1.  Fires resulting from an earthquake 
represent a significant risk of widespread 
damage and potential loss of life in San 
Francisco.  
 

• Chief, San Francisco Fire Department   
• San Francisco Fire Commission 
• General Manager, San Francisco Public 

Utilities Commission  
• San Francisco Public Utilities 

Commission 
F2.  The municipal water supply system 

(MWSS) is highly vulnerable to damage from 
a major earthquake and is not a reliable source 
for water supply for firefighting after a major 
earthquake.  
 

• General Manager, San Francisco Public 
Utilities Commission  

• San Francisco Public Utilities 
Commission 

• Chief, San Francisco Fire Department   
• San Francisco Fire Commission 

F3.  Approximately 30 cisterns have 
recently been added with funds from ESER 
bonds, but cisterns only have up to about an 
hour of water supply and thus do not provide 
sufficient water for fighting fires following a 
major earthquake.  
 

• Chief, San Francisco Fire Department    
• San Francisco Fire Commission 

F4.  The City’s high-pressure emergency 
water supply system, known as the Auxiliary 
Water Supply System (AWSS), does not cover 
large parts of Supervisorial Districts 1, 4, 7 and 
11, roughly one-third of the City’s developed 
area.  As a result, these districts are not 
adequately protected from fires after a major 
earthquake.  
 

• Office of the Mayor 
• Board of Supervisors 
• General Manager, San Francisco Public 

Utilities Commission 
• San Francisco Public Utilities 

Commission 
• Fire Chief, San Francisco Fire 

Department   
• San Francisco Fire Commission 

F5.  A high-pressure, multi-sourced, 
seismically safe emergency firefighting water 
supply will be costly but is essential to protect 
the City.  
 

• Office of the Mayor 
• Board of Supervisors 
• General Manager, San Francisco Public 

Utilities Commission 
• San Francisco Public Utilities 

Commission 
• Fire Chief, San Francisco Fire 

Department 
• San Francisco Fire Commission 
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Findings Required Responses 
F6.  Unless the City increases funding 

levels, it will be several decades (i.e., after the 
USGS predicts one or more major earthquakes 
will occur) before the southern parts of the 
City have a high-pressure, multi-sourced, 
seismically safe emergency firefighting water 
supply. 
 

• Office of the Mayor 
• Board of Supervisors 
• General Manager, San Francisco Public 

Utilities Commission 
• San Francisco Public Utilities 

Commission 
• Fire Chief, San Francisco Fire 

Department 
• San Francisco Fire Commission 
• Office of the City Administrator  
• Chief Resilience Officer, Office of the 

City Administrator 
• Budget and Legislative Analyst Office, 

Board of Supervisors 
F7.  The existing Portable Water Supply 

System (PWSS) inventory is inadequate.  
Investing in more PWSS hose tenders would 
provide a relatively quick, cost-effective 
interim means to improve protection of the 
southern and western parts of the City until a 
high-pressure, multi-sourced, seismically safe 
emergency water supply can be developed in 
those areas. 
 

• Fire Chief, San Francisco Fire 
Department 

• San Francisco Fire Commission 

F8.  Redundancy is an important feature of 
an emergency firefighting water system. 

 

• General Manager, San Francisco Public 
Utilities Commission 

• San Francisco Public Utilities 
Commission 

• Fire Chief, San Francisco Fire 
Department 

• San Francisco Fire Commission 
F9.  Current plans to extend protections to 

the western part of the City do not include any 
high-pressure water sources north of Golden 
Gate Park. 
 

• General Manager, San Francisco Public 
Utilities Commission 

• San Francisco Public Utilities 
Commission 

• Fire Chief, San Francisco Fire 
Department 

• San Francisco Fire Commission 
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Findings Required Responses 
F10.  The “reliability scores” being used by 

the SFPUC impart an overly optimistic 
impression of the protection provided.  
 

• General Manager, San Francisco Public 
Utilities Commission 

• San Francisco Public Utilities 
Commission 

• Fire Chief, San Francisco Fire 
Department 

• San Francisco Fire Commission 
F11.  The City does not have a timeline to 

fund and complete the development of a high-
pressure, multi-sourced, seismically safe 
emergency water supply for all parts of the 
City, including poor neighborhoods that 
historically have not been as well protected as 
the downtown business district and many 
richer neighborhoods.  
 

• Office of the Mayor 
• Board of Supervisors 
• General Manager, San Francisco Public 

Utilities Commission 
• San Francisco Public Utilities 

Commission 
• Fire Chief, San Francisco Fire 

Department 
• San Francisco Fire Commission 
• Office of the City Administrator  
• Chief Resilience Officer, Office of the 

City Administrator 
• Budget and Legislative Analyst Office, 

Board of Supervisors 
F12.  The SFPUC has not developed a 

number of the routine maintenance plans 
recommended in a 2014 report (CS-199), and 
has not adequately defined which AWSS 
valves are “critical” and therefore require 
increased attention.  
 

• General Manager, San Francisco Public 
Utilities Commission 

• San Francisco Public Utilities 
Commission 

F13.  In the 2015 MOU between the SFFD 
and the SFPUC, the two agencies agreed to 
conduct joint AWSS trainings annually, but 
there is no formal protocol outlining specific 
joint AWSS exercises or drills using 
hypothetical disaster scenarios, such as a major 
earthquake.   
 

• General Manager, San Francisco Public 
Utilities Commission 

• Fire Chief, San Francisco Fire 
Department 
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APPENDIX C 
TABLE OF RECOMMENDATIONS WITH REQUIRED RESPONSES 

 
Recommendations Required Responses 

R1.  By no later than December 31, 2020, 
the Mayor, the SFPUC, the SFFD and the 
Office of Resilience and Capital Planning 
should jointly present to the Board of 
Supervisors a detailed plan to ensure the City 
is well prepared to fight fires in all parts of San 
Francisco in the event of a 1906-magnitude 
(7.8) earthquake. 

 

• Office of the Mayor 
• Board of Supervisors 
• General Manager, San Francisco Public 

Utilities Commission 
• San Francisco Public Utilities 

Commission 
• Fire Chief, San Francisco Fire 

Department 
• San Francisco Fire Commission 
• Office of the City Administrator  
• Chief Resilience Officer, Office of the 

City Administrator  
 

R2.  The plan discussed in 
Recommendation R1 should include a detailed 
proposal, including financing sources, for the 
installation within 15 years of a high-pressure, 
multi-sourced, seismically safe emergency 
water system for those parts of the City that 
don’t currently have one, i.e., by no later than 
June 30, 2034.  
 

• Office of the Mayor 
• Board of Supervisors 
• General Manager, San Francisco Public 

Utilities Commission 
• San Francisco Public Utilities 

Commission 
• Fire Chief, San Francisco Fire 

Department 
• San Francisco Fire Commission 
• Office of the City Administrator  
• Chief Resilience Officer, Office of the 

City Administrator 
 

R3.  The Board of Supervisors should 
direct the Budget and Legislative Analyst to 
study through an equity lens and issue a report 
to the Board regarding (a) which areas of the 
City do not have sufficient water supplies for 
the anticipated demand for water to fight fires 
following a major earthquake similar in 
magnitude to the 1906 earthquake, and 
(b) options to address the issue in both the 
short-term and the long-term.  The Board 
should issue its request by no later than 
December 31, 2019, and the Budget and 
Legislative Analyst should complete its report 
by no later than December 31, 2020. 
 

• Board of Supervisors 
• Budget and Legislative Analyst Office, 

Board of Supervisors 
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Recommendations Required Responses 
R4.  As interim measure, by no later than 

June 30, 2021, the City should purchase the 20 
new PWSS hose tenders being requested by the 
SFFD, to replace and expand its currently 
inadequate inventory. 
 

• Office of the Mayor 
• Board of Supervisors 
• Fire Chief, San Francisco Fire 

Department 
• San Francisco Fire Commission 

R5.  The SFFD should strategically locate 
the majority of the PWSS hose tenders in areas 
that at present only have low-pressure hydrants 
and/or cisterns.  
 

• Fire Chief, San Francisco Fire 
Department 

• San Francisco Fire Commission 

R6.  The SFPUC, the SFFD, and the SF 
Department of the Environment should study 
adding salt-water pump stations to improve the 
redundancy of water sources, especially on the 
west side.  Findings and recommendations 
from this study should be presented to the 
Board of Supervisors by no later than June 30, 
2021.  
 

• Board of Supervisors 
• General Manager, San Francisco Public 

Utilities Commission 
• San Francisco Public Utilities 

Commission 
• Fire Chief, San Francisco Fire 

Department 
• San Francisco Fire Commission 
• Director, San Francisco Department of 

the Environment  
 

R7.  The SFPUC should (a) continue its 
efforts to complete a more detailed analysis of 
emergency firefighting water needs (including 
above the median needs) by neighborhood, and 
not just by FRA, and (b) present a completed 
analysis to the Board of Supervisors by no later 
than June 30, 2021. 
 

• Board of Supervisors 
• General Manager, San Francisco Public 

Utilities Commission 
• San Francisco Public Utilities 

Commission 
• Fire Chief, San Francisco Fire 

Department 
 

R8.  By no later than June 30, 2022, the 
Mayor and the Board of Supervisors should 
analyze whether to propose a separate bond for 
the development of a high-pressure, multi-
sourced, seismically safe emergency water 
system for those parts of the City that don’t 
currently have one, with a target date of 
completing construction by no later than 
June 30, 2034 
 

• Office of the Mayor 
• Board of Supervisors 
• Office of the City Administrator  
• Chief Resilience Officer, Office of the 

City Administrator   
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Recommendations Required Responses 
R9.  By no later than December 31, 2020, 

the SFPUC, with the advice and subject to the 
approval of the SFFD, should (a) implement 
“best practices” for the maintenance of AWSS 
assets, and (b) redefine which AWSS valves in 
the system are “critical,” and, therefore, require 
more attention and priority in the SFPUC’s 
maintenance plans. 
 

• General Manager, San Francisco Public 
Utilities Commission 

• San Francisco Public Utilities 
Commission 

• Fire Chief, San Francisco Fire 
Department 

• San Francisco Fire Commission 
 

R10.  By no later than June 30, 2020, the 
2015 MOU between the SFPUC and the SFFD 
should be amended to include a detailed 
roadmap for annual emergency response 
exercises, including simulated disaster and 
earthquake drills involving the AWSS and the 
PWSS. 
 

• General Manager, San Francisco Public 
Utilities Commission 

• San Francisco Public Utilities 
Commission 

• Fire Chief, San Francisco Fire 
Department 

• San Francisco Fire Commission 
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APPENDIX D 
List of Reports Specifically Focusing On the City’s AWSS or PWSS 

 
2002-2003 Civil Grand Jury for the City and County of San Francisco, Keeping the Faucets 
Flowing: Water Emergency Preparedness In San Francisco (June 2003), 
http://civilgrandjury.sfgov.org/2002_2003/Keeping_the_Faucets_Flowing_Water_Emergenc
y.pdf   
 
AECOM / AGS, a Joint Venture, CS-199 Planning Support Services for Auxiliary Water 
Supply System (AWSS) Project Report (Final Report) (February 2014) (“CS-199”), 
https://www.sfwater.org/Modules/ShowDocument.aspx?documentid=5055   
 

AECOM / AGS, JV, Auxiliary Water Supply System Planning Study Summary, prepared for 
SFPUC (February 2014), 
https://sfwater.org/Modules/ShowDocument.aspx?documentid=4907  
 
AECOM / WRE, a Joint Venture, CS-229 Task 16 and 19, Emergency Firefighting Water 
System (EFWS) Spending Plan for the Earthquake Safety Emergency Response (ESER) 
2014 Bond (November 2015) (“CS-229”), 
https://sfwater.org/Modules/ShowDocument.aspx?documentid=8246  
 
AECOM, Westside Emergency Firefighting Water Systems Options Analysis Report 
(January 5, 2018) (“2018 Westside Options Analysis”),   
https://www.sfwater.org/modules/showdocument.aspx?documentid=11740 
 
Earthquake Safety and Emergency Response (ESER) Bond, Citizens’ General Obligation 
Bond Oversight Committee Reports & Quarterly Reports, found online at 
http://www.sfearthquakesafety.org/eser-reports.html    
 
Madsen, M., Reports on an Auxiliary Water Supply System for Fire Protection for San 
Francisco, California (1908), https://sfpuc.sharefile.com/share/view/4743f327acfd4ba7   
 
Metcalf & Eddy / AECOM, Auxiliary Water Supply System (AWSS) Study, prepared for 
Capital Planning Committee, City and County of San Francisco (2009) (“Metcalf & Eddy”), 
http://s3-us-west-2.amazonaws.com/ucldc-nuxeo-ref-media/b2754026-dded-4ee6-b24c-
2cf837f3bc00  
 
San Francisco Department of Public Works, Auxiliary Water Supply System (AWSS) 
Pipeline Assessment, Earthquake Safety and Emergency Response Bond 2010, prepared for 
SFPUC (May 11, 2017), https://sfpuc.sharefile.com/share/view/684778cd4b46406e  

 
Scawthorn, C., January 5, 2018 memorandum to D.Myerson & S.Huang of SFPUC re 
Review of “Westside Emergency Firefighting Water System Options Analysis”, (Scawthorn 
2018 memo”), https://www.sfwater.org/modules/showdocument.aspx?documentid=11740 
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Scawthorn, C. and Blackburn, F., Performance of the San Francisco Auxiliary and Portable 
Water Supply Systems in the 17 October 1989 Loma Prieta Earthquake, presented at Fourth 
U.S. National Conference on Earthquake Engineering May 20-24, 1990, and provided by 
SFPUC 
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APPENDIX E 
List of Additional Reports Reviewed  

 
Applied Technology Council (ATC) ATC 52-1, Here Today–Here Tomorrow: The Road to 

Earthquake Resilience in San Francisco, Potential Earthquake Impacts, prepared for the 
Department of Building Inspection, CCSF, under the Community Action Plan for Seismic Safety 
(CAPSS) Project (2010)(“ATC 52-1, Potential Earthquake Impacts”), 
https://sfgov.org/esip/sites/default/files/FileCenter/Documents/9753-atc521.pdf  
 

Applied Technology Council (ATC) ATC-52-2, Here Today–Here Tomorrow: The Road to 
Earthquake Resilience in San Francisco, A Community Action Plan for Seismic Safety, prepared 
for the Department of Building Inspection, CCSF, under the (CAPSS) Project (2010), 
https://sfgov.org/esip/sites/default/files/FileCenter/Documents/9757-atc522.pdf  
 

Aster, R., California’s other drought: A major earthquake is overdue, The Conversation 
(January 30, 2018), https://theconversation.com/californias-other-drought-a-major-earthquake-is-
overdue-90517     

 
Blackburn, F., Report on Firefighting Requirements Following Earthquake and Current 

Proposals by the SFPUC (2018)   
 

City Distribution Department (CDD) Earthquake Response Plan (updated December 2017), 
https://sfpuc.sharefile.com/share/view/s77bd1c3318e4355b  
 

Eidinger, J. Editor, Fire Following Earthquake, Revision 11 (2004), 
http://home.earthlink.net/~eidinger , downloaded from the internet on March 6, 2019 
 

Himoto, K., Akimoto, Y., Hokugo, A., and Tanaka, T., Risk and Behavior of Fire Spread in a 
Densely-built Urban Area, International Association for Fire Safety Science (2008),  
http://citeseerx.ist.psu.edu/viewdoc/download?doi=10.1.1.1000.9412&rep=rep1&type=pdf  
 

Johnson, L. and Mahin, S., The 6.0 Mw South Napa Earthquake of August 24, 2014:  A 
Wake-up Call for Renewed Investment in Seismic Resilience across California, Pacific 
Earthquake Engineering Research Center prepared for the California Seismic Safety 
Commission, CSSC Publication 16-03, PEER Report No. 2016/04 (2016), 
https://ssc.ca.gov/forms_pubs/cssc_603peer201604_final_7_20_16.pdf  
 

Kearns, F. and Moritz, M., How fierce fall and winter winds help fuel California fires, The 
Conversation (16 November, 2018), https://theconversation.com/how-fierce-fall-and-winter-
winds-help-fuel-california-fires-106985 

 
Li, W., Wang, D., and Zhao, K., Research on Urban Post-earthquake Fire, presented at Sixth 

China-Japan-U.S. Trilateral Symposium on Lifeline Earthquake Engineering (2013) 
https://ascelibrary.org/doi/10.1061/9780784413234.008 
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Moritz, M., California Needs To Rethink Urban Fire Risk, Starting with Where It 
Builds Houses, in The Conversation (December 13, 2017), 
https://theconversation.com/california-needs-to-rethink-urban-fire-risk-starting-with-where-it-
builds-houses-88825  

 
O’Rourke, T.D., Lessons Learned For Lifeline Engineering From Major Urban Earthquakes, 

presented at Eleventh World Conference on Earthquake Engineering (1996)   
 
San Francisco Fire Department Emergency Operations Plan 
 

San Francisco Fire Department Water Supplies Manual (2008), 
http://ufsw.org/pdfs/water_supplies_manual.pdf  
 
Scawthorn, C., Coordinated Planning and Preparedness for Fire Following Major 

Earthquakes, Pacific Earthquake Engineering Research Center, College of Engineering, 
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